

KANSAS DEPARTMENT OF TRANSPORTATION  
CONSTRUCTION AND MAINTENANCE

LETTING DATE: 2014-05-21

---

PROJECT NO.: 023 U 0162-01  
COUNTY: DOUGLAS  
DISTRICT: 1  
DESCRIPTION: GRADING & SURFACING  
WORKTYPE: GRSU

EARLIEST START DATE: \*\*\*  
LATEST START DATE: JULY 7, 2014  
CONSTRUCTION OFFICE: LAWRENCE  
WORKING DAYS: 45

---

PROJECT NO.: K010-023 KA 1826-01  
COUNTY: DOUGLAS  
DISTRICT: 1  
DESCRIPTION: GRADING, BRIDGES & SURFACING  
WORKTYPE: GRBR

EARLIEST START DATE: SEE SPECIAL PROVISION  
LATEST START DATE: SEE SPECIAL PROVISION  
CONSTRUCTION OFFICE: LAWRENCE  
WORKING DAYS: CCD

---

PROJECT NO.: I035-046 KA 3649-01  
COUNTY: JOHNSON  
DISTRICT: 1  
DESCRIPTION: PCCP PAVEMENT PATCHING  
WORKTYPE: PATCH

EARLIEST START DATE: \*\*\*  
LATEST START DATE: JULY 7, 2014  
CONSTRUCTION OFFICE: OLATHE  
WORKING DAYS: 10

---

PROJECT NO.: K192-052 KA 3187-01  
COUNTY: LEAVENWORTH  
DISTRICT: 1  
DESCRIPTION: BRIDGE REPAIR AND OVERLAY  
WORKTYPE: BRRPR

EARLIEST START DATE: SEE SPECIAL PROVISION  
LATEST START DATE: SEE SPECIAL PROVISION  
CONSTRUCTION OFFICE: BONNER SPRINGS  
WORKING DAYS: CCD

---

PROJECT NO.: I070-089 KA 3651-01  
COUNTY: SHAWNEE  
DISTRICT: 1  
DESCRIPTION: PCCP PAVEMENT RECONSTRUCTION  
WORKTYPE: PAVRC

EARLIEST START DATE: \*\*\*  
LATEST START DATE: JULY 7, 2014  
CONSTRUCTION OFFICE: GAGE  
WORKING DAYS: 60

---

PROJECT NO.: U075-089 KA 3654-01  
COUNTY: SHAWNEE  
DISTRICT: 1  
DESCRIPTION: SIGNING  
WORKTYPE: SG

EARLIEST START DATE: \*\*\*  
LATEST START DATE: SEPTEMBER 8, 2014  
CONSTRUCTION OFFICE: GAGE  
WORKING DAYS: 10

---

PROJECT NO.: 106 KA 3655-14  
COUNTY: STATEWIDE  
DISTRICT: 1  
DESCRIPTION: SIDEWALK IMPROVEMENTS  
WORKTYPE: SPECL

EARLIEST START DATE: \*\*\*  
LATEST START DATE: JULY 7, 2014  
CONSTRUCTION OFFICE: GAGE  
WORKING DAYS: 60

---

KANSAS DEPARTMENT OF TRANSPORTATION  
CONSTRUCTION AND MAINTENANCE

LETTING DATE: 2014-05-21

---

PROJECT NO.: K192-106 KA 3677-01	EARLIEST START DATE: SEPTEMBER 15, 2014
COUNTY: STATEWIDE	LATEST START DATE: SEPTEMBER 29, 2014
DISTRICT: 1	CONSTRUCTION OFFICE: BONNER SPRINGS
DESCRIPTION: ASPHALT CRACK REPAIR	
WORKTYPE: CRRPR	WORKING DAYS: 15

---

PROJECT NO.: 105 N 0555-01	EARLIEST START DATE: SEE SPECIAL PROVISION
COUNTY: WYANDOTTE	LATEST START DATE: SEE SPECIAL PROVISION
DISTRICT: 1	CONSTRUCTION OFFICE: OLATHE
DESCRIPTION: GRADING, BRIDGE & SURFACING	
WORKTYPE: GRBRS	WORKING DAYS: CCD

---

PROJECT NO.: I435-105 KA 3583-01	EARLIEST START DATE: ***
COUNTY: WYANDOTTE	LATEST START DATE: OCTOBER 20, 2014
DISTRICT: 1	CONSTRUCTION OFFICE: BONNER SPRINGS
DESCRIPTION: SIGNING	
WORKTYPE: SG	WORKING DAYS: 25

---

PROJECT NO.: I035-105 KA 3587-01	EARLIEST START DATE: ***
COUNTY: WYANDOTTE	LATEST START DATE: SEPTEMBER 8, 2014
DISTRICT: 1	CONSTRUCTION OFFICE: OLATHE
DESCRIPTION: SIGNING	
WORKTYPE: SG	WORKING DAYS: 15

---

PROJECT NO.: K005-105 KA 3675-01	EARLIEST START DATE: JULY 21, 2014
COUNTY: WYANDOTTE	LATEST START DATE: AUGUST 11, 2014
DISTRICT: 1	CONSTRUCTION OFFICE: BONNER SPRINGS
DESCRIPTION: PAVEMENT PATCHING	
WORKTYPE: PATCH	WORKING DAYS: 25

---

PROJECT NO.: I070-021 KA 3662-01	EARLIEST START DATE: ***
COUNTY: DICKINSON	LATEST START DATE: SEPTEMBER 29, 2014
DISTRICT: 2	CONSTRUCTION OFFICE: JUNCTION CITY
DESCRIPTION: HMA OVERLAY	
WORKTYPE: O-LAY	WORKING DAYS: 10

---

PROJECT NO.: 106 KA 3656-14	EARLIEST START DATE: ***
COUNTY: STATEWIDE	LATEST START DATE: OCTOBER 6, 2014
DISTRICT: 2	CONSTRUCTION OFFICE: SALINA
DESCRIPTION: SIDEWALK IMPROVEMENTS	
WORKTYPE: SPECL	WORKING DAYS: 20

---

KANSAS DEPARTMENT OF TRANSPORTATION  
CONSTRUCTION AND MAINTENANCE

LETTING DATE: 2014-05-21

---

PROJECT NO.: 106 KA 3657-14  
COUNTY: STATEWIDE  
DISTRICT: 3  
DESCRIPTION: SIDEWALK IMPROVEMENTS  
WORKTYPE: SPECL

EARLIEST START DATE: \*\*\*  
LATEST START DATE: OCTOBER 27, 2014  
CONSTRUCTION OFFICE: ATWOOD  
WORKING DAYS: 15

---

PROJECT NO.: U169-061 KA 3650-01  
COUNTY: MIAMI  
DISTRICT: 4  
DESCRIPTION: SLIDE REPAIR  
WORKTYPE: SLIDE

EARLIEST START DATE: \*\*\*  
LATEST START DATE: SEPTEMBER 2, 2014  
CONSTRUCTION OFFICE: GARNETT  
WORKING DAYS: 60

---

PROJECT NO.: 106 KA 3658-14  
COUNTY: STATEWIDE  
DISTRICT: 4  
DESCRIPTION: SIDEWALK IMPROVEMENTS  
WORKTYPE: SPECL

EARLIEST START DATE: \*\*\*  
LATEST START DATE: SEPTEMBER 2, 2014  
CONSTRUCTION OFFICE: PITTSBURG  
WORKING DAYS: 45

---

PROJECT NO.: U054-008 KA 2212-01  
COUNTY: BUTLER  
DISTRICT: 5  
DESCRIPTION: GRADING & SURFACING  
WORKTYPE: GRSU

EARLIEST START DATE: AUGUST 4, 2014  
LATEST START DATE: SEPTEMBER 28, 2014  
CONSTRUCTION OFFICE: EL DORADO  
WORKING DAYS: 140

---

PROJECT NO.: K177-008 KA 3648-01  
COUNTY: BUTLER  
DISTRICT: 5  
DESCRIPTION: ASPHALT CRACK REPAIR  
WORKTYPE: CRRPR

EARLIEST START DATE: SEPTEMBER 15, 2014  
LATEST START DATE: NOVEMBER 3, 2014  
CONSTRUCTION OFFICE: EL DORADO  
WORKING DAYS: 15

---

PROJECT NO.: U160-018 KA 3777-01  
COUNTY: COWLEY  
DISTRICT: 5  
DESCRIPTION: ASPHALT CRACK REPAIR  
WORKTYPE: CRRPR

EARLIEST START DATE: SEPTEMBER 29, 2014  
LATEST START DATE: NOVEMBER 10, 2014  
CONSTRUCTION OFFICE: WINFIELD  
WORKING DAYS: 10

---

PROJECT NO.: I235-087 KA 3161-01  
COUNTY: SEDGWICK  
DISTRICT: 5  
DESCRIPTION: BRIDGE REPAIR & POLYMER OVERLAY  
WORKTYPE: BRRPR

EARLIEST START DATE: AUGUST 4, 2014  
LATEST START DATE: SEPTEMBER 2, 2014  
CONSTRUCTION OFFICE: WICHITA-WEST  
WORKING DAYS: 20

---

KANSAS DEPARTMENT OF TRANSPORTATION  
CONSTRUCTION AND MAINTENANCE

LETTING DATE: 2014-05-21

---

PROJECT NO.: 087 C 0417-01	EARLIEST START DATE: JUNE 23, 2014
COUNTY: SEDGWICK	LATEST START DATE: JULY 7, 2014
DISTRICT: 5	CONSTRUCTION OFFICE: WICHITA-NORTH
DESCRIPTION: GRADING, BRIDGE & SURFACING	
WORKTYPE: GRBRS	WORKING DAYS: 100

---

PROJECT NO.: 106 KA 3778-01	EARLIEST START DATE: SEPTEMBER 29, 2014
COUNTY: STATEWIDE	LATEST START DATE: OCTOBER 27, 2014
DISTRICT: 5	CONSTRUCTION OFFICE: WINFIELD
DESCRIPTION: ASPHALT CRACK REPAIR	
WORKTYPE: CRRPR	WORKING DAYS: 20

---

PROJECT NO.: U056-106 KA 3727-01	EARLIEST START DATE: ***
COUNTY: STATEWIDE	LATEST START DATE: SEPTEMBER 2, 2014
DISTRICT: 5	CONSTRUCTION OFFICE: GREAT BEND
DESCRIPTION: CHIP SEAL	
WORKTYPE: CONVT	WORKING DAYS: 10

---

PROJECT NO.: 106 KA 3659-14	EARLIEST START DATE: JULY 14, 2014
COUNTY: STATEWIDE	LATEST START DATE: SEPTEMBER 29, 2014
DISTRICT: 5	CONSTRUCTION OFFICE: WINFIELD
DESCRIPTION: SIDEWALK IMPROVEMENTS	
WORKTYPE: SPECL	WORKING DAYS: 40

---

PROJECT NO.: K042-106 KA 3724-01	EARLIEST START DATE: ***
COUNTY: STATEWIDE	LATEST START DATE: SEPTEMBER 2, 2014
DISTRICT: 5	CONSTRUCTION OFFICE: PRATT
DESCRIPTION: CHIP SEAL	
WORKTYPE: CONVT	WORKING DAYS: 10

---

PROJECT NO.: 028 KA 3792-01	EARLIEST START DATE: ***
COUNTY: FINNEY	LATEST START DATE: SEPTEMBER 29, 2014
DISTRICT: 6	CONSTRUCTION OFFICE: GARDEN CITY
DESCRIPTION: ASPHALT CRACK REPAIR	
WORKTYPE: CRRPR	WORKING DAYS: 40

---

PROJECT NO.: U283-042 KA 3676-01	EARLIEST START DATE: JUNE 2, 2014
COUNTY: HODGEMAN	LATEST START DATE: AUGUST 25, 2014
DISTRICT: 6	CONSTRUCTION OFFICE: DODGE CITY
DESCRIPTION: CHIP SEAL	
WORKTYPE: CONVT	WORKING DAYS: 15

---

KANSAS DEPARTMENT OF TRANSPORTATION  
CONSTRUCTION AND MAINTENANCE

LETTING DATE: 2014-05-21

PROJECT NO.: K025-047 KA 2065-01  
 COUNTY: KEARNY  
 DISTRICT: 6  
 DESCRIPTION: GRADING, BRIDGE & SURFACING  
 WORKTYPE: GRBRS

EARLIEST START DATE: \*\*\*  
 LATEST START DATE: MARCH 2, 2015  
 CONSTRUCTION OFFICE: SYRACUSE  
 WORKING DAYS: 80

PROJECT NO.: U054-060 KA 2823-01  
 COUNTY: MEADE  
 DISTRICT: 6  
 DESCRIPTION: SLURRY SEAL  
 WORKTYPE: SLURY

EARLIEST START DATE: \*\*\*  
 LATEST START DATE: SEPTEMBER 18, 2014  
 CONSTRUCTION OFFICE: LIBERAL  
 WORKING DAYS: 20

PROJECT NO.: K023-106 KA 3702-01  
 COUNTY: STATEWIDE  
 DISTRICT: 6  
 DESCRIPTION: CHIP SEAL  
 WORKTYPE: CONVT

EARLIEST START DATE: JUNE 2, 2014  
 LATEST START DATE: AUGUST 18, 2014  
 CONSTRUCTION OFFICE: DODGE CITY  
 WORKING DAYS: 20

PROJECT NO.: U056-106 KA 3809-01  
 COUNTY: STATEWIDE  
 DISTRICT: 6  
 DESCRIPTION: ASPHALT CRACK REPAIR  
 WORKTYPE: CRRPR

EARLIEST START DATE: \*\*\*  
 LATEST START DATE: OCTOBER 6, 2014  
 CONSTRUCTION OFFICE: LIBERAL  
 WORKING DAYS: 35

PROJECT NO.: K190-106 KA 3617-01  
 COUNTY: STATEWIDE  
 DISTRICT: 6  
 DESCRIPTION: ASPHALT CRACK REPAIR  
 WORKTYPE: CRRPR

EARLIEST START DATE: \*\*\*  
 LATEST START DATE: NOVEMBER 3, 2014  
 CONSTRUCTION OFFICE: LIBERAL  
 WORKING DAYS: 15

PROJECT NO.: K025-102 KA 3660-14  
 COUNTY: WICHITA  
 DISTRICT: 6  
 DESCRIPTION: SIDEWALK IMPROVEMENTS  
 WORKTYPE: SPECL

EARLIEST START DATE: \*\*\*  
 LATEST START DATE: OCTOBER 13, 2014  
 CONSTRUCTION OFFICE: SYRACUSE  
 WORKING DAYS: 10

IF YOUR EARLIEST AND LATEST START DATES HAVE THE ASTERISKS OR AN AT SIGN USE THE BELOW LEGEND:

\*\* THIS PROJECT IS GOVERNED BY SPECIAL PROVISION 07-01012(SEASONAL LIMITATIONS (OVERLAYS)).

\*\*\* AS SOON AS WE HAVE A VALID CONTRACT.

@ CONSTRUCTION OPERATIONS WHICH DELAY TRAFFIC WILL NOT BE ALLOWED DURING ACTUAL WHEAT HARVEST AS DETERMINED BY THE ENGINEER. NORMALLY, HARVEST OCCURS BETWEEN JUNE 15TH AND JULY 9TH.