

KANSAS DEPARTMENT OF TRANSPORTATION
CONSTRUCTION AND MAINTENANCE

LETTING DATE: 2014-08-20

PROJECT NO.: 007 C 0072-01
COUNTY: BROWN
DISTRICT: 1
DESCRIPTION: GRADING, BRIDGE & SURFACING
WORKTYPE: GRBRS

EARLIEST START DATE: ***
LATEST START DATE: OCTOBER 6, 2014
CONSTRUCTION OFFICE: HORTON
WORKING DAYS: 90

PROJECT NO.: I435-046 KA 3969-01
COUNTY: JOHNSON
DISTRICT: 1
DESCRIPTION: BRIDGE REPAIR & PCC OVERLAY
WORKTYPE: BRRPR

EARLIEST START DATE: ***
LATEST START DATE: SEPTEMBER 29, 2014
CONSTRUCTION OFFICE: OLATHE
WORKING DAYS: 40

PROJECT NO.: K018-081 KA 0410-09
COUNTY: RILEY
DISTRICT: 1
DESCRIPTION: GRADING
WORKTYPE: GR

EARLIEST START DATE: ***
LATEST START DATE: NOVEMBER 3, 2014
CONSTRUCTION OFFICE: WAMEGO
WORKING DAYS: 25

PROJECT NO.: 106 KA 4015-01
COUNTY: STATEWIDE
DISTRICT: 1
DESCRIPTION: MILLING
WORKTYPE: MILLG

EARLIEST START DATE: ***
LATEST START DATE: ***
CONSTRUCTION OFFICE: LAWRENCE
WORKING DAYS: 15

PROJECT NO.: 105 N 0589-01
COUNTY: WYANDOTTE
DISTRICT: 1
DESCRIPTION: GRADING, BRIDGE & SURFACING
WORKTYPE: GRBRS

EARLIEST START DATE: ***
LATEST START DATE: OCTOBER 6, 2014
CONSTRUCTION OFFICE: BONNER SPRINGS
WORKING DAYS: 75

PROJECT NO.: 009 C 0447-01
COUNTY: CHASE
DISTRICT: 2
DESCRIPTION: GRADING & BRIDGE
WORKTYPE: GRBR

EARLIEST START DATE: ***
LATEST START DATE: MARCH 30, 2015
CONSTRUCTION OFFICE: MARION
WORKING DAYS: 115

PROJECT NO.: K150-009 KA 4018-01
COUNTY: CHASE
DISTRICT: 2
DESCRIPTION: PAVEMENT MARKING
STATE TIED TO 150-57 KA 4017-01
WORKTYPE: PAVMK

EARLIEST START DATE: ***
LATEST START DATE: OCTOBER 15, 2014
CONSTRUCTION OFFICE: MARION
WORKING DAYS: 15

KANSAS DEPARTMENT OF TRANSPORTATION
CONSTRUCTION AND MAINTENANCE

LETTING DATE: 2014-08-20

PROJECT NO.: I070-031 KA 3985-01	EARLIEST START DATE: ***
COUNTY: GEARY	LATEST START DATE: FEBRUARY 16, 2015
DISTRICT: 2	CONSTRUCTION OFFICE: JUNCTION CITY
DESCRIPTION: SPECIAL	
WORKTYPE: FENCE	WORKING DAYS: 25

PROJECT NO.: K150-057 KA 4017-01	EARLIEST START DATE: ***
COUNTY: MARION	LATEST START DATE: OCTOBER 15, 2014
DISTRICT: 2	CONSTRUCTION OFFICE: MARION
DESCRIPTION: PAVEMENT MARKING	
STATE TIED TO 150-9 KA 4018-01	
WORKTYPE: PAVMK	WORKING DAYS: 15

PROJECT NO.: U083-020 KA 4012-01	EARLIEST START DATE: ***
COUNTY: DECATUR	LATEST START DATE: MAY 4, 2015
DISTRICT: 3	CONSTRUCTION OFFICE: ATWOOD
DESCRIPTION: MILL & HMA OVERLAY	
WORKTYPE: MILOV	WORKING DAYS: 5

PROJECT NO.: 006 U 0070-01	EARLIEST START DATE: SEPTEMBER 29, 2014
COUNTY: BOURBON	LATEST START DATE: MARCH 16, 2015
DISTRICT: 4	CONSTRUCTION OFFICE: IOLA
DESCRIPTION: GRADING & SURFACING	
WORKTYPE: GRSU	WORKING DAYS: 115

PROJECT NO.: 030 C 4340-01	EARLIEST START DATE: ***
COUNTY: FRANKLIN	LATEST START DATE: MARCH 2, 2015
DISTRICT: 4	CONSTRUCTION OFFICE: GARNETT
DESCRIPTION: GRADING, BRIDGE & SURFACING	
WORKTYPE: GRBRS	WORKING DAYS: 135

PROJECT NO.: 067 C 0304-02	EARLIEST START DATE: ***
COUNTY: NEOSHO	LATEST START DATE: SEPTEMBER 29, 2014
DISTRICT: 4	CONSTRUCTION OFFICE: PITTSBURG
DESCRIPTION: PEDESTRIAN & BICYCLE PATHS	
WORKTYPE: PEDBI	WORKING DAYS: 40

PROJECT NO.: U050-040 K 9439-02	EARLIEST START DATE: NOVEMBER 17, 2014
COUNTY: HARVEY	LATEST START DATE: MARCH 16, 2015
DISTRICT: 5	CONSTRUCTION OFFICE: EL DORADO
DESCRIPTION: SEEDING	
WORKTYPE: SEED	WORKING DAYS: 10

KANSAS DEPARTMENT OF TRANSPORTATION
CONSTRUCTION AND MAINTENANCE

LETTING DATE: 2014-08-20

PROJECT NO.: 048 C 1183-01	EARLIEST START DATE: ***
COUNTY: KINGMAN	LATEST START DATE: MAY 4, 2015
DISTRICT: 5	CONSTRUCTION OFFICE: PRATT
DESCRIPTION: INTERSECTION IMPROVEMENT	
WORKTYPE: INTER	WORKING DAYS: 15

PROJECT NO.: U054-048 K 8244-12	EARLIEST START DATE: NOVEMBER 17, 2014
COUNTY: KINGMAN	LATEST START DATE: MAY 4, 2015
DISTRICT: 5	CONSTRUCTION OFFICE: PRATT
DESCRIPTION: SEEDING: STATE TIED TO K-8244-13 & K-8244-14	
WORKTYPE: SEED	WORKING DAYS: 20

PROJECT NO.: U054-048 K 8244-13	EARLIEST START DATE: NOVEMBER 17, 2014
COUNTY: KINGMAN	LATEST START DATE: MAY 4, 2015
DISTRICT: 5	CONSTRUCTION OFFICE: PRATT
DESCRIPTION: SEEDING: STATE TIED TO K-8244-12 & K-8244-14	
WORKTYPE: SEED	WORKING DAYS: 20

PROJECT NO.: U054-048 K 8244-14	EARLIEST START DATE: NOVEMBER 17, 2014
COUNTY: KINGMAN	LATEST START DATE: MAY 4, 2015
DISTRICT: 5	CONSTRUCTION OFFICE: PRATT
DESCRIPTION: SEEDING: STATE TIED TO K-8244-12 & K-8244-13	
WORKTYPE: SEED	WORKING DAYS: 20

PROJECT NO.: U056-080 KA 2087-01	EARLIEST START DATE: FEBRUARY 2, 2015
COUNTY: RICE	LATEST START DATE: APRIL 1, 2015
DISTRICT: 5	CONSTRUCTION OFFICE: GREAT BEND
DESCRIPTION: GRADING, BRIDGE & SURFACING	
WORKTYPE: GRBRS	WORKING DAYS: 130

PROJECT NO.: U054-088 K 9809-01	EARLIEST START DATE: ***
COUNTY: SEWARD	LATEST START DATE: MAY 4, 2015
DISTRICT: 6	CONSTRUCTION OFFICE: LIBERAL
DESCRIPTION: GRADING & SURFACING	
WORKTYPE: GRSU	WORKING DAYS: 110

IF YOUR EARLIEST AND LATEST START DATES HAVE THE ASTERISKS OR AN AT SIGN USE THE BELOW LEGEND:

** THIS PROJECT IS GOVERNED BY SPECIAL PROVISION 07-01012(SEASONAL LIMITATIONS (OVERLAYS)).

*** AS SOON AS WE HAVE A VALID CONTRACT.

@ CONSTRUCTION OPERATIONS WHICH DELAY TRAFFIC WILL NOT BE ALLOWED DURING ACTUAL WHEAT HARVEST AS DETERMINED BY THE ENGINEER. NORMALLY, HARVEST OCCURS BETWEEN JUNE 15TH AND JULY 9TH.