

KANSAS DEPARTMENT OF TRANSPORTATION  
CONSTRUCTION AND MAINTENANCE

LETTING DATE: 2014-10-22

---

PROJECT NO.: U069-046 KA 2788-01  
COUNTY: JOHNSON  
DISTRICT: 1  
DESCRIPTION: SPECIAL  
WORKTYPE: SPECL

EARLIEST START DATE: \*\*\*  
LATEST START DATE: DECEMBER 1, 2014  
CONSTRUCTION OFFICE: OLATHE  
WORKING DAYS: 60

---

PROJECT NO.: I035-046 KA 3652-01  
COUNTY: JOHNSON  
DISTRICT: 1  
DESCRIPTION: SIGNING  
WORKTYPE: SG

EARLIEST START DATE: DECEMBER 1, 2014  
LATEST START DATE: MARCH 16, 2015  
CONSTRUCTION OFFICE: OLATHE  
WORKING DAYS: 10

---

PROJECT NO.: 046 C 0051-01  
COUNTY: JOHNSON  
DISTRICT: 1  
DESCRIPTION: GRADE, BRIDGE & SURFACING  
WORKTYPE: GRBRS

EARLIEST START DATE: \*\*\*  
LATEST START DATE: MARCH 16, 2015  
CONSTRUCTION OFFICE: OLATHE  
WORKING DAYS: 120

---

PROJECT NO.: 046 N 0581-01  
COUNTY: JOHNSON  
DISTRICT: 1  
DESCRIPTION: GRADE & SURFACING  
WORKTYPE: GRSU

EARLIEST START DATE: SEE SPECIAL PROVISION  
LATEST START DATE: SEE SPECIAL PROVISION  
CONSTRUCTION OFFICE: OLATHE  
WORKING DAYS: CCD

---

PROJECT NO.: 046 U 0163-01  
COUNTY: JOHNSON  
DISTRICT: 1  
DESCRIPTION: GRADE, BRIDGE & SURFACING  
WORKTYPE: GRBRS

EARLIEST START DATE: FEBRUARY 2, 2015  
LATEST START DATE: APRIL 27, 2015  
CONSTRUCTION OFFICE: OLATHE  
WORKING DAYS: 100

---

PROJECT NO.: 089 TE 0380-01  
COUNTY: SHAWNEE  
DISTRICT: 1  
DESCRIPTION: SPECIAL  
WORKTYPE: SPECL

EARLIEST START DATE: MARCH 16, 2015  
LATEST START DATE: APRIL 13, 2015  
CONSTRUCTION OFFICE: GAGE  
WORKING DAYS: 85

---

PROJECT NO.: 105 TE 0395-01  
COUNTY: WYANDOTTE  
DISTRICT: 1  
DESCRIPTION: PEDESTRIAN BRIDGE & BICYCLE PATHS  
WORKTYPE: PEDBI

EARLIEST START DATE: MARCH 2, 2015  
LATEST START DATE: APRIL 4, 2015  
CONSTRUCTION OFFICE:  
WORKING DAYS: 140

---

KANSAS DEPARTMENT OF TRANSPORTATION  
CONSTRUCTION AND MAINTENANCE

LETTING DATE: 2014-10-22

---

PROJECT NO.: 105 TE 0604-01  
COUNTY: WYANDOTTE  
DISTRICT: 1  
DESCRIPTION: PEDESTRIAN & BICYCLE PATHS  
WORKTYPE: PEDBI

EARLIEST START DATE: MARCH 2, 2015  
LATEST START DATE: APRIL 4, 2015  
CONSTRUCTION OFFICE:

WORKING DAYS: 55

---

PROJECT NO.: I070-031 KA 3985-01  
COUNTY: GEARY  
DISTRICT: 2  
DESCRIPTION: SPECIAL  
WORKTYPE: SPECL

EARLIEST START DATE: \*\*\*  
LATEST START DATE: FEBRUARY 16, 2015  
CONSTRUCTION OFFICE: JUNCTION CITY

WORKING DAYS: 25

---

PROJECT NO.: 059 TE 0378-01  
COUNTY: MCPHERSON  
DISTRICT: 2  
DESCRIPTION: LIGHTING  
WORKTYPE: LT

EARLIEST START DATE: JANUARY 5, 2015  
LATEST START DATE: FEBRUARY 2, 2015  
CONSTRUCTION OFFICE: SALINA

WORKING DAYS: 70

---

PROJECT NO.: U036-079 KA 2085-01  
COUNTY: REPUBLIC  
DISTRICT: 2  
DESCRIPTION: GRADE, BRIDGE & SURFACING, STATE TIE: 36-79 KA-2334-01  
WORKTYPE: GRBRS

EARLIEST START DATE: SEE SPEC. PROV. 07-WS0246  
LATEST START DATE: SEE SPEC. PROV. 07-WS0246  
CONSTRUCTION OFFICE: BELLEVILLE  
WORKING DAYS: CCD

---

PROJECT NO.: U036-079 KA 2334-01  
COUNTY: REPUBLIC  
DISTRICT: 2  
DESCRIPTION: GRADE & SURFACING, STATE TIE: 36-79 KA-2085-01  
WORKTYPE: GRSU

EARLIEST START DATE: SEE SPEC. PROV. 07-WS0246  
LATEST START DATE: SEE SPEC. PROV. 07-WS0246  
CONSTRUCTION OFFICE: BELLEVILLE  
WORKING DAYS: CCD

---

PROJECT NO.: K018-081 KA 3857-01  
COUNTY: RILEY  
DISTRICT: 2  
DESCRIPTION: BRIDGE REPAIR  
WORKTYPE: BRRPR

EARLIEST START DATE: MARCH 30, 2015  
LATEST START DATE: JUNE 15, 2015  
CONSTRUCTION OFFICE: JUNCTION CITY

WORKING DAYS: 15

---

PROJECT NO.: 106 KA 4040-01  
COUNTY: STATEWIDE  
DISTRICT: 2  
DESCRIPTION: MILL & HMA OVERLAY  
WORKTYPE: MILOV

EARLIEST START DATE: MARCH 23, 2015  
LATEST START DATE: JULY 20, 2015  
CONSTRUCTION OFFICE: BELLEVILLE

WORKING DAYS: 55

---

KANSAS DEPARTMENT OF TRANSPORTATION  
CONSTRUCTION AND MAINTENANCE

LETTING DATE: 2014-10-22

---

PROJECT NO.: U083-020 KA 3668-01	EARLIEST START DATE: JUNE 1, 2015
COUNTY: DECATUR	LATEST START DATE: AUGUST 31, 2015
DISTRICT: 3	CONSTRUCTION OFFICE: ATWOOD
DESCRIPTION: CHIP SEAL	
WORKTYPE: CONVT	WORKING DAYS: 15

---

PROJECT NO.: 026 TE 0386-01	EARLIEST START DATE: MARCH 2, 2015
COUNTY: ELLIS	LATEST START DATE: JUNE 2, 2014
DISTRICT: 3	CONSTRUCTION OFFICE: HAYS
DESCRIPTION: PEDESTRIAN & BICYCLE PATHS	
WORKTYPE: PEDBI	WORKING DAYS: 55

---

PROJECT NO.: 026 TE 0387-01	EARLIEST START DATE: MARCH 2, 2015
COUNTY: ELLIS	LATEST START DATE: JUNE 1, 2015
DISTRICT: 3	CONSTRUCTION OFFICE: HAYS
DESCRIPTION: PEDESTRIAN & BICYCLE PATHS	
WORKTYPE: PEDBI	WORKING DAYS: 50

---

PROJECT NO.: U083-055 KA 3669-01	EARLIEST START DATE: **
COUNTY: LOGAN	LATEST START DATE: AUGUST 24, 2015
DISTRICT: 3	CONSTRUCTION OFFICE: OAKLEY
DESCRIPTION: MILL & HMA OVERLAY STATE TIED TO 83-55 M 0041-01	
WORKTYPE: MILOV	WORKING DAYS: 40

---

PROJECT NO.: 055 KA 3976-01	EARLIEST START DATE: JUNE 1, 2015
COUNTY: LOGAN	LATEST START DATE: AUGUST 17, 2015
DISTRICT: 3	CONSTRUCTION OFFICE: OAKLEY
DESCRIPTION: CHIP SEAL	
WORKTYPE: CONVT	WORKING DAYS: 25

---

PROJECT NO.: U083-055 M 0041-01	EARLIEST START DATE:
COUNTY: LOGAN	LATEST START DATE:
DISTRICT: 3	CONSTRUCTION OFFICE: OAKLEY
DESCRIPTION: STOCKPILE ASPHALT MATERIAL STATE TIED TO 83-55 KA 3669-01	
WORKTYPE: STPIL	WORKING DAYS: CCD

---

PROJECT NO.: K117-077 KA 3670-01	EARLIEST START DATE: MAY 4, 2015
COUNTY: RAWLINS	LATEST START DATE: AUGUST 17, 2015
DISTRICT: 3	CONSTRUCTION OFFICE: ATWOOD
DESCRIPTION: SURFACE RECYCLE & CHIP SEAL	
WORKTYPE: RCYLE	WORKING DAYS: 25

---

KANSAS DEPARTMENT OF TRANSPORTATION  
CONSTRUCTION AND MAINTENANCE

LETTING DATE: 2014-10-22

---

PROJECT NO.: I070-091 KA 4036-01	EARLIEST START DATE: **
COUNTY: SHERMAN	LATEST START DATE: JULY 6, 2015
DISTRICT: 3	CONSTRUCTION OFFICE: ATWOOD
DESCRIPTION: MILL & HMA OVERLAY STATE TIED TO 70-91 M 0042-01	
WORKTYPE: MILOV	WORKING DAYS: 75

---

PROJECT NO.: I070-091 M 0042-01	EARLIEST START DATE:
COUNTY: SHERMAN	LATEST START DATE:
DISTRICT: 3	CONSTRUCTION OFFICE: ATWOOD
DESCRIPTION: STOCKPILE ASPHALT MATERIAL STATE TIED TO 70-91 KA 4036-01	
WORKTYPE: STPIL	WORKING DAYS: CCD

---

PROJECT NO.: U024B-091 KA 3663-01	EARLIEST START DATE: **
COUNTY: SHERMAN	LATEST START DATE: SEPTEMBER 21, 2015
DISTRICT: 3	CONSTRUCTION OFFICE: ATWOOD
DESCRIPTION: MILL & HMA OVERLAY	
WORKTYPE: MILOV	WORKING DAYS: 20

---

PROJECT NO.: K027-091 KA 3665-01	EARLIEST START DATE: **
COUNTY: SHERMAN	LATEST START DATE: AUGUST 31, 2015
DISTRICT: 3	CONSTRUCTION OFFICE: ATWOOD
DESCRIPTION: ULTRATHIN BONDED ASPHALT SURFACING	
WORKTYPE: UBAS	WORKING DAYS: 25

---

PROJECT NO.: 097 M 0038-01	EARLIEST START DATE:
COUNTY: THOMAS	LATEST START DATE:
DISTRICT: 3	CONSTRUCTION OFFICE: OAKLEY
DESCRIPTION: STOCKPILE ASPHALT MATERIAL	
WORKTYPE: STPIL	WORKING DAYS: CCD

---

PROJECT NO.: 006 U 0070-01	EARLIEST START DATE: ***
COUNTY: BOURBON	LATEST START DATE: MARCH 16, 2015
DISTRICT: 4	CONSTRUCTION OFFICE: IOLA
DESCRIPTION: GRADING & SURFACING	
WORKTYPE: GRSU	WORKING DAYS: 115

---

PROJECT NO.: U281-004 KA 3829-01	EARLIEST START DATE: MAY 1, 2015
COUNTY: BARBER	LATEST START DATE: AUGUST 31, 2015
DISTRICT: 5	CONSTRUCTION OFFICE: PRATT
DESCRIPTION: MICROSURFACING	
WORKTYPE: SLURY	WORKING DAYS: 30

---

KANSAS DEPARTMENT OF TRANSPORTATION  
CONSTRUCTION AND MAINTENANCE

LETTING DATE: 2014-10-22

---

PROJECT NO.: K096-005 KA 3818-01	EARLIEST START DATE: MAY 1, 2015
COUNTY: BARTON	LATEST START DATE: AUGUST 19, 2015
DISTRICT: 5	CONSTRUCTION OFFICE: GREAT BEND
DESCRIPTION: SURFACE RECYCLE & HMA OVERLAY	
WORKTYPE: RCYLE	WORKING DAYS: 30

---

PROJECT NO.: U281-005 KA 3828-01	EARLIEST START DATE: ***
COUNTY: BARTON	LATEST START DATE: SEPTEMBER 11, 2015
DISTRICT: 5	CONSTRUCTION OFFICE: GREAT BEND
DESCRIPTION: MILL & HMA OVERLAY	
WORKTYPE: MILOV	WORKING DAYS: 25

---

PROJECT NO.: U400-049 KA 3263-01	EARLIEST START DATE: JULY 13, 2015
COUNTY: KIOWA	LATEST START DATE: AUGUST 10, 2015
DISTRICT: 5	CONSTRUCTION OFFICE: PRATT
DESCRIPTION: MILL & HMA OVERLAY	
WORKTYPE: MILOV	WORKING DAYS: 35

---

PROJECT NO.: U281-076 KA 3827-01	EARLIEST START DATE: ***
COUNTY: PRATT	LATEST START DATE: SEPTEMBER 7, 2015
DISTRICT: 5	CONSTRUCTION OFFICE: PRATT
DESCRIPTION: ULTRATHIN BONDED ASPHALT SURFACING	
WORKTYPE: UBAS	WORKING DAYS: 15

---

PROJECT NO.: K096-087 KA 3576-01	EARLIEST START DATE: MARCH 16, 2015
COUNTY: SEDGWICK	LATEST START DATE: JULY 20, 2015
DISTRICT: 5	CONSTRUCTION OFFICE: WICHITA-WEST
DESCRIPTION: BRIDGE REPAIR & POLYMER OVERLAY	
WORKTYPE: BRRPR	WORKING DAYS: 40

---

PROJECT NO.: 087 TE 0598-01	EARLIEST START DATE: ***
COUNTY: SEDGWICK	LATEST START DATE: MARCH 16, 2015
DISTRICT: 5	CONSTRUCTION OFFICE: WICHITA-WEST
DESCRIPTION: PEDESTRIAN & BICYCLE PATH	
WORKTYPE: PEDBI	WORKING DAYS: 45

---

PROJECT NO.: U050-093 KA 3264-01	EARLIEST START DATE: ***
COUNTY: STAFFORD	LATEST START DATE: JULY 27, 2015
DISTRICT: 5	CONSTRUCTION OFFICE: PRATT
DESCRIPTION: MILL & HMA OVERLAY STATE TIED TO 50-93 KA 3806-01	
WORKTYPE: MILOV	WORKING DAYS: 55

---

KANSAS DEPARTMENT OF TRANSPORTATION  
CONSTRUCTION AND MAINTENANCE

LETTING DATE: 2014-10-22

---

PROJECT NO.: U050-093 KA 3806-01	EARLIEST START DATE: ***
COUNTY: STAFFORD	LATEST START DATE: JULY 27, 2015
DISTRICT: 5	CONSTRUCTION OFFICE: PRATT
DESCRIPTION: MILL & HMA OVERLAY STATE TIE TO 50-93 KA 3264-01	
WORKTYPE: MILOV	WORKING DAYS: 55

---

PROJECT NO.: U281-093 KA 3830-01	EARLIEST START DATE: ***
COUNTY: STAFFORD	LATEST START DATE: SEPTEMBER 11, 2015
DISTRICT: 5	CONSTRUCTION OFFICE: GREAT BEND
DESCRIPTION: HMA OVERLAY	
WORKTYPE: O-LAY	WORKING DAYS: 25

---

PROJECT NO.: K042-106 KA 4034-01	EARLIEST START DATE: ***
COUNTY: STATEWIDE	LATEST START DATE: AUGUST 10, 2015
DISTRICT: 5	CONSTRUCTION OFFICE: PRATT
DESCRIPTION: MILL & HMA OVERLAY	
WORKTYPE: MILOV	WORKING DAYS: 35

---

PROJECT NO.: K014-106 KA 4035-01	EARLIEST START DATE: MARCH 30, 2015
COUNTY: STATEWIDE	LATEST START DATE: MAY 11, 2015
DISTRICT: 5	CONSTRUCTION OFFICE: HUTCHINSON
DESCRIPTION: SURFACE RECYCLE & HMA OVERLAY	
WORKTYPE: RCYLE	WORKING DAYS: 100

---

PROJECT NO.: K019-106 KA 4033-01	EARLIEST START DATE: ***
COUNTY: STATEWIDE	LATEST START DATE: SEPTEMBER 11, 2015
DISTRICT: 5	CONSTRUCTION OFFICE: GREAT BEND
DESCRIPTION: MILL & HMA OVERLAY	
WORKTYPE: MILOV	WORKING DAYS: 25

---

PROJECT NO.: K025-034 KA 3685-01	EARLIEST START DATE: MARCH 30, 2015
COUNTY: GRANT	LATEST START DATE: AUGUST 27, 2015
DISTRICT: 6	CONSTRUCTION OFFICE: LIBERAL
DESCRIPTION: MILL & HMA OVERLAY	
WORKTYPE: MILOV	WORKING DAYS: 35

---

PROJECT NO.: U050-038 KA 3680-01	EARLIEST START DATE: MARCH 30, 2015
COUNTY: HAMILTON	LATEST START DATE: JULY 23, 2015
DISTRICT: 6	CONSTRUCTION OFFICE: SYRACUSE
DESCRIPTION: MILL & HMA OVERLAY	
WORKTYPE: MILOV	WORKING DAYS: 60

---

KANSAS DEPARTMENT OF TRANSPORTATION  
CONSTRUCTION AND MAINTENANCE

LETTING DATE: 2014-10-22

---

PROJECT NO.: 060 C 4637-01	EARLIEST START DATE: ***
COUNTY: MEADE	LATEST START DATE: MARCH 2, 2015
DISTRICT: 6	CONSTRUCTION OFFICE: LIBERAL
DESCRIPTION: SIGNING	
WORKTYPE: SG	WORKING DAYS: 15

---

PROJECT NO.: 060 C 4638-01	EARLIEST START DATE: ***
COUNTY: MEADE	LATEST START DATE: MARCH 2, 2015
DISTRICT: 6	CONSTRUCTION OFFICE: LIBERAL
DESCRIPTION: SIGNING	
WORKTYPE: SG	WORKING DAYS: 15

---

PROJECT NO.: K190-106 KA 4028-01	EARLIEST START DATE: MARCH 30, 2015
COUNTY: STATEWIDE	LATEST START DATE: SEPTEMBER 11, 2015
DISTRICT: 6	CONSTRUCTION OFFICE: LIBERAL
DESCRIPTION: HMA OVERLAY	
WORKTYPE: 1.5OL	WORKING DAYS: 25

---

PROJECT NO.: 106 KA 4029-01	EARLIEST START DATE: MARCH 30, 2015
COUNTY: STATEWIDE	LATEST START DATE: JUNE 3, 2015
DISTRICT: 6	CONSTRUCTION OFFICE: LIBERAL
DESCRIPTION: MILL & HMA OVERLAY	
WORKTYPE: MILOV	WORKING DAYS: 95

---

PROJECT NO.: U160-106 KA 4014-01	EARLIEST START DATE: MARCH 30, 2015
COUNTY: STATEWIDE	LATEST START DATE: AUGUST 13, 2015
DISTRICT: 6	CONSTRUCTION OFFICE: LIBERAL
DESCRIPTION: MILL & HMA OVERLAY	
WORKTYPE: MILOV	WORKING DAYS: 45

---

PROJECT NO.: U083-106 KA 4032-01	EARLIEST START DATE: MAY 4, 2015
COUNTY: STATEWIDE	LATEST START DATE: JUNE 3, 2015
DISTRICT: 6	CONSTRUCTION OFFICE: LIBERAL
DESCRIPTION: SURFACE RECYCLE & HMA OVERLAY	
WORKTYPE: RCYLE	WORKING DAYS: 95

---

PROJECT NO.: 106 KA 3968-01	EARLIEST START DATE: MAY 4, 2015
COUNTY: STATEWIDE	LATEST START DATE: JUNE 17, 2015
DISTRICT: 6	CONSTRUCTION OFFICE: GARDEN CITY
DESCRIPTION: SURFACE RECYCLE & HMA OVERLAY	
WORKTYPE: RCYLE	WORKING DAYS: 85

---

KANSAS DEPARTMENT OF TRANSPORTATION  
CONSTRUCTION AND MAINTENANCE

LETTING DATE: 2014-10-22

-----  
IF YOUR EARLIEST AND LATEST START DATES HAVE THE ASTERISKS OR AN AT SIGN USE THE BELOW LEGEND:  
\*\* THIS PROJECT IS GOVERNED BY SPECIAL PROVISION 07-01012(SEASONAL LIMITATIONS (OVERLAYS)).  
\*\*\* AS SOON AS WE HAVE A VALID CONTRACT.