

KANSAS DEPARTMENT OF TRANSPORTATION
CONSTRUCTION AND MAINTENANCE

LETTING DATE: 2014-12-17

PROJECT NO.: 003 C 4511-01	EARLIEST START DATE: ***
COUNTY: ATCHISON	LATEST START DATE: MAY 4, 2015
DISTRICT: 1	CONSTRUCTION OFFICE: HORTON
DESCRIPTION: GRADE & BRIDGE	
WORKTYPE: GRBR	WORKING DAYS: 110

PROJECT NO.: U059-003 KA 3734-01	EARLIEST START DATE: MAY 4, 2015
COUNTY: ATCHISON	LATEST START DATE: JULY 6, 2015
DISTRICT: 1	CONSTRUCTION OFFICE: HORTON
DESCRIPTION: SURFACE RECYCLE & CHIP SEAL	
WORKTYPE: RCYLE	WORKING DAYS: 30

PROJECT NO.: U036-007 KA 3370-01	EARLIEST START DATE: ***
COUNTY: BROWN	LATEST START DATE: APRIL 20, 2015
DISTRICT: 1	CONSTRUCTION OFFICE: SENECA
DESCRIPTION: CULVERT REPAIR	
WORKTYPE: CULV	WORKING DAYS: 40

PROJECT NO.: K010-023 TE 0372-01	EARLIEST START DATE: ***
COUNTY: DOUGLAS	LATEST START DATE: MAY 11, 2015
DISTRICT: 1	CONSTRUCTION OFFICE: LAWRENCE
DESCRIPTION: SPECIAL	
WORKTYPE: SPECL	WORKING DAYS: 60

PROJECT NO.: K214-043 KA 3757-01	EARLIEST START DATE: **@
COUNTY: JACKSON	LATEST START DATE: **@
DISTRICT: 1	CONSTRUCTION OFFICE: GAGE
DESCRIPTION: MILL & HMA OVERLAY	
WORKTYPE: MILOV	WORKING DAYS: 10

PROJECT NO.: 044 KA 4091-01	EARLIEST START DATE: **@
COUNTY: JEFFERSON	LATEST START DATE: **@
DISTRICT: 1	CONSTRUCTION OFFICE: GAGE
DESCRIPTION: MILL & HMA OVERLAY	
WORKTYPE: MILOV	WORKING DAYS: 10

PROJECT NO.: U069-046 KA 3739-01	EARLIEST START DATE: APRIL 20, 2015
COUNTY: JOHNSON	LATEST START DATE: MAY 4, 2015
DISTRICT: 1	CONSTRUCTION OFFICE: OLATHE
DESCRIPTION: MILL & HMA OVERLAY	
WORKTYPE: MILOV	WORKING DAYS: 20

KANSAS DEPARTMENT OF TRANSPORTATION
CONSTRUCTION AND MAINTENANCE

LETTING DATE: 2014-12-17

PROJECT NO.: K092-052 KA 3751-01	EARLIEST START DATE: **@
COUNTY: LEAVENWORTH	LATEST START DATE: **@
DISTRICT: 1	CONSTRUCTION OFFICE: BONNER SPRINGS
DESCRIPTION: CHIP SEAL	
WORKTYPE: CONVT	WORKING DAYS: 10

PROJECT NO.: U073-052 KA 3745-01	EARLIEST START DATE: **
COUNTY: LEAVENWORTH	LATEST START DATE: **
DISTRICT: 1	CONSTRUCTION OFFICE: BONNER SPRINGS
DESCRIPTION: ULTRATHIN BONDED ASPHALT SURFACING	
WORKTYPE: UBAS	WORKING DAYS: 25

PROJECT NO.: K016-075 KA 3714-01	EARLIEST START DATE: **
COUNTY: POTTAWATOMIE	LATEST START DATE: AUGUST 24, 2015
DISTRICT: 1	CONSTRUCTION OFFICE: WAMEGO
DESCRIPTION: MILL & HMA OVERLAY	
WORKTYPE: MILOV	WORKING DAYS: 30

PROJECT NO.: U024-075 KA 3721-01	EARLIEST START DATE: **
COUNTY: POTTAWATOMIE	LATEST START DATE: AUGUST 17, 2015
DISTRICT: 1	CONSTRUCTION OFFICE: WAMEGO
DESCRIPTION: CHIP SEAL	
WORKTYPE: CONVT	WORKING DAYS: 15

PROJECT NO.: 089 C 4614-01	EARLIEST START DATE: FEBRUARY 1, 2015
COUNTY: SHAWNEE	LATEST START DATE: MARCH 1, 2015
DISTRICT: 1	CONSTRUCTION OFFICE: GAGE
DESCRIPTION: GRADING & BRIDGE	
WORKTYPE: GRBRS	WORKING DAYS: 90

PROJECT NO.: K009-106 KA 4060-01	EARLIEST START DATE: **@
COUNTY: STATEWIDE	LATEST START DATE: **@
DISTRICT: 1	CONSTRUCTION OFFICE: SENECA
DESCRIPTION: MILL & HMA OVERLAY	
WORKTYPE: MILOV	WORKING DAYS: 30

PROJECT NO.: K013-106 KA 4100-01	EARLIEST START DATE: **
COUNTY: STATEWIDE	LATEST START DATE: AUGUST 17, 2015
DISTRICT: 1	CONSTRUCTION OFFICE: WAMEGO
DESCRIPTION: MILL & HMA OVERLAY	
WORKTYPE: 1.5OL	WORKING DAYS: 35

KANSAS DEPARTMENT OF TRANSPORTATION
CONSTRUCTION AND MAINTENANCE

LETTING DATE: 2014-12-17

PROJECT NO.: K018-106 KA 4097-01	EARLIEST START DATE: **
COUNTY: STATEWIDE	LATEST START DATE: AUGUST 31, 2015
DISTRICT: 1	CONSTRUCTION OFFICE: WAMEGO
DESCRIPTION: MILL & HMA OVERLAY	
WORKTYPE: MILOV	WORKING DAYS: 15

PROJECT NO.: I070-105 KA 1003-08	EARLIEST START DATE: ***
COUNTY: WYANDOTTE	LATEST START DATE:
DISTRICT: 1	CONSTRUCTION OFFICE: BONNER SPRINGS
DESCRIPTION: GRADE & SURFACING	
WORKTYPE: GRSU	WORKING DAYS: CCD

PROJECT NO.: U069-105 KA 3738-01	EARLIEST START DATE: JULY 27, 2015
COUNTY: WYANDOTTE	LATEST START DATE: ***
DISTRICT: 1	CONSTRUCTION OFFICE: BONNER SPRINGS
DESCRIPTION: ULTRATHIN BONDED ASPHALT SURFACING	
WORKTYPE: UBAS	WORKING DAYS: 20

PROJECT NO.: U050-009 KA 3772-01	EARLIEST START DATE: ***
COUNTY: CHASE	LATEST START DATE: MAY 4, 2015
DISTRICT: 2	CONSTRUCTION OFFICE: MARION
DESCRIPTION: ULTRATHIN BONDED ASPHALT SURFACING	
WORKTYPE: UBAS	WORKING DAYS: 20

PROJECT NO.: K043-021 KA 3771-01	EARLIEST START DATE: ***
COUNTY: DICKINSON	LATEST START DATE: AUGUST 17, 2015
DISTRICT: 2	CONSTRUCTION OFFICE: JUNCTION CITY
DESCRIPTION: HMA OVERLAY	
WORKTYPE: 3.00L	WORKING DAYS: 30

PROJECT NO.: U081-079 KA 4043-01	EARLIEST START DATE: APRIL 6, 2015
COUNTY: REPUBLIC	LATEST START DATE: AUGUST 3, 2015
DISTRICT: 2	CONSTRUCTION OFFICE: BELLEVILLE
DESCRIPTION: MILL & HMA OVERLAY	
WORKTYPE: 2.00L	WORKING DAYS: 40

PROJECT NO.: 106 KA 4080-01	EARLIEST START DATE: MAY 4, 2015
COUNTY: STATEWIDE	LATEST START DATE: AUGUST 24, 2015
DISTRICT: 2	CONSTRUCTION OFFICE: MARION
DESCRIPTION: SURFACE RECYCLE & CHIP SEAL	
WORKTYPE: RCYLE	WORKING DAYS: 60

KANSAS DEPARTMENT OF TRANSPORTATION
CONSTRUCTION AND MAINTENANCE

LETTING DATE: 2014-12-17

PROJECT NO.: 032 KA 4075-01	EARLIEST START DATE: JUNE 1, 2015
COUNTY: GOVE	LATEST START DATE: AUGUST 24, 2015
DISTRICT: 3	CONSTRUCTION OFFICE: OAKLEY
DESCRIPTION: CHIP SEAL	
WORKTYPE: CONVT	WORKING DAYS: 15

PROJECT NO.: U183-074 KA 4074-01	EARLIEST START DATE: JUNE 1, 2015
COUNTY: PHILLIPS	LATEST START DATE: AUGUST 24, 2015
DISTRICT: 3	CONSTRUCTION OFFICE: PHILLIPSBURG
DESCRIPTION: CHIP SEAL	
WORKTYPE: CONVT	WORKING DAYS: 15

PROJECT NO.: I070-091 KA 4078-01	EARLIEST START DATE: ***
COUNTY: SHERMAN	LATEST START DATE: MAY 4, 2015
DISTRICT: 3	CONSTRUCTION OFFICE: ATWOOD
DESCRIPTION: SPECIAL	
WORKTYPE: SPECL	WORKING DAYS: 20

PROJECT NO.: I070-091 KA 4079-01	EARLIEST START DATE: ***
COUNTY: SHERMAN	LATEST START DATE: APRIL 20, 2015
DISTRICT: 3	CONSTRUCTION OFFICE: ATWOOD
DESCRIPTION: SPECIAL	
WORKTYPE: SPECL	WORKING DAYS: 30

PROJECT NO.: 001 TE 0389-01	EARLIEST START DATE: ***
COUNTY: ALLEN	LATEST START DATE: AUGUST 3, 2015
DISTRICT: 4	CONSTRUCTION OFFICE: IOLA
DESCRIPTION: PEDESTRIAN & BICYCLE PATHS	
WORKTYPE: PEDBI	WORKING DAYS: 55

PROJECT NO.: U075-016 KA 3262-01	EARLIEST START DATE: ***
COUNTY: COFFEY	LATEST START DATE: MAY 25, 2015
DISTRICT: 4	CONSTRUCTION OFFICE: GARNETT
DESCRIPTION: MILL & HMA OVERLAY	
WORKTYPE: MILOV	WORKING DAYS: 140

PROJECT NO.: K146-019 KA 3845-01	EARLIEST START DATE: ***
COUNTY: CRAWFORD	LATEST START DATE: **
DISTRICT: 4	CONSTRUCTION OFFICE: PITTSBURG
DESCRIPTION: MILL & HMA OVERLAY	
WORKTYPE: MILOV	WORKING DAYS: 20

KANSAS DEPARTMENT OF TRANSPORTATION
CONSTRUCTION AND MAINTENANCE

LETTING DATE: 2014-12-17

PROJECT NO.: U166-050 KA 3843-01	EARLIEST START DATE: ***
COUNTY: LABETTE	LATEST START DATE: **
DISTRICT: 4	CONSTRUCTION OFFICE: PITTSBURG
DESCRIPTION: ULTRATHIN BONDED ASPHALT SURFACING	
WORKTYPE: UBAS	WORKING DAYS: 35

PROJECT NO.: K047-067 KA 3838-01	EARLIEST START DATE: ***
COUNTY: NEOSHO	LATEST START DATE: **
DISTRICT: 4	CONSTRUCTION OFFICE: PITTSBURG
DESCRIPTION: MILL & HMA OVERLAY	
WORKTYPE: MILOV	WORKING DAYS: 15

PROJECT NO.: 008 N 0580-01	EARLIEST START DATE: ***
COUNTY: BUTLER	LATEST START DATE: MARCH 2, 2015
DISTRICT: 5	CONSTRUCTION OFFICE: WICHITA NORTH
DESCRIPTION: GRADE & SURFACING	
WORKTYPE: GRSU	WORKING DAYS: 180

PROJECT NO.: K254-008 KA 3826-01	EARLIEST START DATE: MAY 1, 2015
COUNTY: BUTLER	LATEST START DATE: JUNE 1, 2015
DISTRICT: 5	CONSTRUCTION OFFICE: EL DORADO
DESCRIPTION: SURFACE RECYCLE & HMA OVERLAY	
WORKTYPE: RCYLE	WORKING DAYS: 85

PROJECT NO.: U077-018 KA 4101-01	EARLIEST START DATE: ***
COUNTY: COWLEY	LATEST START DATE: JULY 20, 2015
DISTRICT: 5	CONSTRUCTION OFFICE: WINFIELD
DESCRIPTION: MILL & HMA OVERLAY	
WORKTYPE: MILOV	WORKING DAYS: 60

PROJECT NO.: U050-024 KA 3859-01	EARLIEST START DATE: ***
COUNTY: EDWARDS	LATEST START DATE: MAY 18, 2015
DISTRICT: 5	CONSTRUCTION OFFICE: PRATT
DESCRIPTION: BRIDGE REPAIR & POLYMER OVERLAY	
WORKTYPE: BRRPR	WORKING DAYS: 10

PROJECT NO.: K015-040 KA 3797-01	EARLIEST START DATE: ***
COUNTY: HARVEY	LATEST START DATE: AUGUST 31, 2015
DISTRICT: 5	CONSTRUCTION OFFICE: EL DORADO
DESCRIPTION: MILL & HMA OVERLAY	
WORKTYPE: MILOV	WORKING DAYS: 30

KANSAS DEPARTMENT OF TRANSPORTATION
CONSTRUCTION AND MAINTENANCE

LETTING DATE: 2014-12-17

PROJECT NO.: K096-087 KA 3817-01	EARLIEST START DATE: MARCH 16, 2015
COUNTY: SEDGWICK	LATEST START DATE: APRIL 20, 2015
DISTRICT: 5	CONSTRUCTION OFFICE: WICHITA WEST
DESCRIPTION: MILL & HMA OVERLAY (SHOULDERS)	
WORKTYPE: SPECL	WORKING DAYS: 35

PROJECT NO.: 106 KA 4096-01	EARLIEST START DATE: ***
COUNTY: STATEWIDE	LATEST START DATE: AUGUST 10, 2015
DISTRICT: 5	CONSTRUCTION OFFICE: WINFIELD
DESCRIPTION: MILL & HMA OVERLAY	
WORKTYPE: MILOV	WORKING DAYS: 45

PROJECT NO.: I035-106 T 0006-01	EARLIEST START DATE:
COUNTY: STATEWIDE	LATEST START DATE:
DISTRICT: 5	CONSTRUCTION OFFICE:
DESCRIPTION: ULTRATHIN BONDED ASPHALT SURFACING	
WORKTYPE: UBAS	WORKING DAYS: CCD

PROJECT NO.: K096-106 KA 4090-01	EARLIEST START DATE: ***
COUNTY: STATEWIDE	LATEST START DATE: JULY 13, 2015
DISTRICT: 5	CONSTRUCTION OFFICE: WICHITA WEST
DESCRIPTION: ULTRATHIN BONDED ASPHALT SURFACING	
WORKTYPE: UBAS	WORKING DAYS: 45

PROJECT NO.: 096 KA 4063-01	EARLIEST START DATE: ***
COUNTY: SUMNER	LATEST START DATE: MAY 4, 2015
DISTRICT: 5	CONSTRUCTION OFFICE: WINFIELD
DESCRIPTION: SURFACE RECYCLE & ASPHALT SURFACING	
WORKTYPE: RCYLE	WORKING DAYS: 95

IF YOUR EARLIEST AND LATEST START DATES HAVE THE ASTERISKS OR AN AT SIGN USE THE BELOW LEGEND:

** THIS PROJECT IS GOVERNED BY SPECIAL PROVISION 07-01012(SEASONAL LIMITATIONS (OVERLAYS)).

*** AS SOON AS WE HAVE A VALID CONTRACT.