

LETTING DATE: 2015-06-17

PROJECT NO.: 008 K 2831-07	EARLIEST START DATE: ***
COUNTY: BUTLER	LATEST START DATE: SEPTEMBER 8, 2015
DISTRICT: 5	CONSTRUCTION OFFICE: EL DORADO
DESCRIPTION: MILL & HMA OVERLAY	WORKING DAYS: 30
WORKTYPE:	

PROJECT NO.: 019 TE 0393-01	EARLIEST START DATE: ***
COUNTY: CRAWFORD	LATEST START DATE: AUGUST 3, 2015
DISTRICT: 4	CONSTRUCTION OFFICE: PITTSBURG
DESCRIPTION: PEDESTRIAN & BICYCLE PATHS, PRE-FAB BRIDGE	WORKING DAYS: 60
WORKTYPE: PEDBI	

PROJECT NO.: 046 KA 4023-01	EARLIEST START DATE: OCTOBER 12, 2015
COUNTY: JOHNSON	LATEST START DATE: NOVEMBER 16, 2015
DISTRICT: 1	CONSTRUCTION OFFICE: OLATHE
DESCRIPTION: INTELLIGENT TRANSPORTATION SYSTEM	WORKING DAYS: 220
WORKTYPE:	

PROJECT NO.: 087 KA 2949-01	EARLIEST START DATE: SEPTEMBER 8, 2015
COUNTY: SEDGWICK	LATEST START DATE: NOVEMBER 2, 2015
DISTRICT: 5	CONSTRUCTION OFFICE: WICHITA-NORTH
DESCRIPTION: INTELLIGENT TRANSPORTATION SYSTEM	WORKING DAYS: 270
WORKTYPE: ITS	

PROJECT NO.: 089 TE 0394-01	EARLIEST START DATE: ***
COUNTY: SHAWNEE	LATEST START DATE: AUGUST 24, 2015
DISTRICT: 1	CONSTRUCTION OFFICE: GAGE
DESCRIPTION: PEDESTRIAN & BICYCLE PATHS	WORKING DAYS: 60
WORKTYPE: PEDBI	

PROJECT NO.: 106 KA 4156-01	EARLIEST START DATE: ***
COUNTY: STATEWIDE	LATEST START DATE: AUGUST 3, 2015
DISTRICT: 3	CONSTRUCTION OFFICE: ATWOOD
DESCRIPTION: MILLING	WORKING DAYS: 5
WORKTYPE:	

LETTING DATE: 2015-06-17

PROJECT NO.: I035-030 KA 4157-01
COUNTY: FRANKLIN
DISTRICT: 4
DESCRIPTION: PAVEMENT MARKING
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: AUGUST 17, 2015
CONSTRUCTION OFFICE: GARNETT
WORKING DAYS: 65

PROJECT NO.: I035-046 KA 4135-01
COUNTY: JOHNSON
DISTRICT: 1
DESCRIPTION: PCCP PATCH & HMA OVERLAY
WORKTYPE: PATCH

EARLIEST START DATE: MARCH 21, 2016
LATEST START DATE: APRIL 25, 2016
CONSTRUCTION OFFICE: OLATHE
WORKING DAYS: 150

PROJECT NO.: I035-061 KA 4158-01
COUNTY: MIAMI
DISTRICT: 4
DESCRIPTION: PAVEMENT MARKING
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: AUGUST 17, 2015
CONSTRUCTION OFFICE: GARNETT
WORKING DAYS: 65

PROJECT NO.: I070-089 KA 4136-01
COUNTY: SHAWNEE
DISTRICT: 1
DESCRIPTION: HMA OVERLAY & ULTRATHIN BONDED ASPHALT SURF/
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE:
CONSTRUCTION OFFICE: GAGE
WORKING DAYS: CCD

PROJECT NO.: I070-105 KA 4020-01
COUNTY: WYANDOTTE
DISTRICT: 1
DESCRIPTION: LIGHTING
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: OCTOBER 19, 2015
CONSTRUCTION OFFICE: BONNER SPRINGS
WORKING DAYS: 80

PROJECT NO.: I135-085 KA 4140-01
COUNTY: SALINE
DISTRICT: 2
DESCRIPTION: PAVEMENT MARKING
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: APRIL 4, 2016
CONSTRUCTION OFFICE: SALINA
WORKING DAYS: 55

LETTING DATE: 2015-06-17

PROJECT NO.: I135-087 KA 0733-02	EARLIEST START DATE:	NOVEMBER 16, 2015
COUNTY: SEDGWICK	LATEST START DATE:	MARCH 14, 2016
DISTRICT: 5	CONSTRUCTION OFFICE:	WICHITA-NORTH
DESCRIPTION: SEEDING	WORKING DAYS:	15
WORKTYPE:		

PROJECT NO.: K009-058 KA 2101-01	EARLIEST START DATE:	***
COUNTY: MARSHALL	LATEST START DATE:	MAY 2, 2016
DISTRICT: 1	CONSTRUCTION OFFICE:	WAMEGO
DESCRIPTION: GRADE, BRIDGE & SURFACING	WORKING DAYS:	CCD
WORKTYPE: GRBRS		

PROJECT NO.: K055-096 KA 3854-01	EARLIEST START DATE:	***
COUNTY: SUMNER	LATEST START DATE:	APRIL 4, 2016
DISTRICT: 5	CONSTRUCTION OFFICE:	WINFIELD
DESCRIPTION: BRIDGE REPAIR	WORKING DAYS:	30
WORKTYPE: BRRPR		

PROJECT NO.: K096-087 KA 4145-01	EARLIEST START DATE:	SEPTEMBER 14, 2015
COUNTY: SEDGWICK	LATEST START DATE:	APRIL 18, 2016
DISTRICT: 5	CONSTRUCTION OFFICE:	WICHITA-NORTH
DESCRIPTION: SIGNING	WORKING DAYS:	15
WORKTYPE:		

PROJECT NO.: K383-090 KA 2198-01	EARLIEST START DATE:	SEE SPECIAL PROVISION
COUNTY: SHERIDAN	LATEST START DATE:	SEE SPECIAL PROVISION
DISTRICT: 3	CONSTRUCTION OFFICE:	OAKLEY
DESCRIPTION: MILL & HMA OVERLAY	WORKING DAYS:	CCD
WORKTYPE:		

PROJECT NO.: U036-045 KA 2191-01	EARLIEST START DATE:	AUGUST 24, 2015
COUNTY: JEWELL	LATEST START DATE:	APRIL 4, 2016
DISTRICT: 2	CONSTRUCTION OFFICE:	BELLEVILLE
DESCRIPTION: GRADING & SURFACING	WORKING DAYS:	150
WORKTYPE:		

LETTING DATE: 2015-06-17

PROJECT NO.: U050-040 KA 1827-06
COUNTY: HARVEY
DISTRICT: 5
DESCRIPTION: GRADE & SURFACING
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: APRIL 11, 2016
CONSTRUCTION OFFICE: EL DORADO
WORKING DAYS: 55

PROJECT NO.: U050-040 KA 1827-07
COUNTY: HARVEY
DISTRICT: 5
DESCRIPTION: GRADE, BRIDGE & SURFACING
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: APRIL 11, 2016
CONSTRUCTION OFFICE: EL DORADO
WORKING DAYS: 100

PROJECT NO.: U054-008 KA 2212-03
COUNTY: BUTLER
DISTRICT: 5
DESCRIPTION: SEEDING
WORKTYPE:

EARLIEST START DATE: NOVEMBER 16, 2015
LATEST START DATE: MARCH 28, 2016
CONSTRUCTION OFFICE: EL DORADO
WORKING DAYS: 10

PROJECT NO.: U054-087 KA 3862-01
COUNTY: SEDGWICK
DISTRICT: 5
DESCRIPTION: BRIDGE REPAIR & PCC OVERLAY
WORKTYPE: BRRPR

EARLIEST START DATE: ***
LATEST START DATE:
CONSTRUCTION OFFICE: WICHITA WEST
WORKING DAYS: 135

PROJECT NO.: U069-046 KA 3600-01
COUNTY: JOHNSON
DISTRICT: 1
DESCRIPTION: INTELLIGENT TRANSPORATION SYSTEM
WORKTYPE:

EARLIEST START DATE: NOVEMBER 2, 2015
LATEST START DATE: MARCH 28, 2016
CONSTRUCTION OFFICE: OLATHE
WORKING DAYS: 130

PROJECT NO.: U077-031 KA 2367-03
COUNTY: GEARY
DISTRICT: 2
DESCRIPTION: GRADING AND SURFACING
WORKTYPE:

EARLIEST START DATE: CCD
LATEST START DATE: CCD
CONSTRUCTION OFFICE: JUNCTION CITY
WORKING DAYS: CCD

LETTING DATE: 2015-06-17

PROJECT NO.: U083-041 KA 1008-07	EARLIEST START DATE:	***
COUNTY: HASKELL	LATEST START DATE:	APRIL 4, 2016
DISTRICT: 6	CONSTRUCTION OFFICE:	LIBERAL
DESCRIPTION: GRADING & SURFACING	WORKING DAYS:	140
WORKTYPE: GRSU		

PROJECT NO.: U083-090 KA 0751-01	EARLIEST START DATE:	SEE SPECIAL PROVISION
COUNTY: SHERIDAN	LATEST START DATE:	SEE SPECIAL PROVISION
DISTRICT: 3	CONSTRUCTION OFFICE:	OAKLEY
DESCRIPTION: GRADING & SURFACING	WORKING DAYS:	CCD
WORKTYPE:		

PROJECT NO.: U281-005 KA 3051-01	EARLIEST START DATE:	FEBRUARY 1, 2016
COUNTY: BARTON	LATEST START DATE:	MARCH 28, 2016
DISTRICT: 5	CONSTRUCTION OFFICE:	GREAT BEND
DESCRIPTION: INTERSECTION IMPROVEMENT	WORKING DAYS:	60
WORKTYPE: INTER		

PROJECT NO.: U283-033 KA 3858-01	EARLIEST START DATE:	***
COUNTY: GRAHAM	LATEST START DATE:	SEPTEMBER 28, 2015
DISTRICT: 3	CONSTRUCTION OFFICE:	HAYS
DESCRIPTION: BRIDGE REPAIR	WORKING DAYS:	30
WORKTYPE:		

IF YOUR EARLIEST AND LATEST START DATES HAVE THE ASTERISK(S) USE THE BELOW LEGEND;
 ** THIS PROJECT IS GOVERNED BY SPECIAL PROVISION 07-01012 (SEASONAL LIMITATION). IF THE DISTRICT ENGINEER HAS SPECIFIC SCHEDULING REQUESTS, THEY MAY BE SO STATED (EARLIEST/LATES STARTING DATES).
 ***AS SOON AS WE HAVE A VALID CONTRACT.