

LETTING DATE: 2015-07-22

PROJECT NO.: 007 C 4672-01	EARLIEST START DATE: ***
COUNTY: BROWN	LATEST START DATE: SEPTEMBER 21, 2015
DISTRICT: 1	CONSTRUCTION OFFICE: HORTON
DESCRIPTION: SIGNING	WORKING DAYS: 50
WORKTYPE:	

PROJECT NO.: 071 C 4619-01	EARLIEST START DATE: ***
COUNTY: OSBORNE	LATEST START DATE: MARCH 7, 2016
DISTRICT: 3	CONSTRUCTION OFFICE: PHILLIPSBURG
DESCRIPTION: BRIDGE REPLACEMENT	WORKING DAYS: 100
WORKTYPE:	

PROJECT NO.: 085 U 0222-01	EARLIEST START DATE: ***
COUNTY: SALINE	LATEST START DATE: MARCH 7, 2016
DISTRICT: 2	CONSTRUCTION OFFICE: SALINA
DESCRIPTION: PEDESTRIAN AND BICYCLE PATH	WORKING DAYS: 50
WORKTYPE:	

PROJECT NO.: I070-105 KA 3997-01	EARLIEST START DATE: ***
COUNTY: WYANDOTTE	LATEST START DATE: SEPTEMBER 21, 2015
DISTRICT: 1	CONSTRUCTION OFFICE: BONNER SPRINGS
DESCRIPTION: BRIDGE REPAIR	WORKING DAYS: 45
WORKTYPE:	

PROJECT NO.: I135-087 KA 4010-01	EARLIEST START DATE: ***
COUNTY: SEDGWICK	LATEST START DATE: SEPTEMBER 14, 2015
DISTRICT: 5	CONSTRUCTION OFFICE: WICHITA-NORTH
DESCRIPTION: BRIDGE REPAIR	WORKING DAYS: 40
WORKTYPE:	

PROJECT NO.: K015-014 KA 3085-01	EARLIEST START DATE: ***
COUNTY: CLAY	LATEST START DATE: JUNE 6, 2016
DISTRICT: 2	CONSTRUCTION OFFICE: JUNCTION CITY
DESCRIPTION: GRADING, BRIDGE AND SURFACING	WORKING DAYS: 100
WORKTYPE:	

LETTING DATE: 2015-07-22

PROJECT NO.: K156-028 KA 4160-01 COUNTY: FINNEY DISTRICT: 6 DESCRIPTION: PAVEMENT MARKING WORKTYPE:	EARLIEST START DATE: *** LATEST START DATE: OCTOBER 5, 2015 CONSTRUCTION OFFICE: GARDEN CITY WORKING DAYS: 15
PROJECT NO.: K258-082 KA 2088-01 COUNTY: ROOKS DISTRICT: 3 DESCRIPTION: GRADING & SURFACING WORKTYPE:	EARLIEST START DATE: SEE SPECIAL PROVISION LATEST START DATE: SEE SPECIAL PROVISION CONSTRUCTION OFFICE: PHILLIPSBURG WORKING DAYS: CCD
PROJECT NO.: U050-029 KA 4169-01 COUNTY: FORD DISTRICT: 6 DESCRIPTION: PAVEMENT MARKING WORKTYPE:	EARLIEST START DATE: *** LATEST START DATE: OCTOBER 5, 2015 CONSTRUCTION OFFICE: DODGE CITY WORKING DAYS: 15
PROJECT NO.: U069-046 KA 4094-01 COUNTY: JOHNSON DISTRICT: 1 DESCRIPTION: BRIDGE REPAIR WORKTYPE: BRRPR	EARLIEST START DATE: *** LATEST START DATE: AUGUST 24, 2015 CONSTRUCTION OFFICE: OLATHE WORKING DAYS: 60
PROJECT NO.: U069-046 KA 4162-01 COUNTY: JOHNSON DISTRICT: 1 DESCRIPTION: BRIDGE REPAIR WORKTYPE:	EARLIEST START DATE: *** LATEST START DATE: AUGUST 24, 2015 CONSTRUCTION OFFICE: OLATHE WORKING DAYS: 60
PROJECT NO.: U069-046 KA 4177-01 COUNTY: JOHNSON DISTRICT: 1 DESCRIPTION: MILL & HMA OVERLAY WORKTYPE:	EARLIEST START DATE: *** LATEST START DATE: AUGUST 24, 2015 CONSTRUCTION OFFICE: OLATHE WORKING DAYS: 60

LETTING DATE: 2015-07-22

PROJECT NO.: U083-088 KA 4173-01
COUNTY: SEWARD
DISTRICT: 6
DESCRIPTION: PAVEMENT MARKING
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: OCTOBER 5, 2015
CONSTRUCTION OFFICE: LIBERAL
WORKING DAYS: 10

PROJECT NO.: U281-076 KA 3551-01
COUNTY: PRATT
DISTRICT: 5
DESCRIPTION: CONCRETE PAVEMENT
WORKTYPE: CONC

EARLIEST START DATE: AUGUST 31, 2015
LATEST START DATE: OCTOBER 5, 2015
CONSTRUCTION OFFICE: PRATT
WORKING DAYS: 50

IF YOUR EARLIEST AND LATEST START DATES HAVE THE ASTERISK(S) USE THE BELOW LEGEND;
** THIS PROJECT IS GOVERNED BY SPECIAL PROVISION 07-01012 (SEASONAL LIMITATION). IF THE DISTRICT ENGINEER HAS SPECIFIC SCHEDULING REQUESTS, THEY MAY BE SO STATED (EARLIEST/LATES STARTING DATES).
***AS SOON AS WE HAVE A VALID CONTRACT.