

LETTING DATE: 2015-08-19

PROJECT NO.: 014 C 4690-01
COUNTY: CLAY
DISTRICT: 2
DESCRIPTION: SIGNING
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: MAY 2, 2016
CONSTRUCTION OFFICE: JUNCTION CITY
WORKING DAYS: 65

PROJECT NO.: 029 TE 0384-01
COUNTY: FORD
DISTRICT: 6
DESCRIPTION: PEDESTRIAN & BICYCLE PATHS
WORKTYPE: PEDBI

EARLIEST START DATE: ***
LATEST START DATE: APRIL 4, 2016
CONSTRUCTION OFFICE: DODGE CITY
WORKING DAYS: 45

PROJECT NO.: 059 C 4680-01
COUNTY: MCPHERSON
DISTRICT: 2
DESCRIPTION: SIGNING
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: APRIL 4, 2016
CONSTRUCTION OFFICE: MARION
WORKING DAYS: 40

PROJECT NO.: 061 KA 4179-01
COUNTY: MIAMI
DISTRICT: 4
DESCRIPTION: MILLING
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: SEPTEMBER 28, 2015
CONSTRUCTION OFFICE: GARNETT
WORKING DAYS: 5

PROJECT NO.: 067 C 4692-01
COUNTY: NEOSHO
DISTRICT: 4
DESCRIPTION: SIGNING
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: OCTOBER 16, 2015
CONSTRUCTION OFFICE: PITTSBURG
WORKING DAYS: 10

PROJECT NO.: 087 TE 0425-01
COUNTY: SEDGWICK
DISTRICT: 5
DESCRIPTION: PEDESTRIAN & BICYCLE PATHS
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: SEPTEMBER 21, 2015
CONSTRUCTION OFFICE: WICHITA-WEST
WORKING DAYS: 35

LETTING DATE: 2015-08-19

PROJECT NO.: 106 KA 4185-01	EARLIEST START DATE: ***
COUNTY: STATEWIDE	LATEST START DATE: SEPTEMBER 21, 2015
DISTRICT: 2	CONSTRUCTION OFFICE: MARION
DESCRIPTION: MILLING	WORKING DAYS: 10
WORKTYPE:	

PROJECT NO.: I035-030 KA 4157-01	EARLIEST START DATE: ***
COUNTY: FRANKLIN	LATEST START DATE: MAY 30, 2016
DISTRICT: 4	CONSTRUCTION OFFICE: GARNETT
DESCRIPTION: PAVEMENT MARKING	WORKING DAYS: 65
WORKTYPE:	

PROJECT NO.: I035-046 KA 4183-01	EARLIEST START DATE: OCTOBER 5, 2015
COUNTY: JOHNSON	LATEST START DATE: APRIL 18, 2016
DISTRICT: 1	CONSTRUCTION OFFICE: OLATHE
DESCRIPTION: PAVEMENT MARKING	WORKING DAYS: 60
WORKTYPE:	

PROJECT NO.: I035-061 KA 4158-01	EARLIEST START DATE: ***
COUNTY: MIAMI	LATEST START DATE: MAY 30, 2016
DISTRICT: 4	CONSTRUCTION OFFICE: GARNETT
DESCRIPTION: PAVEMENT MARKING	WORKING DAYS: 65
WORKTYPE:	

PROJECT NO.: I070-085 KA 4184-01	EARLIEST START DATE: ***
COUNTY: SALINE	LATEST START DATE: MARCH 21, 2016
DISTRICT: 2	CONSTRUCTION OFFICE: SALINA
DESCRIPTION: SLIDE REPAIR	WORKING DAYS: 15
WORKTYPE:	

PROJECT NO.: I070-097 KA 4191-01	EARLIEST START DATE: **
COUNTY: THOMAS	LATEST START DATE: JULY 11, 2016
DISTRICT: 3	CONSTRUCTION OFFICE: OAKLEY
DESCRIPTION: MILL & HMA OVERLAY	WORKING DAYS: 75
WORKTYPE:	

LETTING DATE: 2015-08-19

PROJECT NO.: I635-105 KA 4105-01
 COUNTY: WYANDOTTE
 DISTRICT: 1
 DESCRIPTION: LIGHTING
 WORKTYPE:

EARLIEST START DATE: ***
 LATEST START DATE: MARCH 21, 2016
 CONSTRUCTION OFFICE: BONNER SPRINGS
 WORKING DAYS: 35

PROJECT NO.: K010-023 K 8392-06
 COUNTY: DOUGLAS
 DISTRICT: 1
 DESCRIPTION: SEEDING
 WORKTYPE:

EARLIEST START DATE: ***
 LATEST START DATE: APRIL 4, 2016
 CONSTRUCTION OFFICE: LAWRENCE
 WORKING DAYS: 40

PROJECT NO.: K018-031 KA 4008-01
 COUNTY: GEARY
 DISTRICT: 2
 DESCRIPTION: BRIDGE REPAIR
 WORKTYPE:

EARLIEST START DATE: DECEMBER 7, 2015
 LATEST START DATE: JUNE 20, 2016
 CONSTRUCTION OFFICE: JUNCTION CITY
 WORKING DAYS: 30

PROJECT NO.: K025-106 KA 4194-01
 COUNTY: STATEWIDE
 DISTRICT: 3
 DESCRIPTION: CHIP SEAL
 WORKTYPE:

EARLIEST START DATE: JUNE 1, 2016
 LATEST START DATE: AUGUST 22, 2016
 CONSTRUCTION OFFICE: ATWOOD
 WORKING DAYS: 15

PROJECT NO.: K141-027 KA 4178-01
 COUNTY: ELLSWORTH
 DISTRICT: 2
 DESCRIPTION: BRIDGE REPAIR
 WORKTYPE:

EARLIEST START DATE: MARCH 7, 2016
 LATEST START DATE: MAY 2, 2016
 CONSTRUCTION OFFICE: SALINA
 WORKING DAYS: 40

PROJECT NO.: K177-064 KA 3153-02
 COUNTY: MORRIS
 DISTRICT: 2
 DESCRIPTION: BRIDGE REPAIR
 WORKTYPE:

EARLIEST START DATE: ***
 LATEST START DATE: OCTOBER 12, 2015
 CONSTRUCTION OFFICE: MARION
 WORKING DAYS: 35

LETTING DATE: 2015-08-19

PROJECT NO.: U036-069 KA 4193-01
COUNTY: NORTON
DISTRICT: 3
DESCRIPTION: CHIP SEAL
WORKTYPE:

EARLIEST START DATE: JUNE 1, 2016
LATEST START DATE: AUGUST 29, 2016
CONSTRUCTION OFFICE: PHILLIPSBURG
WORKING DAYS: 10

PROJECT NO.: U054-076 K 8243-07
COUNTY: PRATT
DISTRICT: 5
DESCRIPTION: SEEDING
WORKTYPE: SEED

EARLIEST START DATE: NOVEMBER 16, 2015
LATEST START DATE: MAY 2, 2016
CONSTRUCTION OFFICE: PRATT
WORKING DAYS: 15

PROJECT NO.: U054-087 KA 4180-01
COUNTY: SEDGWICK
DISTRICT: 5
DESCRIPTION: PAVEMENT MARKING
WORKTYPE:

EARLIEST START DATE: MARCH 21, 2016
LATEST START DATE: JUNE 1, 2016
CONSTRUCTION OFFICE: WICHITA-NORTH
WORKING DAYS: 30

PROJECT NO.: U069-006 KA 4190-01
COUNTY: BOURBON
DISTRICT: 4
DESCRIPTION: BRIDGE REPAIR
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: APRIL 11, 2016
CONSTRUCTION OFFICE: IOLA
WORKING DAYS: 20

PROJECT NO.: U073-052 KA 4175-01
COUNTY: LEAVENWORTH
DISTRICT: 1
DESCRIPTION: PAVEMENT MARKING
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: OCTOBER 19, 2015
CONSTRUCTION OFFICE: BONNER SPRINGS
WORKING DAYS: 15

PROJECT NO.: U073-105 KA 4174-01
COUNTY: WYANDOTTE
DISTRICT: 1
DESCRIPTION: PAVEMENT MARKING
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: OCTOBER 19, 2015
CONSTRUCTION OFFICE: BONNER SPRINGS
WORKING DAYS: 15

LETTING DATE: 2015-08-19

PROJECT NO.: U077-008 KA 4192-01
COUNTY: BUTLER
DISTRICT: 5
DESCRIPTION: HMA OVERLAY
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: AUGUST 15, 2016
CONSTRUCTION OFFICE:
WORKING DAYS: 35

IF YOUR EARLIEST AND LATEST START DATES HAVE THE ASTERISK(S) USE THE BELOW LEGEND;
** THIS PROJECT IS GOVERNED BY SPECIAL PROVISION 07-01012 (SEASONAL LIMITATION). IF THE DISTRICT ENGINEER HAS SPECIFIC SCHEDULING REQUESTS, THEY MAY BE SO STATED (EARLIEST/LATES STARTING DATES).
***AS SOON AS WE HAVE A VALID CONTRACT.