

LETTING DATE: 2020-04-22

PROJECT NO.: U056-023 KA-5543-01	EARLIEST START DATE:	***
COUNTY: DOUGLAS	LATEST START DATE:	**
DISTRICT: 1	CONSTRUCTION OFFICE:	EMPORIA
DESCRIPTION: MILL AND HMA OVERLAY		
WORKTYPE:	WORKING DAYS: 30	
PROJECT NO.: K010-023 KA-5485-01	EARLIEST START DATE:	SEE SPECIAL PROVISION
COUNTY: DOUGLAS	LATEST START DATE:	SEE SPECIAL PROVISION
DISTRICT: 1	CONSTRUCTION OFFICE:	TOPEKA-GAGE
DESCRIPTION: MILL AND HMA OVERLAY		
WORKTYPE:	WORKING DAYS: CCD	
PROJECT NO.: U040-023 KA-5542-01	EARLIEST START DATE:	***
COUNTY: DOUGLAS	LATEST START DATE:	**
DISTRICT: 1	CONSTRUCTION OFFICE:	TOPEKA-GAGE
DESCRIPTION: MILL AND HMA OVERLAY		
WORKTYPE:	WORKING DAYS: 30	
PROJECT NO.: K010-023 KA 3634-08	EARLIEST START DATE:	SEE SPECIAL PROVISION
COUNTY: DOUGLAS	LATEST START DATE:	SEE SPECIAL PROVISION
DISTRICT: 1	CONSTRUCTION OFFICE:	TOPEKA-GAGE
DESCRIPTION: INTERSECTION IMPROVEMENT		
WORKTYPE:	WORKING DAYS: CCD	
PROJECT NO.: K010-023 KA-5484-01	EARLIEST START DATE:	***
COUNTY: DOUGLAS	LATEST START DATE:	**
DISTRICT: 1	CONSTRUCTION OFFICE:	TOPEKA-GAGE
DESCRIPTION: ULTRATHIN BONDED ASPHALT &		
WORKTYPE:	WORKING DAYS: 25	
PROJECT NO.: I435-046 KA-5500-01	EARLIEST START DATE:	JUNE 01, 2020
COUNTY: JOHNSON	LATEST START DATE:	JUNE 29, 2020
DISTRICT: 1	CONSTRUCTION OFFICE:	OLATHE
DESCRIPTION: 3.0 HMA OVERLAY		
WORKTYPE:	WORKING DAYS: 80	

LETTING DATE: 2020-04-22

PROJECT NO.: I635-046 KA-5501-01 COUNTY: JOHNSON DISTRICT: 1 DESCRIPTION: 3.0 HMA OLVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: CCD	SEE SPECIAL PROVISION SEE SPECIAL PROVISION BONNER SPRINGS
PROJECT NO.: K031-070 KA-5637-01 COUNTY: OSAGE DISTRICT: 1 DESCRIPTION: MILL AND HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 20	*** ** EMPORIA
PROJECT NO.: U056-070 KA-5544-01 COUNTY: OSAGE DISTRICT: 1 DESCRIPTION: MILL AND HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 20	*** ** EMPORIA
PROJECT NO.: U024-089 KA-5486-01 COUNTY: SHAWNEE DISTRICT: 1 DESCRIPTION: CHIP SEAL WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 10	*** ** TOPEKA-GAGE
PROJECT NO.: K004-089 KA-5483-01 COUNTY: SHAWNEE DISTRICT: 1 DESCRIPTION: 3.0 HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 30	*** ** TOPEKA-GAGE
PROJECT NO.: K004-099 KA 3357-01 COUNTY: WABAUNSEE DISTRICT: 1 DESCRIPTION: GRADING & SURFACING WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 120	*** JUNE 29, 2020 WAMEGO
PROJECT NO.: I635-105 KA 5490-01 COUNTY: WYANDOTTE DISTRICT: 1 DESCRIPTION: BRIDGE REPAIR WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: CCD	SEE SPECIAL PROVISION SEE SPECIAL PROVISION BONNER SPRINGS

LETTING DATE: 2020-04-22

PROJECT NO.: I435-105 KA-5511-01
COUNTY: WYANDOTTE
DISTRICT: 1
DESCRIPTION: MILL AND HMA OVERLAY
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: JULY 06, 2020
CONSTRUCTION OFFICE: BONNER SPRINGS
WORKING DAYS: 75

PROJECT NO.: I635-105 KA-5502-01
COUNTY: WYANDOTTE
DISTRICT: 1
DESCRIPTION: 3.0 HMA OLVERLAY
WORKTYPE:

EARLIEST START DATE: SEE SPECIAL PROVISION
LATEST START DATE: SEE SPECIAL PROVISION
CONSTRUCTION OFFICE: BONNER SPRINGS
WORKING DAYS: CCD

PROJECT NO.: I635-105 KA-5253-01
COUNTY: WYANDOTTE
DISTRICT: 1
DESCRIPTION: BRIDGE REPAIR
WORKTYPE:

EARLIEST START DATE: SEE SPECIAL PROVISION
LATEST START DATE: SEE SPECIAL PROVISION
CONSTRUCTION OFFICE: BONNNER SPRINGS
WORKING DAYS: CCD

PROJECT NO.: 105 KA-5504-01
COUNTY: WYANDOTTE
DISTRICT: 1
DESCRIPTION: PCCP PAVEMENT PATCHING AN
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: JULY 20, 2020
CONSTRUCTION OFFICE: BONNER SPRINGS
WORKING DAYS: 50

PROJECT NO.: 057 TE 0456-01
COUNTY: MARION
DISTRICT: 2
DESCRIPTION: PEDESTRIAN & BICYCLE PATHS
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: APRIL 05, 2021
CONSTRUCTION OFFICE: MARION
WORKING DAYS: 60

PROJECT NO.: I135-059 KA-5127-02
COUNTY: MCPHERSON
DISTRICT: 2
DESCRIPTION: GUARDRAIL END TERMINALS
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: MARCH 01, 2021
CONSTRUCTION OFFICE: MARION
WORKING DAYS: 30

PROJECT NO.: I070-085 KA-5506-01
COUNTY: SALINE
DISTRICT: 2
DESCRIPTION: MILLING AND HMA OVERLAY
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: MAY 03, 2021
CONSTRUCTION OFFICE: SALINA
WORKING DAYS: 30

LETTING DATE: 2020-04-22

PROJECT NO.: I070-026 KA-5507-01 COUNTY: ELLIS DISTRICT: 3 DESCRIPTION: MILLING AND HMA OVERLAY. WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 90	*** JUNE 07, 2021 HAYS
PROJECT NO.: I070-097 KA-5509-01 COUNTY: THOMAS DISTRICT: 3 DESCRIPTION: MILLING AND HMA OVERLAY. WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 45	*** AUGUST 16, 2021 ATWOOD
PROJECT NO.: I070-098 KA-5508-01 COUNTY: TREGO DISTRICT: 3 DESCRIPTION: MILLING AND HMA OVERLAY. WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 90	JUNE 07, 2021 HAYS
PROJECT NO.: U069-006 KA-5482-01 COUNTY: BOURBON DISTRICT: 4 DESCRIPTION: MILL AND HMA OVERLAY. WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 50	*** ** IOLA
PROJECT NO.: U069-011 KA-5462-01 COUNTY: CHEROKEE DISTRICT: 4 DESCRIPTION: SURFACE RECYCLE AND ULTRA WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 25	*** ** PITTSBURG
PROJECT NO.: U400-011 KA-5463-01 COUNTY: CHEROKEE DISTRICT: 4 DESCRIPTION: MILL AND HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 25	*** ** PITTSBURG
PROJECT NO.: U400-050 KA-5464-01 COUNTY: LABETTE DISTRICT: 4 DESCRIPTION: MILL AND HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 15	*** ** PITTSBURG

LETTING DATE: 2020-04-22

PROJECT NO.: U054-008 KA-5092-02
COUNTY: BUTLER
DISTRICT: 5
DESCRIPTION: GUARDRAIL
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: AUGUST 17, 2020
CONSTRUCTION OFFICE: EL DORADO
WORKING DAYS: 60

PROJECT NO.: K014-078 KA-5546-01
COUNTY: RENO
DISTRICT: 5
DESCRIPTION: PAVEMENT PATCHING
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: JULY 20, 2020
CONSTRUCTION OFFICE: HUTCHINSON
WORKING DAYS: 35

PROJECT NO.: U183-083 KA-5012-02
COUNTY: RUSH
DISTRICT: 5
DESCRIPTION: GUARDRAIL
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: OCTOBER 05, 2020
CONSTRUCTION OFFICE: GREAT BEND
WORKING DAYS: 35

PROJECT NO.: I235-087 KA-5510-01
COUNTY: SEDGWICK
DISTRICT: 5
DESCRIPTION: MILLING, HMA OVERLAY AND BF
WORKTYPE:

EARLIEST START DATE: JUNE 01, 2020
LATEST START DATE: AUGUST 03, 2020
CONSTRUCTION OFFICE: WICHITA-NORTH
WORKING DAYS: 65

PROJECT NO.: I235-087 KA-5274-01
COUNTY: SEDGWICK
DISTRICT: 5
DESCRIPTION: BRIDGE REPAIR
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: JUNE 01, 2020
CONSTRUCTION OFFICE: WICHITA-NORTH
WORKING DAYS: 100

PROJECT NO.: U081-096 KA 3108-01
COUNTY: SUMNER
DISTRICT: 5
DESCRIPTION: GRADING, BRIDGE & SURFACIN
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: JULY 20, 2020
CONSTRUCTION OFFICE: WINFIELD
WORKING DAYS: 125

PROJECT NO.: K096-106 KA-5545-01
COUNTY: STATEWIDE
DISTRICT: 5
DESCRIPTION: PAVEMENT PATCHING AND BRIC
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: JULY 20, 2020
CONSTRUCTION OFFICE: HUTCHINSON
WORKING DAYS: 90

LETTING DATE: 2020-04-22

PROJECT NO.: U160-013 KA-5607-01
COUNTY: CLARK
DISTRICT: 6
DESCRIPTION: ROADSIDE IMPROVEMENT.
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: OCTOBER 05, 2020
CONSTRUCTION OFFICE: DODGE CITY
WORKING DAYS: 20

N = 35 IF YOUR EARLIEST AND LATEST START DATES HAVE THE ASTERISK(S) USE THE BELOW LEGEND;
** THIS PROJECT IS GOVERNED BY SPECIAL PROVISION 15-01012 (SEASONAL LIMITATION). IF THE DISTRICT ENGINEER HAS
SPECIFIC SCHEDULING REQUESTS, THEY MAY BE SO STATED (EARLIEST/LATEST STARTING DATES).
***AS SOON AS WE HAVE A VALID CONTRACT.