

LETTING DATE: 2020-06-17

PROJECT NO.: 023 TE 0480-01	EARLIEST START DATE:	***
COUNTY: DOUGLAS	LATEST START DATE:	AUGUST 17, 2020
DISTRICT: 1	CONSTRUCTION OFFICE:	TOPEKA-GAGE
DESCRIPTION: PEDESTRIAN & BICYCLE PATHS		
WORKTYPE:	WORKING DAYS: 45	
PROJECT NO.: U036-058 KA-5008-02	EARLIEST START DATE:	***
COUNTY: MARSHALL	LATEST START DATE:	SEPTEMBER 28, 2020
DISTRICT: 1	CONSTRUCTION OFFICE:	WAMEGO
DESCRIPTION: GUARDRAIL IMPROVEMENT		
WORKTYPE:	WORKING DAYS: 35	
PROJECT NO.: 075 C 4938-01	EARLIEST START DATE:	SEPTEMBER 08, 2020
COUNTY: POTTAWATOMIE	LATEST START DATE:	NOVEMBER 02, 2020
DISTRICT: 1	CONSTRUCTION OFFICE:	WAMEGO
DESCRIPTION: GRADING AND SURFACING		
WORKTYPE:	WORKING DAYS: 70	
PROJECT NO.: I070-089 KA-5526-01	EARLIEST START DATE:	***
COUNTY: SHAWNEE	LATEST START DATE:	MARCH 22, 2021
DISTRICT: 1	CONSTRUCTION OFFICE:	TOPEKA-GAGE
DESCRIPTION: BRIDGE REPAIR		
WORKTYPE:	WORKING DAYS: 65	
PROJECT NO.: I470-089 KA-5530-01	EARLIEST START DATE:	MARCH 01, 2021
COUNTY: SHAWNEE	LATEST START DATE:	JUNE 07, 2021
DISTRICT: 1	CONSTRUCTION OFFICE:	TOPEKA-GAGE
DESCRIPTION: BRIDGE REPAIR		
WORKTYPE:	WORKING DAYS: 70	
PROJECT NO.: I070-099 KA-5534-01	EARLIEST START DATE:	MARCH 01, 2021
COUNTY: WABAUNSEE	LATEST START DATE:	JUNE 07, 2021
DISTRICT: 1	CONSTRUCTION OFFICE:	TOPEKA-GAGE
DESCRIPTION: BRIDGE REPAIR		
WORKTYPE:	WORKING DAYS: 65	

LETTING DATE: 2020-06-17

PROJECT NO.: 106 KA 4744-02 COUNTY: STATEWIDE DISTRICT: 1 DESCRIPTION: SIGNING WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 110	AUGUST 17, 2020 MARCH 01, 2021 TOPEKA-GAGE
PROJECT NO.: I070-031 KA-5527-01 COUNTY: GEARY DISTRICT: 2 DESCRIPTION: BRIDGE REPAIR. WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 110	*** MARCH 22, 2021 JUNCTION CITY
PROJECT NO.: U056-057 KA 4766-01 COUNTY: MARION DISTRICT: 2 DESCRIPTION: GRADING & SURFACING WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 65	*** JUNE 07, 2021 MARION
PROJECT NO.: I135-059 KA 5277-01 COUNTY: MCPHERSON DISTRICT: 2 DESCRIPTION: GRADING & SURFACING WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 35	*** APRIL 12, 2021 SALINA
PROJECT NO.: U056-064 KA-5647-01 COUNTY: MORRIS DISTRICT: 2 DESCRIPTION: BRIDGE REPAIR. WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 25	*** SEPTEMBER 14, 2020 MARION
PROJECT NO.: I135-085 KA-5626-01 COUNTY: SALINE DISTRICT: 2 DESCRIPTION: BRIDGE REPAIR WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 80	*** JUNE 07, 2021 SALINA
PROJECT NO.: 020 C 4954-01 COUNTY: DECATUR DISTRICT: 3 DESCRIPTION: GRADING & BRIDGE WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 90	*** APRIL 05, 2021 ATWOOD

LETTING DATE: 2020-06-17

PROJECT NO.: 032 KA-5550-01 COUNTY: GOVE DISTRICT: 3 DESCRIPTION: SURFACE RECYCLE, MILL AND P WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 50	*** AUGUST 09, 2021 OAKLEY
PROJECT NO.: 032 C 4956-01 COUNTY: GOVE DISTRICT: 3 DESCRIPTION: GRADING & BRIDGE WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 90	*** APRIL 05, 2021 OAKLEY
PROJECT NO.: U281-071 KA 5146-01 COUNTY: OSBORNE DISTRICT: 3 DESCRIPTION: GRADING AND SURFACING WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 50	*** AUGUST 17, 2020 PHILLIPSBURG
PROJECT NO.: K025-077 KA-5673-01 COUNTY: RAWLINS DISTRICT: 3 DESCRIPTION: MILL AND HMA OVERLAY. WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 5	*** OCTOBER 12, 2020 ATWOOD
PROJECT NO.: U036-077 KA-5674-01 COUNTY: RAWLINS DISTRICT: 3 DESCRIPTION: MILL AND HMA OVERLAY. WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 5	*** OCTOBER 12, 2020 ATWOOD
PROJECT NO.: I070-091 KA-5675-01 COUNTY: SHERMAN DISTRICT: 3 DESCRIPTION: MILL AND HMA OVERLAY PATCH WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 10	*** OCTOBER 5, 2020 ATWOOD
PROJECT NO.: I070-098 KA 5121-02 COUNTY: TREGO DISTRICT: 3 DESCRIPTION: GUARDRAIL WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 30	*** APRIL 05, 2021 HAYS

LETTING DATE: 2020-06-17

PROJECT NO.: I070-106 KA 4746-03 COUNTY: STATEWIDE DISTRICT: 3 DESCRIPTION: SIGNING WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 175	*** APRIL 05, 2021 OAKLEY
PROJECT NO.: U069-006 KA-5604-01 COUNTY: BOURBON DISTRICT: 4 DESCRIPTION: PCCP PATCHING, HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 85	*** APRIL 05, 2021 IOLA
PROJECT NO.: U069-054 KA-5532-01 COUNTY: LINN DISTRICT: 4 DESCRIPTION: BRIDGE REPAIR. WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 50	*** SEPTEMBER 21, 2020 GARNETT
PROJECT NO.: U169-061 KA-5533-01 COUNTY: MIAMI DISTRICT: 4 DESCRIPTION: BRIDGE REPAIR WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 30	*** OCTOBER 19, 2020 GARNETT
PROJECT NO.: I035-070 KA-5531-01 COUNTY: OSAGE DISTRICT: 4 DESCRIPTION: CULVERT REPAIR WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 30	*** OCTOBER 19, 2020 GARNETT
PROJECT NO.: 018 KA-5671-01 COUNTY: COWLEY DISTRICT: 5 DESCRIPTION: PAVEMENT MARKING WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 45	*** AUGUST 31, 2020 WINFIELD
PROJECT NO.: 083 C 4932-01 COUNTY: RUSH DISTRICT: 5 DESCRIPTION: SIGNING & PAVEMENT MARKING WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 15	AUGUST 03, 2020 OCTOBER 15, 2020 GREAT BEND

LETTING DATE: 2020-06-17

PROJECT NO.: I135-087 KA 5130-02	EARLIEST START DATE:	***
COUNTY: SEDGWICK	LATEST START DATE:	MARCH 15, 2021
DISTRICT: 5	CONSTRUCTION OFFICE:	WICHITA-WEST
DESCRIPTION: GUARDRAIL		
WORKTYPE:	WORKING DAYS: 85	
PROJECT NO.: 087 KA 5174-01	EARLIEST START DATE:	AUGUST 03, 2020
COUNTY: SEDGWICK	LATEST START DATE:	MARCH 15, 2021
DISTRICT: 5	CONSTRUCTION OFFICE:	WICHITA-NORTH
DESCRIPTION: INTELLIGENT TRANSPORTATION		
WORKTYPE:	WORKING DAYS: 175	
PROJECT NO.: I135-087 KA 5129-02	EARLIEST START DATE:	***
COUNTY: SEDGWICK	LATEST START DATE:	MARCH 15, 2021
DISTRICT: 5	CONSTRUCTION OFFICE:	WICHITA-WEST
DESCRIPTION: GUARDRAIL		
WORKTYPE:	WORKING DAYS: 85	
PROJECT NO.: I135-087 KA 5128-02	EARLIEST START DATE:	***
COUNTY: SEDGWICK	LATEST START DATE:	MARCH 15, 2021
DISTRICT: 5	CONSTRUCTION OFFICE:	WICHITA-WEST
DESCRIPTION: GUARDRAIL		
WORKTYPE:	WORKING DAYS: 85	
PROJECT NO.: K096-087 KA-5606-01	EARLIEST START DATE:	JULY 01, 2020
COUNTY: SEDGWICK	LATEST START DATE:	SEPTEMBER 08, 2020
DISTRICT: 5	CONSTRUCTION OFFICE:	WICHITA-NORTH
DESCRIPTION: 3.0 HMA OVERLAY.		
WORKTYPE:	WORKING DAYS: 115	
PROJECT NO.: K015-087 KA-5615-01	EARLIEST START DATE:	AUGUST 31, 2020
COUNTY: SEDGWICK	LATEST START DATE:	MARCH 29, 2021
DISTRICT: 5	CONSTRUCTION OFFICE:	WINFIELD
DESCRIPTION: GUARDRAIL.		
WORKTYPE:	WORKING DAYS: 80	
PROJECT NO.: 096 KA-5672-01	EARLIEST START DATE:	***
COUNTY: SUMNER	LATEST START DATE:	AUGUST 31, 2020
DISTRICT: 5	CONSTRUCTION OFFICE:	WINFIELD
DESCRIPTION: PAVEMENT MARKING		
WORKTYPE:	WORKING DAYS: 45	

LETTING DATE: 2020-06-17

PROJECT NO.: K015-096 KA-5614-01
COUNTY: SUMNER
DISTRICT: 5
DESCRIPTION: GUARDRAIL.
WORKTYPE:

EARLIEST START DATE:
LATEST START DATE:
CONSTRUCTION OFFICE:

WORKING DAYS: 80

AUGUST 31, 2020
MARCH 29, 2021
WINFIELD

PROJECT NO.: U050-035 KA 4762-01
COUNTY: GRAY
DISTRICT: 6
DESCRIPTION: GRADING AND SURFACING
WORKTYPE:

EARLIEST START DATE:
LATEST START DATE:
CONSTRUCTION OFFICE:

WORKING DAYS: 70

MARCH 01, 2021
DODGE CITY

N = 36

IF YOUR EARLIEST AND LATEST START DATES HAVE THE ASTERISK(S) USE THE BELOW LEGEND;

** THIS PROJECT IS GOVERNED BY SPECIAL PROVISION 15-01012 (SEASONAL LIMITATION). IF THE DISTRICT ENGINEER HAS SPECIFIC SCHEDULING REQUESTS, THEY MAY BE SO STATED (EARLIEST/LATEST STARTING DATES).

***AS SOON AS WE HAVE A VALID CONTRACT.