

KANSAS DEPARTMENT OF TRANSPORTATION
CONSTRUCTION AND MAINTENANCE

LETTING DATE: 2014-01-15

PROJECT NO.: 023 U 0161-01
COUNTY: DOUGLAS
DISTRICT: 1
DESCRIPTION: TRAFFIC SIGNALS
WORKTYPE: TRSGN

EARLIEST START DATE: ***
LATEST START DATE: JUNE 2, 2014
CONSTRUCTION OFFICE: LAWRENCE
WORKING DAYS: 35

PROJECT NO.: U069-046 K 8251-19
COUNTY: JOHNSON
DISTRICT: 1
DESCRIPTION: SEEDING
WORKTYPE: SEED

EARLIEST START DATE: FEBRUARY 15, 2014
LATEST START DATE: MARCH 31, 2014
CONSTRUCTION OFFICE: OLATHE
WORKING DAYS: 15

PROJECT NO.: U024-075 KA 2080-01
COUNTY: POTTAWATOMIE
DISTRICT: 1
DESCRIPTION: GRADE, BRIDGE & SURFACING
WORKTYPE: GRBRS

EARLIEST START DATE: ***
LATEST START DATE: JULY 14, 2014
CONSTRUCTION OFFICE: WAMEGO
WORKING DAYS: 85

PROJECT NO.: U024-075 KA 2081-01
COUNTY: POTTAWATOMIE
DISTRICT: 1
DESCRIPTION: GRADE, BRIDGE & SURFACING
WORKTYPE: GRBRS

EARLIEST START DATE: ***
LATEST START DATE: JULY 14, 2014
CONSTRUCTION OFFICE: WAMEGO
WORKING DAYS: 100

PROJECT NO.: K004-089 KA 2089-01
COUNTY: SHAWNEE
DISTRICT: 1
DESCRIPTION: GRADE, BRIDGE & SURFACING
WORKTYPE: GRBRS

EARLIEST START DATE: ***
LATEST START DATE: MAY 6, 2014
CONSTRUCTION OFFICE: GAGE
WORKING DAYS: 95

PROJECT NO.: 106 KA 3377-01
COUNTY: STATEWIDE
DISTRICT: 1
DESCRIPTION: MILL & HMA OVERLAY
WORKTYPE: MILOV

EARLIEST START DATE: APRIL 14, 2014
LATEST START DATE: JUNE 16, 2014
CONSTRUCTION OFFICE: SENECA
WORKING DAYS: 80

PROJECT NO.: K148-079 KA 2086-01
COUNTY: REPUBLIC
DISTRICT: 2
DESCRIPTION: GRADE, BRIDGE & SURFACING
WORKTYPE: GRBRS

EARLIEST START DATE: ***
LATEST START DATE: JUNE 2, 2014
CONSTRUCTION OFFICE: BELLEVILLE
WORKING DAYS: 180

KANSAS DEPARTMENT OF TRANSPORTATION
CONSTRUCTION AND MAINTENANCE

LETTING DATE: 2014-01-15

PROJECT NO.: I070-084 KA 2902-01	EARLIEST START DATE: ***
COUNTY: RUSSELL	LATEST START DATE: SEPTEMBER 29, 2014
DISTRICT: 3	CONSTRUCTION OFFICE: HAYS
DESCRIPTION: LIGHTING	
WORKTYPE: LT	WORKING DAYS: 30

PROJECT NO.: U036-092 KA 3584-01	EARLIEST START DATE: JUNE 2, 2014
COUNTY: SMITH	LATEST START DATE: SEPTEMBER 4, 2014
DISTRICT: 3	CONSTRUCTION OFFICE: PHILLIPSBURG
DESCRIPTION: CHIP SEAL	
WORKTYPE: CONVT	WORKING DAYS: 10

PROJECT NO.: U059-001 KA 1772-01	EARLIEST START DATE: ***
COUNTY: ALLEN	LATEST START DATE: MAY 5, 2014
DISTRICT: 4	CONSTRUCTION OFFICE: IOLA
DESCRIPTION: GRADE, BRIDGE & SURFACING	
WORKTYPE: GRBRS	WORKING DAYS: 160

PROJECT NO.: K126-019 KA 3464-01	EARLIEST START DATE: ***
COUNTY: CRAWFORD	LATEST START DATE: **
DISTRICT: 4	CONSTRUCTION OFFICE: PITTSBURG
DESCRIPTION: MILL & HMA OVERLAY	
WORKTYPE: MILOV	WORKING DAYS: 25

PROJECT NO.: U069B1-019 KA 2617-01	EARLIEST START DATE: ***
COUNTY: CRAWFORD	LATEST START DATE: APRIL 14, 2014
DISTRICT: 4	CONSTRUCTION OFFICE: PITTSBURG
DESCRIPTION: GRADE & SURFACING	
WORKTYPE: GRSU	WORKING DAYS: 80

PROJECT NO.: U160-025 KA 3460-01	EARLIEST START DATE: ***
COUNTY: ELK	LATEST START DATE: **
DISTRICT: 4	CONSTRUCTION OFFICE: INDEPENDENCE
DESCRIPTION: MILL & HMA OVERLAY	
WORKTYPE: MILOV	WORKING DAYS: 90

PROJECT NO.: U059-030 KA 3301-01	EARLIEST START DATE: ***
COUNTY: FRANKLIN	LATEST START DATE: **
DISTRICT: 4	CONSTRUCTION OFFICE: GARNETT
DESCRIPTION: HMA OVERLAY	
WORKTYPE: 1.50L	WORKING DAYS: 20

KANSAS DEPARTMENT OF TRANSPORTATION
CONSTRUCTION AND MAINTENANCE

LETTING DATE: 2014-01-15

PROJECT NO.: U059-050 KA 3174-01	EARLIEST START DATE: ***
COUNTY: LABETTE	LATEST START DATE: APRIL 14, 2014
DISTRICT: 4	CONSTRUCTION OFFICE: PITTSBURG
DESCRIPTION: BRIDGE REPAIR	
WORKTYPE: BRRPR	WORKING DAYS: 130

PROJECT NO.: 054 KA 3450-01	EARLIEST START DATE: ***
COUNTY: LINN	LATEST START DATE: **
DISTRICT: 4	CONSTRUCTION OFFICE: GARNETT
DESCRIPTION: MILL & HMA OVERLAY	
WORKTYPE: MILOV	WORKING DAYS: 40

PROJECT NO.: K068-061 KA 3453-01	EARLIEST START DATE: ***
COUNTY: MIAMI	LATEST START DATE: **
DISTRICT: 4	CONSTRUCTION OFFICE: GARNETT
DESCRIPTION: MILL & HMA OVERLAY	
WORKTYPE: MILOV	WORKING DAYS: 25

PROJECT NO.: U169-061 KA 3463-01	EARLIEST START DATE: ***
COUNTY: MIAMI	LATEST START DATE: **
DISTRICT: 4	CONSTRUCTION OFFICE: GARNETT
DESCRIPTION: ULTRATHIN BONDED ASPHALT SURFACING	
WORKTYPE: UBAS	WORKING DAYS: 20

PROJECT NO.: 063 C 0324-01	EARLIEST START DATE: ***
COUNTY: MONTGOMERY	LATEST START DATE: JUNE 30, 2014
DISTRICT: 4	CONSTRUCTION OFFICE: INDEPENDENCE
DESCRIPTION: GRADING	
WORKTYPE: GR	WORKING DAYS: 70

PROJECT NO.: U166-063 KA 3462-01	EARLIEST START DATE: ***
COUNTY: MONTGOMERY	LATEST START DATE: **
DISTRICT: 4	CONSTRUCTION OFFICE: INDEPENDENCE
DESCRIPTION: ULTRATHIN BONDED ASPHALT SURFACING	
WORKTYPE: UBAS	WORKING DAYS: 30

PROJECT NO.: U160-106 KA 3456-01	EARLIEST START DATE: ***
COUNTY: STATEWIDE	LATEST START DATE: **
DISTRICT: 4	CONSTRUCTION OFFICE: PITTSBURG
DESCRIPTION: SURFACE RECYCLE & HMA OVERLAY	
WORKTYPE: RCYLE	WORKING DAYS: 45

KANSAS DEPARTMENT OF TRANSPORTATION
CONSTRUCTION AND MAINTENANCE

LETTING DATE: 2014-01-15

PROJECT NO.: U281-005 KA 3119-01	EARLIEST START DATE: ***
COUNTY: BARTON	LATEST START DATE: MAY 12, 2014
DISTRICT: 5	CONSTRUCTION OFFICE: GREAT BEND
DESCRIPTION: GRADE, SURFACING & TRAFFIC SIGNAL	
WORKTYPE: GRSU	WORKING DAYS: 75

PROJECT NO.: K042-076 KA 2082-01	EARLIEST START DATE: ***
COUNTY: PRATT	LATEST START DATE: JULY 7, 2014
DISTRICT: 5	CONSTRUCTION OFFICE: PRATT
DESCRIPTION: GRADE, BRIDGE & SURFACING	
WORKTYPE: GRBRS	WORKING DAYS: 80

PROJECT NO.: I135-087 KA 0733-01	EARLIEST START DATE: SEE SPECIAL PROVISION
COUNTY: SEDGWICK	LATEST START DATE: SEE SPECIAL PROVISION
DISTRICT: 5	CONSTRUCTION OFFICE: WICHITA NORTH
DESCRIPTION: GRADE, BRIDGE & SURFACING	
WORKTYPE: GRBRS	WORKING DAYS: CCD

PROJECT NO.: U160-106 KA 3487-01	EARLIEST START DATE: MAY 5, 2014
COUNTY: STATEWIDE	LATEST START DATE: JULY 28, 2014
DISTRICT: 5	CONSTRUCTION OFFICE: WINFIELD
DESCRIPTION: SURFACE RECYCLE & ULTRATHIN BONDED ASPHALT SURFACING	
WORKTYPE: RCYLE	WORKING DAYS: 45

PROJECT NO.: K002-106 KA 3483-01	EARLIEST START DATE: MAY 5, 2014
COUNTY: STATEWIDE	LATEST START DATE: JUNE 16, 2014
DISTRICT: 5	CONSTRUCTION OFFICE: WINFIELD
DESCRIPTION: SURFACE RECYCLE & HMA OVERLAY	
WORKTYPE: RCYLE	WORKING DAYS: 85

PROJECT NO.: 096 U 1651-01	EARLIEST START DATE: ***
COUNTY: SUMNER	LATEST START DATE: MARCH 17, 2014
DISTRICT: 5	CONSTRUCTION OFFICE: WINFIELD
DESCRIPTION: GRADE, BRIDGE & SURFACING	
WORKTYPE: GRBRS	WORKING DAYS: 60

PROJECT NO.: I035-096 T 0005-01	EARLIEST START DATE: SEE SPECIAL PROVISION
COUNTY: SUMNER	LATEST START DATE: SEE SPECIAL PROVISION
DISTRICT: 5	CONSTRUCTION OFFICE: KTA
DESCRIPTION: MILL & HMA OVERLAY	
WORKTYPE: MILOV	WORKING DAYS: CCD

KANSAS DEPARTMENT OF TRANSPORTATION
CONSTRUCTION AND MAINTENANCE

LETTING DATE: 2014-01-15

PROJECT NO.: K094-029 KA 2061-01
COUNTY: FORD
DISTRICT: 6
DESCRIPTION: GRADE, BRIDGE & SURFACING
WORKTYPE: GRBRS

EARLIEST START DATE: ***
LATEST START DATE: JULY 28, 2014
CONSTRUCTION OFFICE: DODGE CITY
WORKING DAYS: 65

PROJECT NO.: K096-068 KA 3513-01
COUNTY: NESS
DISTRICT: 6
DESCRIPTION: MILL & HMA OVERLAY
WORKTYPE: MILOV

EARLIEST START DATE: MARCH 31, 2014@
LATEST START DATE: JUNE 16, 2014@
CONSTRUCTION OFFICE: DODGE CITY
WORKING DAYS: 85

PROJECT NO.: U083-086 KA 3589-01
COUNTY: SCOTT
DISTRICT: 6
DESCRIPTION: MILLING-RUMBLE STRIPS
WORKTYPE: MILLG

EARLIEST START DATE: MARCH 31, 2014
LATEST START DATE: JULY 14, 2014
CONSTRUCTION OFFICE: GARDEN CITY
WORKING DAYS: 10

IF YOUR EARLIEST AND LATEST START DATES HAVE THE ASTERISKS OR AN AT SIGN USE THE BELOW LEGEND:

** THIS PROJECT IS GOVERNED BY SPECIAL PROVISION 07-01012(SEASONAL LIMITATIONS (OVERLAYS)).

*** AS SOON AS WE HAVE A VALID CONTRACT.

@ CONSTRUCTION OPERATIONS WHICH DELAY TRAFFIC WILL NOT BE ALLOWED DURING ACTUAL WHEAT HARVEST AS DETERMINED BY THE ENGINEER. NORMALLY, HARVEST OCCURS BETWEEN JUNE 15TH AND JULY 9TH.