

KANSAS DEPARTMENT OF TRANSPORTATION
CONSTRUCTION AND MAINTENANCE

LETTING DATE: 2014-02-19

PROJECT NO.: I035-056 KA 3175-01	EARLIEST START DATE: MARCH 10, 2014
COUNTY: LYON	LATEST START DATE: APRIL 14, 2014
DISTRICT: 1	CONSTRUCTION OFFICE: EMPORIA
DESCRIPTION: BRIDGE REPAIR & POLYMER OVERLAY	
WORKTYPE: BRRPR	WORKING DAYS: 45

PROJECT NO.: U075-070 KA 3113-01	EARLIEST START DATE: MARCH 10, 2014
COUNTY: OSAGE	LATEST START DATE: APRIL 14, 2014
DISTRICT: 1	CONSTRUCTION OFFICE: EMPORIA
DESCRIPTION: BRIDGE REPAIR & POLYMER OVERLAY	
WORKTYPE: BRRPR	WORKING DAYS: 55

PROJECT NO.: K170-070 KA 2076-01	EARLIEST START DATE: MAY 27, 2014
COUNTY: OSAGE	LATEST START DATE: JUNE 16, 2014
DISTRICT: 1	CONSTRUCTION OFFICE: EMPORIA
DESCRIPTION: GRADE, BRIDGES & SURFACING	
WORKTYPE: GRBRS	WORKING DAYS: 110

PROJECT NO.: U073-105 KA 2092-01	EARLIEST START DATE:
COUNTY: WYANDOTTE	LATEST START DATE:
DISTRICT: 1	CONSTRUCTION OFFICE: BONNER SPRINGS
DESCRIPTION: GRADE, BRIDGE & SURFACING	
WORKTYPE: GRBRS	WORKING DAYS: CCD

PROJECT NO.: U081-015 KA 3238-01	EARLIEST START DATE: ***
COUNTY: CLOUD	LATEST START DATE: JULY 7, 2014
DISTRICT: 2	CONSTRUCTION OFFICE: BELLEVILLE
DESCRIPTION: MILL & HMA OVERLAY	
WORKTYPE: MILOV	WORKING DAYS: CCD

PROJECT NO.: K028-045 KA 0022-01	EARLIEST START DATE: ***
COUNTY: JEWELL	LATEST START DATE: MAY 5, 2014
DISTRICT: 2	CONSTRUCTION OFFICE: BELLEVILLE
DESCRIPTION: GRADE, BRIDGE & SURFACING	
WORKTYPE: GRBRS	WORKING DAYS: 75

PROJECT NO.: I070-106 KA 3359-01	EARLIEST START DATE: AUGUST 4, 2014
COUNTY: STATEWIDE	LATEST START DATE: NOVEMBER 3, 2014
DISTRICT: 2	CONSTRUCTION OFFICE: SALINA
DESCRIPTION: LIGHTING	
WORKTYPE: LT	WORKING DAYS: 125

KANSAS DEPARTMENT OF TRANSPORTATION
CONSTRUCTION AND MAINTENANCE

LETTING DATE: 2014-02-19

PROJECT NO.: 106 KA 3611-01 EARLIEST START DATE: JUNE 2, 2014
COUNTY: STATEWIDE LATEST START DATE: AUGUST 18, 2014
DISTRICT: 2 CONSTRUCTION OFFICE: BELLEVILLE
DESCRIPTION: CHIP SEAL WITH FOG COAT
WORKTYPE: CONVT WORKING DAYS: 15

PROJECT NO.: U083-020 KA 3183-01 EARLIEST START DATE: MARCH 31, 2014
COUNTY: DECATUR LATEST START DATE: JULY 7, 2014
DISTRICT: 3 CONSTRUCTION OFFICE: ATWOOD
DESCRIPTION: BRIDGE REPAIR & PORTLAND CEMENT CONCRETE OVERLAY
WORKTYPE: BRRPR WORKING DAYS: 85

PROJECT NO.: U169-001 KA 2200-01 EARLIEST START DATE: ***
COUNTY: ALLEN LATEST START DATE: MAY 5, 2014
DISTRICT: 4 CONSTRUCTION OFFICE: GARNETT
DESCRIPTION: MILL & HMA OVERLAY STATE TIE TO 169-2 KA 2204-01
WORKTYPE: MILOV WORKING DAYS: 180

PROJECT NO.: U169-002 KA 2204-01 EARLIEST START DATE: ***
COUNTY: ANDERSON LATEST START DATE: MAY 5, 2014
DISTRICT: 4 CONSTRUCTION OFFICE: GARNETT
DESCRIPTION: MILL & HMA OVERLAY STATE TIE TO 169-1 KA 2200-01
WORKTYPE: MILOV WORKING DAYS: 180

PROJECT NO.: 019 C 4222-01 EARLIEST START DATE: ***
COUNTY: CRAWFORD LATEST START DATE: APRIL 14, 2014
DISTRICT: 4 CONSTRUCTION OFFICE: PITTSBURG
DESCRIPTION: GRADING, BRIDGE & SURFACING
WORKTYPE: GRBRS WORKING DAYS: 110

PROJECT NO.: U169-030 KA 0734-02 EARLIEST START DATE: ***
COUNTY: FRANKLIN LATEST START DATE: APRIL 7, 2014
DISTRICT: 4 CONSTRUCTION OFFICE: GARNETT
DESCRIPTION: SEEDING, STATE TIE: 169-30 KA-0735-02
WORKTYPE: SEED WORKING DAYS: 5

PROJECT NO.: U169-061 KA 0735-02 EARLIEST START DATE: ***
COUNTY: MIAMI LATEST START DATE: APRIL 7, 2014
DISTRICT: 4 CONSTRUCTION OFFICE: GARNETT
DESCRIPTION: SEEDING, STATE TIE: 169-30 KA-0734-02
WORKTYPE: SEED WORKING DAYS: 10

KANSAS DEPARTMENT OF TRANSPORTATION
CONSTRUCTION AND MAINTENANCE

LETTING DATE: 2014-02-19

PROJECT NO.: U169-063 K 8241-05	EARLIEST START DATE: ***
COUNTY: MONTGOMERY	LATEST START DATE: APRIL 14, 2014
DISTRICT: 4	CONSTRUCTION OFFICE: INDEPENDENCE
DESCRIPTION: SEEDING	
WORKTYPE: SEED	WORKING DAYS: 15

PROJECT NO.: K039-067 KA 2075-01	EARLIEST START DATE: ***
COUNTY: NEOSHO	LATEST START DATE: JUNE 2, 2014
DISTRICT: 4	CONSTRUCTION OFFICE: PITTSBURG
DESCRIPTION: GRADE, BRIDGE & SURFACING	
WORKTYPE: GRBRS	WORKING DAYS: 170

PROJECT NO.: K047-067 KA 0791-05	EARLIEST START DATE: ***
COUNTY: NEOSHO	LATEST START DATE: APRIL 21, 2014
DISTRICT: 4	CONSTRUCTION OFFICE: INDEPENDENCE
DESCRIPTION: SEEDING, STATE TIE TO 47-103 KA 0791-06	
WORKTYPE: SEED	WORKING DAYS: 5

PROJECT NO.: K047-103 KA 0791-06	EARLIEST START DATE: ***
COUNTY: WILSON	LATEST START DATE: APRIL 28, 2014
DISTRICT: 4	CONSTRUCTION OFFICE: INDEPENDENCE
DESCRIPTION: SEEDING, STATE TIE TO 47-67 KA 0791-05	
WORKTYPE: SEED	WORKING DAYS: 10

PROJECT NO.: U054-008 KA 3157-01	EARLIEST START DATE: ***
COUNTY: BUTLER	LATEST START DATE: JUNE 30, 2014
DISTRICT: 5	CONSTRUCTION OFFICE: EL DORADO
DESCRIPTION: BRIDGE REPAIR & PORTLAND CEMENT CONCRETE OVERLAY	
WORKTYPE: BRRPR	WORKING DAYS: 65

PROJECT NO.: K002-039 KA 2063-01	EARLIEST START DATE: ***
COUNTY: HARPER	LATEST START DATE: MARCH 31, 2014
DISTRICT: 5	CONSTRUCTION OFFICE: WINFIELD
DESCRIPTION: GRADE, BRIDGE & SURFACING	
WORKTYPE: GRBRS	WORKING DAYS: 165

PROJECT NO.: K061-078 KA 2083-01	EARLIEST START DATE: ***
COUNTY: RENO	LATEST START DATE: MAY 5, 2014
DISTRICT: 5	CONSTRUCTION OFFICE: HUTCHINSON
DESCRIPTION: GRADE, BRIDGE & SURFACING	
WORKTYPE: GRBRS	WORKING DAYS: 110

KANSAS DEPARTMENT OF TRANSPORTATION
CONSTRUCTION AND MAINTENANCE

LETTING DATE: 2014-02-19

IF YOUR EARLIEST AND LATEST START DATES HAVE THE ASTERISKS OR AN AT SIGN USE THE BELOW LEGEND:

** THIS PROJECT IS GOVERNED BY SPECIAL PROVISION 07-01012(SEASONAL LIMITATIONS (OVERLAYS)).

*** AS SOON AS WE HAVE A VALID CONTRACT.

@ CONSTRUCTION OPERATIONS WHICH DELAY TRAFFIC WILL NOT BE ALLOWED DURING ACTUAL WHEAT HARVEST AS DETERMINED BY THE ENGINEER. NORMALLY, HARVEST OCCURS BETWEEN JUNE 15TH AND JULY 9TH.