

LETTING DATE: 2015-05-20

PROJECT NO.: 052 C 4597-01	EARLIEST START DATE: ***
COUNTY: LEAVENWORTH	LATEST START DATE: JULY 6, 2015
DISTRICT: 1	CONSTRUCTION OFFICE: BONNER SPRINGS
DESCRIPTION: GRADE & BRIDGE	WORKING DAYS: 95
WORKTYPE: GRBR	

PROJECT NO.: 063 C 4595-01	EARLIEST START DATE: ***
COUNTY: MONTGOMERY	LATEST START DATE: OCTOBER 19, 2015
DISTRICT: 4	CONSTRUCTION OFFICE: INDEPENDENCE
DESCRIPTION: GRADE & BRIDGE	WORKING DAYS: 115
WORKTYPE: GR	

PROJECT NO.: 070 U-0221-01	EARLIEST START DATE: JUNE 1, 2015
COUNTY: OSAGE	LATEST START DATE: JULY 6, 2015
DISTRICT: 1	CONSTRUCTION OFFICE: EMPORIA
DESCRIPTION: CITY OF LYNDON (SAFE ROUTES TO SCHOOL)	WORKING DAYS: 30
WORKTYPE:	

PROJECT NO.: I070-106 KA 4151-01	EARLIEST START DATE: ***
COUNTY: STATEWIDE	LATEST START DATE: MAY 2, 2016
DISTRICT: 2	CONSTRUCTION OFFICE: JUNCTION CITY
DESCRIPTION: RUMBLE STRIPS	WORKING DAYS: 20
WORKTYPE:	

PROJECT NO.: K004-044 KA 3145-01	EARLIEST START DATE: JULY 6, 2015
COUNTY: JEFFERSON	LATEST START DATE: MARCH 21, 2016
DISTRICT: 1	CONSTRUCTION OFFICE: GAGE
DESCRIPTION: INTERSECTION IMPROVEMENT	WORKING DAYS: 80
WORKTYPE: INTER	

PROJECT NO.: K068-030 KA 4150-01	EARLIEST START DATE: ***
COUNTY: FRANKLIN	LATEST START DATE: OCTOBER 5, 2015
DISTRICT: 4	CONSTRUCTION OFFICE: GARNETT
DESCRIPTION: PAVEMENT MARKING	WORKING DAYS: 20
WORKTYPE:	

LETTING DATE: 2015-05-20

PROJECT NO.: K140-027 KA 3090-01	EARLIEST START DATE:	NOVEMBER 2, 2015
COUNTY: ELLSWORTH	LATEST START DATE:	FEBRUARY 15, 2016
DISTRICT: 2	CONSTRUCTION OFFICE:	SALINA
DESCRIPTION: GRADING, BRIDGE AND SURFACING	WORKING DAYS:	60
WORKTYPE:		

PROJECT NO.: K153S-059 KA 4005-01	EARLIEST START DATE:	OCTOBER 5, 2015
COUNTY: MCPHERSON	LATEST START DATE:	APRIL 4, 2016
DISTRICT: 2	CONSTRUCTION OFFICE:	MARION
DESCRIPTION: BRIDGE REPAIR	WORKING DAYS:	25
WORKTYPE: BRRPR		

PROJECT NO.: K254-008 KA 3554-01	EARLIEST START DATE:	***
COUNTY: BUTLER	LATEST START DATE:	AUGUST 17, 2015
DISTRICT: 5	CONSTRUCTION OFFICE:	EL DORADO
DESCRIPTION: GRADE & SURFACING	WORKING DAYS:	60
WORKTYPE:		

PROJECT NO.: U050-035 KA 3553-01	EARLIEST START DATE:	***
COUNTY: GRAY	LATEST START DATE:	AUGUST 31, 2015
DISTRICT: 6	CONSTRUCTION OFFICE:	DODGE CITY
DESCRIPTION: GRADING AND SURFACING	WORKING DAYS:	55
WORKTYPE: MILOV		

PROJECT NO.: U081-087 KA 3074-01	EARLIEST START DATE:	NOVEMBER 2, 2015
COUNTY: SEDGWICK	LATEST START DATE:	JUNE 1, 2016
DISTRICT: 5	CONSTRUCTION OFFICE:	WITCHITA-WEST
DESCRIPTION: GRADE & SURFACING	WORKING DAYS:	80
WORKTYPE: GRSU		

PROJECT NO.: U160-096 KA 4007-01	EARLIEST START DATE:	***
COUNTY: SUMNER	LATEST START DATE:	APRIL 4, 2016
DISTRICT: 5	CONSTRUCTION OFFICE:	WINFIELD
DESCRIPTION: BRIDGE REPAIR	WORKING DAYS:	40
WORKTYPE:		

IF YOUR EARLIEST AND LATEST START DATES HAVE THE ASTERISK(S) USE THE BELOW LEGEND;
 ** THIS PROJECT IS GOVERNED BY SPECIAL PROVISION 07-01012 (SEASONAL LIMITATION). IF THE DISTRICT ENGINEER HAS SPECIFIC SCHEDULING REQUESTS, THEY MAY BE SO STATED (EARLIEST/LATES STARTING DATES).
 ***AS SOON AS WE HAVE A VALID CONTRACT.