

LETTING DATE: 2015-09-23

PROJECT NO.: 001 U 0219-01 COUNTY: ALLEN DISTRICT: 4 DESCRIPTION: PEDESTRIAN & BICYCLE PATHS WORKTYPE:	EARLIEST START DATE: *** LATEST START DATE: April 18, 2016 CONSTRUCTION OFFICE: lola WORKING DAYS: 30
PROJECT NO.: 011 C 4399-01 COUNTY: CHEROKEE DISTRICT: 4 DESCRIPTION: GRADING, BRIDGE & SURFACING WORKTYPE:	EARLIEST START DATE: *** LATEST START DATE: March 21, 2016 CONSTRUCTION OFFICE: Pittsburg WORKING DAYS: 90
PROJECT NO.: 018 C 4630-01 COUNTY: COWLEY DISTRICT: 5 DESCRIPTION: BRIDGE REPLACEMENT WORKTYPE:	EARLIEST START DATE: January 4, 2016 LATEST START DATE: February 1, 2016 CONSTRUCTION OFFICE: Winfield WORKING DAYS: 90
PROJECT NO.: 044 C 4691-01 COUNTY: JEFFERSON DISTRICT: 1 DESCRIPTION: GRADING & SURFACING WORKTYPE:	EARLIEST START DATE: March 14, 2016 LATEST START DATE: April 18, 2016 CONSTRUCTION OFFICE: Bonner WORKING DAYS: 20
PROJECT NO.: 049 C 4678-01 COUNTY: KIOWA DISTRICT: 5 DESCRIPTION: SIGNING WORKTYPE:	EARLIEST START DATE: *** LATEST START DATE: March 7, 2016 CONSTRUCTION OFFICE: Pratt WORKING DAYS: 20
PROJECT NO.: 063 C 4639-01 COUNTY: MONTGOMERY DISTRICT: 4 DESCRIPTION: GRADING & SURFACING WORKTYPE:	EARLIEST START DATE: *** LATEST START DATE: March 14, 2016 CONSTRUCTION OFFICE: Independence WORKING DAYS: 50

LETTING DATE: 2015-09-23

PROJECT NO.: 080 C 4629-01 COUNTY: RICE DISTRICT: 5 DESCRIPTION: BRIDGE REPLACEMENT WORKTYPE:	EARLIEST START DATE: *** LATEST START DATE: March 1, 2016 CONSTRUCTION OFFICE: Great Bend WORKING DAYS: 80
PROJECT NO.: 095 C 0308-02 COUNTY: STEVENS DISTRICT: 6 DESCRIPTION: PEDESTRIAN & BICYCLE PATHS WORKTYPE: PEDBI	EARLIEST START DATE: MARCH 2, 2016 LATEST START DATE: MAY 25, 2016 CONSTRUCTION OFFICE: LIBERAL WORKING DAYS: 50
PROJECT NO.: 105 N 0587-01 COUNTY: WYANDOTTE DISTRICT: 1 DESCRIPTION: GRADING & SURFACING WORKTYPE:	EARLIEST START DATE: SEE SPECIAL PROVISION LATEST START DATE: SEE SPECIAL PROVISION CONSTRUCTION OFFICE: Bonner WORKING DAYS: CCD
PROJECT NO.: 105 N 0600-01 COUNTY: WYANDOTTE DISTRICT: 1 DESCRIPTION: GRADING & SURFACING WORKTYPE:	EARLIEST START DATE: March 14, 2016 LATEST START DATE: April 18, 2016 CONSTRUCTION OFFICE: Bonner WORKING DAYS: 120
PROJECT NO.: 106 KA 4210-01 COUNTY: STATEWIDE DISTRICT: 1 DESCRIPTION: MILLING WORKTYPE:	EARLIEST START DATE: *** LATEST START DATE: November 7, 2015 CONSTRUCTION OFFICE: Gage Office WORKING DAYS: 5
PROJECT NO.: I235-087 KA 0161-04 COUNTY: SEDGWICK DISTRICT: 5 DESCRIPTION: GRADING, BRIDGE & SURFACING WORKTYPE:	EARLIEST START DATE: *** LATEST START DATE: CONSTRUCTION OFFICE: Wichita West WORKING DAYS: CCD

LETTING DATE: 2015-09-23

---

PROJECT NO.: K009-069 KA 3093-01	EARLIEST START DATE:	SEE SPECIAL PROVISION
COUNTY: NORTON	LATEST START DATE:	SEE SPECIAL PROVISION
DISTRICT: 3	CONSTRUCTION OFFICE:	PHILLIPSBURG
DESCRIPTION: GRADING, BRIDGE & SURFACING	WORKING DAYS:	CCD
WORKTYPE:		

---

PROJECT NO.: K027-012 KA 4092-01	EARLIEST START DATE:	SEE SPECIAL PROVISION
COUNTY: CHEYENNE	LATEST START DATE:	SEE SPECIAL PROVISION
DISTRICT: 3	CONSTRUCTION OFFICE:	ATWOOD
DESCRIPTION: MILL & HMA OVERLAY	WORKING DAYS:	CCD
WORKTYPE:		

---

PROJECT NO.: K027-012 M 0044-01	EARLIEST START DATE:	SEE SPECIAL PROVISION
COUNTY: CHEYENNE	LATEST START DATE:	SEE SPECIAL PROVISION
DISTRICT: 3	CONSTRUCTION OFFICE:	ATWOOD
DESCRIPTION: STOCKPILE ASPHALT MATERIAL	WORKING DAYS:	CCD
WORKTYPE:		

---

PROJECT NO.: K051-095 KA 2219-01	EARLIEST START DATE:	***
COUNTY: STEVENS	LATEST START DATE:	SEE SPECIAL PROVISION
DISTRICT: 6	CONSTRUCTION OFFICE:	Liberal
DESCRIPTION: GRADING & SURFACING	WORKING DAYS:	CCD
WORKTYPE: PAVRC		

---

PROJECT NO.: K055-106 KA 4207-01	EARLIEST START DATE:	***
COUNTY: STATEWIDE	LATEST START DATE:	August 22, 2016
DISTRICT: 5	CONSTRUCTION OFFICE:	Winfield
DESCRIPTION: MILL & HMA OVERLAY	WORKING DAYS:	30
WORKTYPE:		

---

PROJECT NO.: U024-081 KA 2609-01	EARLIEST START DATE:	December 7, 2015
COUNTY: RILEY	LATEST START DATE:	March 28, 2016
DISTRICT: 1	CONSTRUCTION OFFICE:	Wamego
DESCRIPTION: INTERSECTION IMPROVEMENT	WORKING DAYS:	40
WORKTYPE: INTER		

LETTING DATE: 2015-09-23

PROJECT NO.: U069-006 KA 2822-01	EARLIEST START DATE: **
COUNTY: BOURBON	LATEST START DATE: May 16, 2016
DISTRICT: 4	CONSTRUCTION OFFICE: lola
DESCRIPTION: GRADE AND SURFACING	WORKING DAYS: 180
WORKTYPE:	
PROJECT NO.: U069-006 U 0040-01	EARLIEST START DATE: ***
COUNTY: BOURBON	LATEST START DATE: May 16, 2016
DISTRICT: 4	CONSTRUCTION OFFICE: lola
DESCRIPTION: GRADE & SURFACING	WORKING DAYS: 180
WORKTYPE: GRSU	
PROJECT NO.: U083-020 KA 3101-01	EARLIEST START DATE: MARCH 21, 2016
COUNTY: DECATUR	LATEST START DATE: JULY 18, 2016
DISTRICT: 3	CONSTRUCTION OFFICE: ATWOOD
DESCRIPTION: GRADING, BRIDGE & SURFACING	WORKING DAYS: 80
WORKTYPE:	
PROJECT NO.: U083-041 KA 4201-01	EARLIEST START DATE: ***
COUNTY: HASKELL	LATEST START DATE: April 11, 2016
DISTRICT: 6	CONSTRUCTION OFFICE: Liberal
DESCRIPTION: MILL & HMA OVERLAY	WORKING DAYS: 40
WORKTYPE:	
PROJECT NO.: U160-088 KA 4202-01	EARLIEST START DATE: April 04, 2016
COUNTY: SEWARD	LATEST START DATE: August 22, 2016
DISTRICT: 6	CONSTRUCTION OFFICE: Liberal
DESCRIPTION: MILL & HMA OVERLAY	WORKING DAYS: 35
WORKTYPE:	
PROJECT NO.: U169-106 KA 4197-01	EARLIEST START DATE: ***
COUNTY: STATEWIDE	LATEST START DATE: **
DISTRICT: 4	CONSTRUCTION OFFICE: Pittsburg
DESCRIPTION: MICROSURFACING	WORKING DAYS: 30
WORKTYPE:	

LETTING DATE: 2015-09-23

---

PROJECT NO.: U283-013 KA 4203-01  
COUNTY: CLARK  
DISTRICT: 6  
DESCRIPTION: MILL & HMA OVERLAY  
WORKTYPE:

EARLIEST START DATE: April 04, 2016  
LATEST START DATE: September 12, 2016  
CONSTRUCTION OFFICE: Dodge City  
WORKING DAYS: 25

---

PROJECT NO.: U283-068 KA 3055-01  
COUNTY: NESS  
DISTRICT: 6  
DESCRIPTION: GRADING & SURFACING  
WORKTYPE:

EARLIEST START DATE: March 07, 2016  
LATEST START DATE: August 29, 2016  
CONSTRUCTION OFFICE: Dodge City  
WORKING DAYS: 45

IF YOUR EARLIEST AND LATEST START DATES HAVE THE ASTERISK(S) USE THE BELOW LEGEND;  
\*\* THIS PROJECT IS GOVERNED BY SPECIAL PROVISION 07-01012 (SEASONAL LIMITATION). IF THE DISTRICT ENGINEER HAS  
SPECIFIC SCHEDULING REQUESTS, THEY MAY BE SO STATED (EARLIEST/LATES STARTING DATES).  
\*\*\*AS SOON AS WE HAVE A VALID CONTRACT.