

LETTING DATE: 2015-10-21

PROJECT NO.: 010 C 4626-01	EARLIEST START DATE:	03-14-16
COUNTY: CHAUTAUQUA	LATEST START DATE:	04-11-16
DISTRICT: 4	CONSTRUCTION OFFICE:	Independence
DESCRIPTION: GRADING & BRIDGE	WORKING DAYS:	100
WORKTYPE:		

PROJECT NO.: 017 C 4681-01	EARLIEST START DATE:	***
COUNTY: COMANCHE	LATEST START DATE:	April 14, 2016
DISTRICT: 5	CONSTRUCTION OFFICE:	Pratt
DESCRIPTION: SIGNING	WORKING DAYS:	40
WORKTYPE:		

PROJECT NO.: 022 C 4616-01	EARLIEST START DATE:	***
COUNTY: DONIPHAN	LATEST START DATE:	April 18, 2016
DISTRICT: 1	CONSTRUCTION OFFICE:	Horton
DESCRIPTION: GRADING & BRIDGE	WORKING DAYS:	85
WORKTYPE:		

PROJECT NO.: 026 C 4623-01	EARLIEST START DATE:	***
COUNTY: ELLIS	LATEST START DATE:	APRIL 18, 1016
DISTRICT: 3	CONSTRUCTION OFFICE:	HAYS
DESCRIPTION: GRADING & BRIDGE	WORKING DAYS:	150
WORKTYPE:		

PROJECT NO.: 064 TE 0382-01	EARLIEST START DATE:	March 7, 2016
COUNTY: MORRIS	LATEST START DATE:	June 20, 2016
DISTRICT: 2	CONSTRUCTION OFFICE:	Marion
DESCRIPTION: PEDESTRIAN & BICYCLE PATHS	WORKING DAYS:	70
WORKTYPE:		

PROJECT NO.: 067 C 4624-01	EARLIEST START DATE:	***
COUNTY: NEOSHO	LATEST START DATE:	03-14-16
DISTRICT: 4	CONSTRUCTION OFFICE:	Pittsburg
DESCRIPTION: GRADING & BRIDGE	WORKING DAYS:	100
WORKTYPE:		

LETTING DATE: 2015-10-21

PROJECT NO.: 079 C 4618-01 COUNTY: REPUBLIC DISTRICT: 2 DESCRIPTION: GRADING & BRIDGE WORKTYPE:	EARLIEST START DATE: *** LATEST START DATE: 05-02-2016 CONSTRUCTION OFFICE: Belleville WORKING DAYS: 160
PROJECT NO.: 085 U 2119-01 COUNTY: SALINE DISTRICT: 2 DESCRIPTION: GRADING, BRIDGE & SURFACING WORKTYPE:	EARLIEST START DATE: 01-19-2016 LATEST START DATE: 04-04-2016 CONSTRUCTION OFFICE: Salina WORKING DAYS: 90
PROJECT NO.: 087 C 4628-01 COUNTY: SEDGWICK DISTRICT: 5 DESCRIPTION: GRADING, BRIDGE & SURFACING WORKTYPE:	EARLIEST START DATE: *** LATEST START DATE: 02-15-16 CONSTRUCTION OFFICE: Wichita-WEST WORKING DAYS: 50
PROJECT NO.: 087 TE 0403-01 COUNTY: SEDGWICK DISTRICT: 5 DESCRIPTION: PEDESTRIAN & BICYCLE PATHS WORKTYPE: PEDBI	EARLIEST START DATE: 02-01-2016 LATEST START DATE: 04-04-2016 CONSTRUCTION OFFICE: Wichita-NORTH WORKING DAYS: 70
PROJECT NO.: 105 N 0629-01 COUNTY: WYANDOTTE DISTRICT: 1 DESCRIPTION: PEDESTRIAN & BICYCLE PATHS WORKTYPE:	EARLIEST START DATE: April 4, 2016 LATEST START DATE: April 18, 2016 CONSTRUCTION OFFICE: Bonner Springs WORKING DAYS: 100
PROJECT NO.: 105 TE 0395-01 COUNTY: WYANDOTTE DISTRICT: 1 DESCRIPTION: PEDESTRIAN BRIDGE & BICYCLE PATHS WORKTYPE: PEDBI	EARLIEST START DATE: *** LATEST START DATE: February 29, 2016 CONSTRUCTION OFFICE: Bonner Springs WORKING DAYS: 140

LETTING DATE: 2015-10-21

PROJECT NO.: 106 KA 4213-01 COUNTY: STATEWIDE DISTRICT: 2 DESCRIPTION: MILLING & OVERLAY WORKTYPE:	EARLIEST START DATE: *** LATEST START DATE: 06-20-2016 CONSTRUCTION OFFICE: Junction City WORKING DAYS: 75
PROJECT NO.: 106 M 0047-01 COUNTY: STATEWIDE DISTRICT: 3 DESCRIPTION: STOCKPILE ASPHALT MATERIAL WORKTYPE:	EARLIEST START DATE: SEE SPECIAL PROVISION LATEST START DATE: SEE SPECIAL PROVISION CONSTRUCTION OFFICE: OAKLEY WORKING DAYS: CCD
PROJECT NO.: I135-059 KA 2366-01 COUNTY: MCPHERSON DISTRICT: 2 DESCRIPTION: GRADING, BRIDGE & SURFACING WORKTYPE:	EARLIEST START DATE: See project special provision 15-WS0016 LATEST START DATE: See project special provision 15-WS0016 CONSTRUCTION OFFICE: Marion WORKING DAYS: CCD
PROJECT NO.: K014-062 KA 3045-01 COUNTY: MITCHELL DISTRICT: 2 DESCRIPTION: GRADING AND SURFACING WORKTYPE: GRSU	EARLIEST START DATE: 01-11-2016 LATEST START DATE: 03-07-2016 CONSTRUCTION OFFICE: Belleville WORKING DAYS: 80
PROJECT NO.: K014-062 KA 3861-01 COUNTY: MITCHELL DISTRICT: 2 DESCRIPTION: BRIDGE REPAIR WORKTYPE:	EARLIEST START DATE: 02-01-2016 LATEST START DATE: 04-11-2016 CONSTRUCTION OFFICE: Belleville WORKING DAYS: 40
PROJECT NO.: K018-082 KA 3647-01 COUNTY: ROOKS DISTRICT: 3 DESCRIPTION: MILL & HMA OVERLAY WORKTYPE: MILOV	EARLIEST START DATE: SEE SPECIAL PROVISION LATEST START DATE: SEE SPECIAL PROVISION CONSTRUCTION OFFICE: PHILLIPSBURG WORKING DAYS: CCD

LETTING DATE: 2015-10-21

PROJECT NO.: K018-082 M 0040-01	EARLIEST START DATE:	SEE SPECIAL PROVISION
COUNTY: ROOKS	LATEST START DATE:	SEE SPECIAL PROVISION
DISTRICT: 3	CONSTRUCTION OFFICE:	PHILLIPSBURG
DESCRIPTION: STOCKPILE ASPHALT MATERIAL	WORKING DAYS:	CCD
WORKTYPE: STPIL		

PROJECT NO.: K023-060 KA 3111-01	EARLIEST START DATE:	May 02, 2016
COUNTY: MEADE	LATEST START DATE:	July 05, 2016
DISTRICT: 6	CONSTRUCTION OFFICE:	Liberal
DESCRIPTION: GRADING, BRIDGE & SURFACING	WORKING DAYS:	85
WORKTYPE:		

PROJECT NO.: K140-027 KA 3091-01	EARLIEST START DATE:	03-14-2016
COUNTY: ELLSWORTH	LATEST START DATE:	06-06-2016
DISTRICT: 2	CONSTRUCTION OFFICE:	Salina
DESCRIPTION: GRADING, BRIDGE & SURFACING	WORKING DAYS:	110
WORKTYPE:		

PROJECT NO.: K149-064 KA 2473-01	EARLIEST START DATE:	March 14, 2016
COUNTY: MORRIS	LATEST START DATE:	May 2, 2016
DISTRICT: 2	CONSTRUCTION OFFICE:	Marion
DESCRIPTION: CULVERTS	WORKING DAYS:	150
WORKTYPE:		

PROJECT NO.: U024-033 KA 3247-01	EARLIEST START DATE:	SEE SPECIAL PROVISION
COUNTY: GRAHAM	LATEST START DATE:	SEE SPECIAL PROVISION
DISTRICT: 3	CONSTRUCTION OFFICE:	HAYS
DESCRIPTION: MILLING & OVERLAY	WORKING DAYS:	CCD
WORKTYPE:		

PROJECT NO.: U036-020 KA 3246-01	EARLIEST START DATE:	SEE SPECIAL PROVISION
COUNTY: DECATUR	LATEST START DATE:	SEE SPECIAL PROVISION
DISTRICT: 3	CONSTRUCTION OFFICE:	ATWOOD
DESCRIPTION: MILLING & OVERLAY	WORKING DAYS:	CCD
WORKTYPE:		

LETTING DATE: 2015-10-21

PROJECT NO.: U036-020 M 0045-01	EARLIEST START DATE:	SEE SPECIAL PROVISION
COUNTY: DECATUR	LATEST START DATE:	SEE SPECIAL PROVISION
DISTRICT: 3	CONSTRUCTION OFFICE:	ATWOOD
DESCRIPTION: STOCKPILE ASPHALT MATERIAL	WORKING DAYS:	CCD
WORKTYPE:		

PROJECT NO.: U169-061 KA 4211-01	EARLIEST START DATE:	***
COUNTY: MIAMI	LATEST START DATE:	**
DISTRICT: 4	CONSTRUCTION OFFICE:	Garnett
DESCRIPTION: MILLING & OVERLAY	WORKING DAYS:	75
WORKTYPE:		

IF YOUR EARLIEST AND LATEST START DATES HAVE THE ASTERISK(S) USE THE BELOW LEGEND;
** THIS PROJECT IS GOVERNED BY SPECIAL PROVISION 07-01012 (SEASONAL LIMITATION). IF THE DISTRICT ENGINEER HAS SPECIFIC SCHEDULING REQUESTS, THEY MAY BE SO STATED (EARLIEST/LATES STARTING DATES).
***AS SOON AS WE HAVE A VALID CONTRACT.