

LETTING DATE: 2016-06-22

---

PROJECT NO.: 007 TE 0421-01  
COUNTY: BROWN  
DISTRICT: 1  
DESCRIPTION: GRADING & SURFACING  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: AUGUST 29, 2016  
CONSTRUCTION OFFICE: HORTON  
WORKING DAYS: 70

---

PROJECT NO.: 019 TE 0419-01  
COUNTY: CRAWFORD  
DISTRICT: 4  
DESCRIPTION: GRADING & SURFACING  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: OCTOBER 2, 2016  
CONSTRUCTION OFFICE: PITTSBURG  
WORKING DAYS: 120

---

PROJECT NO.: 035 TE 0412-01  
COUNTY: GRAY  
DISTRICT: 6  
DESCRIPTION: PEDESTRIAN AND BICYCLE PATHS  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: MARCH 6, 2017  
CONSTRUCTION OFFICE: DODGE CITY  
WORKING DAYS: 35

---

PROJECT NO.: 046 TE 0608-01  
COUNTY: JOHNSON  
DISTRICT: 1  
DESCRIPTION: GRADING, BRIDGE & SURFACING  
WORKTYPE:

EARLIEST START DATE: JULY 25, 2016  
LATEST START DATE: SEPTEMBER 26, 2016  
CONSTRUCTION OFFICE: OLATHE  
WORKING DAYS: 150

---

PROJECT NO.: 050 C 4668-01  
COUNTY: LABETTE  
DISTRICT: 4  
DESCRIPTION: GRADING, BRIDGE AND SURFACING  
WORKTYPE:

EARLIEST START DATE: JANUARY 16, 2017  
LATEST START DATE: MARCH 6, 2017  
CONSTRUCTION OFFICE: PITTSBURG  
WORKING DAYS: 90

---

PROJECT NO.: 087 KA 3602-01  
COUNTY: SEDGWICK  
DISTRICT: 5  
DESCRIPTION: INTELLIGENT TRANSPORTATION SYSTEM  
WORKTYPE:

EARLIEST START DATE: OCTOBER 3, 2016  
LATEST START DATE: APRIL 7, 2016  
CONSTRUCTION OFFICE: WICHITA NORTH  
WORKING DAYS: 185

LETTING DATE: 2016-06-22

---

PROJECT NO.: 105 N 0636-01	EARLIEST START DATE: ***
COUNTY: WYANDOTTE	LATEST START DATE: SEPTEMBER 12, 2016
DISTRICT: 1	CONSTRUCTION OFFICE: BONNER SPRINGS
DESCRIPTION: FENCING & PAVEMENT MARKING	WORKING DAYS: 70
WORKTYPE:	

---

PROJECT NO.: 106 KA 4324-01	EARLIEST START DATE: ***
COUNTY: STATEWIDE	LATEST START DATE: OCTOBER 3, 2016
DISTRICT: 1	CONSTRUCTION OFFICE: WAMEGO
DESCRIPTION: SIDEWALK IMPROVEMENTS	WORKING DAYS: 100
WORKTYPE: SPECL	

---

PROJECT NO.: I035-106 KA 4003-01	EARLIEST START DATE: OCTOBER 3, 2016
COUNTY: STATEWIDE	LATEST START DATE: NOVEMBER 28, 2016
DISTRICT: 1	CONSTRUCTION OFFICE: OLATHE
DESCRIPTION: INTELLIGENT TRANSPORTATION SYSTEM	WORKING DAYS: 160
WORKTYPE:	

---

PROJECT NO.: I070-026 KA 4354-01	EARLIEST START DATE: ***
COUNTY: ELLIS	LATEST START DATE: SEPTEMBER 11, 2016
DISTRICT: 3	CONSTRUCTION OFFICE: HAYS
DESCRIPTION: HMA PAVEMENT PATCHING	WORKING DAYS: 15
WORKTYPE:	

---

PROJECT NO.: I070-098 KA 4224-01	EARLIEST START DATE: ***
COUNTY: TREGO	LATEST START DATE: OCTOBER 10, 2016
DISTRICT: 3	CONSTRUCTION OFFICE: HAYS
DESCRIPTION: LIGHTING	WORKING DAYS: 45
WORKTYPE:	

---

PROJECT NO.: K007-046 KA 4277-01	EARLIEST START DATE: JULY 25, 2016
COUNTY: JOHNSON	LATEST START DATE: AUGUST 22, 2016
DISTRICT: 1	CONSTRUCTION OFFICE: OLATHE
DESCRIPTION: SURFACING	WORKING DAYS: 15
WORKTYPE:	

---

PROJECT NO.: K177-106 KA 4357-01	EARLIEST START DATE: ***
COUNTY: STATEWIDE	LATEST START DATE: SEPTEMBER 6, 2016
DISTRICT: 1	CONSTRUCTION OFFICE: WAMEGO
DESCRIPTION: MILLING AND OVERLAY WITH MASTIC SURFACE TREAT	WORKING DAYS: 35
WORKTYPE:	

LETTING DATE: 2016-06-22

---

PROJECT NO.: U024-089 KA 4046-01	EARLIEST START DATE: ***
COUNTY: SHAWNEE	LATEST START DATE: SEPTEMBER, 6, 2016
DISTRICT: 1	CONSTRUCTION OFFICE: TOPEKA (GAGE)
DESCRIPTION: STORM SEWER	WORKING DAYS: 20
WORKTYPE: INTER	

---

PROJECT NO.: U040B-031 KA 3549-01	EARLIEST START DATE: MARCH 06, 2017
COUNTY: GEARY	LATEST START DATE: JUNE 05, 2017
DISTRICT: 2	CONSTRUCTION OFFICE: JUNCTION CITY
DESCRIPTION: TRAFFIC SIGNALS	WORKING DAYS: 45
WORKTYPE:	

---

PROJECT NO.: U054-008 KA 3052-01	EARLIEST START DATE: ***
COUNTY: BUTLER	LATEST START DATE: SEPTEMBER 6, 2016
DISTRICT: 5	CONSTRUCTION OFFICE: ELDORADO
DESCRIPTION: GRADE & SURFACING	WORKING DAYS: 65
WORKTYPE: GRSU	

---

PROJECT NO.: U083-097 KA 4297-01	EARLIEST START DATE: ***
COUNTY: THOMAS	LATEST START DATE: OCTOBER 3, 2016
DISTRICT: 3	CONSTRUCTION OFFICE: ATWOOD
DESCRIPTION: HMA OVERLAY	WORKING DAYS: 25
WORKTYPE:	

IF YOUR EARLIEST AND LATEST START DATES HAVE THE ASTERISK(S) USE THE BELOW LEGEND;  
 \*\* THIS PROJECT IS GOVERNED BY SPECIAL PROVISION 15-01012 (SEASONAL LIMITATION). IF THE DISTRICT ENGINEER HAS SPECIFIC SCHEDULING REQUESTS, THEY MAY BE SO STATED (EARLIEST/LATES STARTING DATES).  
 \*\*\*AS SOON AS WE HAVE A VALID CONTRACT.