

LETTING DATE: 2016-10-19

PROJECT NO.: I435-046 KA 3993-01
COUNTY: JOHNSON
DISTRICT: 1
DESCRIPTION: PAVEMENT RECONSTRUCTION
WORKTYPE: PAVRC

EARLIEST START DATE:
LATEST START DATE:
CONSTRUCTION OFFICE:

WORKING DAYS: CCD

SEE SPECIAL PROVISION
SEE SPECIAL PROVISION
OLATHE

PROJECT NO.: 105 N 0636-01
COUNTY: WYANDOTTE
DISTRICT: 1
DESCRIPTION: FENCING & PAVEMENT MARKIN
WORKTYPE:

EARLIEST START DATE:
LATEST START DATE:
CONSTRUCTION OFFICE:

WORKING DAYS: 70

FEBRUARY 20, 2017
APRIL 3, 2017
BONNER SPRINGS

PROJECT NO.: 003 TE 0411-01
COUNTY: ATCHISON
DISTRICT: 1
DESCRIPTION: PEDESTRIAN & BICYCLE PATHS
WORKTYPE:

EARLIEST START DATE:
LATEST START DATE:
CONSTRUCTION OFFICE:

WORKING DAYS: 90

JANUARY 30, 2017
HORTON

PROJECT NO.: 046 N 0632-01
COUNTY: JOHNSON
DISTRICT: 1
DESCRIPTION: GRADING, BRIDGE & SURFACIN
WORKTYPE:

EARLIEST START DATE:
LATEST START DATE:
CONSTRUCTION OFFICE:

WORKING DAYS: 80

FEBRUARY 13, 2017
APRIL 17, 2017
OLATHE

PROJECT NO.: 003 C 4706-01
COUNTY: ATCHISON
DISTRICT: 1
DESCRIPTION: GRADING, BRIDGE & SURFACIN
WORKTYPE:

EARLIEST START DATE:
LATEST START DATE:
CONSTRUCTION OFFICE:

WORKING DAYS: 100

JANUARY 9, 2017
MAY 8, 2017
HORTON

PROJECT NO.: K057-106 KA 4427-01
COUNTY: STATEWIDE
DISTRICT: 2
DESCRIPTION: MILLING & HMA OVERLAY
WORKTYPE:

EARLIEST START DATE:
LATEST START DATE:
CONSTRUCTION OFFICE:

WORKING DAYS: 45

JULY 24, 2017
JUNCTION CITY

LETTING DATE: 2016-10-19

PROJECT NO.: 053 C 4699-01 COUNTY: LINCOLN DISTRICT: 2 DESCRIPTION: GRADING & BRIDGE WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 100	MARCH 6, 2017 JUNE 12, 2017 SALINA
PROJECT NO.: 064 C 4694-01 COUNTY: MORRIS DISTRICT: 2 DESCRIPTION: GRADING & BRIDGE WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 90	*** MARCH 20, 2017 MARION
PROJECT NO.: 101 C 4697-01 COUNTY: WASHINGTON DISTRICT: 2 DESCRIPTION: GRADING & BRIDGE WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 100	*** JULY 10, 2017 JUNCTION CITY
PROJECT NO.: U083-106 KA 4406-01 COUNTY: STATEWIDE DISTRICT: 3 DESCRIPTION: SURFACE RECYCLE & CHIP SE/ WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 25	MAY 8, 2017 AUGUST 14, 2017 ATWOOD
PROJECT NO.: K018-106 KA 4409-01 COUNTY: STATEWIDE DISTRICT: 3 DESCRIPTION: MILLING & HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 25	** AUGUST 14, 2017 PHILLIPSBURG
PROJECT NO.: 091 TE 0418-01 COUNTY: SHERMAN DISTRICT: 3 DESCRIPTION: GRADING & SURFACING WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 45	MARCH 20, 2017 JULY17, 2017 ATWOOD

LETTING DATE: 2016-10-19

PROJECT NO.: K023-032 KA 3082-01 COUNTY: GOVE DISTRICT: 3 DESCRIPTION: GRADING, BRIDGE & SURFACIN WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: CCD	SEE SPECIAL PROVISION SEE SPECIAL PROVISION OAKLEY
PROJECT NO.: U069-006 KA 1553-02 COUNTY: BOURBON DISTRICT: 4 DESCRIPTION: GRADING, BRIDGE & SURFACIN WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: CCD	SEE SPECIAL PROVISION SEE SPECIAL PROVISION IOLA
PROJECT NO.: I035-106 KA 4442-01 COUNTY: STATEWIDE DISTRICT: 4 DESCRIPTION: PCCP PAVEMENT PATCHING WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 95	MARCH 20, 2017 MAY 8, 2017 GARNETT
PROJECT NO.: 104 C 4696-01 COUNTY: WOODSON DISTRICT: 4 DESCRIPTION: GRADING & BRIDGE WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 100	*** JUNE 26, 2017 IOLA
PROJECT NO.: K068-030 KA 4458-01 COUNTY: FRANKLIN DISTRICT: 4 DESCRIPTION: HMA OVERLAY & ULTRA-THIN A WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 35	MARCH 20, 2017 ** GARNETT
PROJECT NO.: K015-087 KA 4226-01 COUNTY: SEDGWICK DISTRICT: 5 DESCRIPTION: TRAFFIC SIGNALS WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 20	MARCH 20, 2017 MAY 15, 2017 WICHITA-NORTH

LETTING DATE: 2016-10-19

PROJECT NO.: U056-106 KA 4434-01 COUNTY: STATEWIDE DISTRICT: 5 DESCRIPTION: MILLING & HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 45	*** AUGUST 14, 2017 GREAT BEND
PROJECT NO.: 087 N 0606-02 COUNTY: SEDGWICK DISTRICT: 5 DESCRIPTION: GRADING & SURFACING WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 115	MARCH 6, 2017 APRIL 24, 2017 WICHITA - NORTH
PROJECT NO.: 087 TE 0432-01 COUNTY: SEDGWICK DISTRICT: 5 DESCRIPTION: GRADING, BRIDGE & SURFACING WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 155	*** JANUARY 23, 2017 WICHITA-WEST
PROJECT NO.: U050-024 KA 4396-01 COUNTY: EDWARDS DISTRICT: 5 DESCRIPTION: MILLING & HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 70	*** JULY 10, 2017 PRATT
PROJECT NO.: U056-106 KA 4437-01 COUNTY: STATEWIDE DISTRICT: 5 DESCRIPTION: MILLING, HMA OVERLAY & PCCI WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 55	*** JULY 31, 2017 GREAT BEND
PROJECT NO.: 078 TE 0422-01 COUNTY: RENO DISTRICT: 5 DESCRIPTION: GRADING & SURFACING WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 90	MARCH 6, 2017 MAY 1, 2017 HUTCHINSON

LETTING DATE: 2016-10-19

PROJECT NO.: K251-087 KA 4448-01
 COUNTY: SEDGWICK
 DISTRICT: 5
 DESCRIPTION: SURFACE RECYCLE & CHIP SE/
 WORKTYPE:

EARLIEST START DATE: JUNE 5, 2017
 LATEST START DATE: AUGUST 28, 2017
 CONSTRUCTION OFFICE: WICHITA-WEST
 WORKING DAYS: 15

PROJECT NO.: 096 C 4701-01
 COUNTY: SUMNER
 DISTRICT: 5
 DESCRIPTION: GRADING & BRIDGE
 WORKTYPE:

EARLIEST START DATE: ***
 LATEST START DATE: APRIL 3, 2017
 CONSTRUCTION OFFICE: WINFIELD
 WORKING DAYS: 100

PROJECT NO.: U056-035 KA 4446-01
 COUNTY: GRAY
 DISTRICT: 6
 DESCRIPTION: ULTRATHIN BONDED ASPHALT
 WORKTYPE:

EARLIEST START DATE: APRIL 3, 2017
 LATEST START DATE: AUGUST 28, 2017
 CONSTRUCTION OFFICE: DODGE CITY
 WORKING DAYS: 25

PROJECT NO.: U056-065 KA 4387-01
 COUNTY: MORTON
 DISTRICT: 6
 DESCRIPTION: SURFACE RECYCLE & CHIP SE/
 WORKTYPE:

EARLIEST START DATE: MAY 1, 2017
 LATEST START DATE: AUGUST 7, 2017
 CONSTRUCTION OFFICE: LIBERAL
 WORKING DAYS: 25

PROJECT NO.: U054-060 KA 4457-01
 COUNTY: MEADE
 DISTRICT: 6
 DESCRIPTION: MILLING & HMA OVERLAY, SLUF
 WORKTYPE:

EARLIEST START DATE: APRIL 3, 2017
 LATEST START DATE: SEPTEMBER 4, 2017
 CONSTRUCTION OFFICE: LIBERAL
 WORKING DAYS: 30

PROJECT NO.: K144-106 KA 4403-01
 COUNTY: STATEWIDE
 DISTRICT: 6
 DESCRIPTION: MILLING & HMA OVERLAY
 WORKTYPE:

EARLIEST START DATE: APRIL 3, 2017
 LATEST START DATE: SEPTEMBER 4, 2017
 CONSTRUCTION OFFICE: LIBERAL
 WORKING DAYS: 30

LETTING DATE: 2016-10-19

PROJECT NO.: K051-065 KA 4447-01
COUNTY: MORTON
DISTRICT: 6
DESCRIPTION: CHIP SEAL
WORKTYPE:

EARLIEST START DATE: JUNE 1, 2017
LATEST START DATE: SEPTEMBER 4, 2017
CONSTRUCTION OFFICE: LIBERAL

WORKING DAYS: 10

PROJECT NO.: U283-106 KA 4445-01
COUNTY: STATEWIDE
DISTRICT: 6
DESCRIPTION: MILLING & HMA OVERLAY
WORKTYPE:

EARLIEST START DATE: APRIL 3, 2017
LATEST START DATE: AUGUST 7, 2017
CONSTRUCTION OFFICE: DODGE CITY

WORKING DAYS: 50

PROJECT NO.: U050-106 KA 4455-01
COUNTY: STATEWIDE
DISTRICT: 6
DESCRIPTION: MILLING & HMA OVERLAY
WORKTYPE:

EARLIEST START DATE: APRIL 3, 2017
LATEST START DATE: JULY 24, 2017
CONSTRUCTION OFFICE: DODGE CITY

WORKING DAYS: 60

IF YOUR EARLIEST AND LATEST START DATES HAVE THE ASTERISK(S) USE THE BELOW LEGEND;
** THIS PROJECT IS GOVERNED BY SPECIAL PROVISION 15-01012 (SEASONAL LIMITATION). IF THE DISTRICT ENGINEER HAS
SPECIFIC SCHEDULING REQUESTS, THEY MAY BE SO STATED (EARLIEST/LATES STARTING DATES).
***AS SOON AS WE HAVE A VALID CONTRACT.