

LETTING DATE: 2017-06-21

PROJECT NO.: U073-003 KA 4251-01  
COUNTY: ATCHISON  
DISTRICT: 1  
DESCRIPTION: GRADING & SURFACING  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: AUGUST 28, 2017  
CONSTRUCTION OFFICE: HORTON  
  
WORKING DAYS: 65

PROJECT NO.: U059-023 KA 4562-01  
COUNTY: DOUGLAS  
DISTRICT: 1  
DESCRIPTION: PAVEMENT MARKING  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: SEPTEMBER 18, 2017  
CONSTRUCTION OFFICE: EMPORIA  
  
WORKING DAYS: 10

PROJECT NO.: 023 TE 0437-01  
COUNTY: DOUGLAS  
DISTRICT: 1  
DESCRIPTION: PEDESTRIAN & BICYCLE PATHS  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: OCTOBER 16, 2017  
CONSTRUCTION OFFICE: TOPEKA-GAGE  
  
WORKING DAYS: 35

PROJECT NO.: U169-046 KA 4267-01  
COUNTY: JOHNSON  
DISTRICT: 1  
DESCRIPTION: SPECIAL  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: OCTOBER 9, 2017  
CONSTRUCTION OFFICE: OLATHE  
  
WORKING DAYS: 10

PROJECT NO.: U050-056 KA 4561-01  
COUNTY: LYON  
DISTRICT: 1  
DESCRIPTION: PAVEMENT MARKING  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: SEPTEMBER 1, 2017  
CONSTRUCTION OFFICE: EMPORIA  
  
WORKING DAYS: 30

PROJECT NO.: I070-089 KA 4539-01  
COUNTY: SHAWNEE  
DISTRICT: 1  
DESCRIPTION: LIGHTING  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: OCTOBER 2, 2017  
CONSTRUCTION OFFICE: TOPEKA-GAGE  
  
WORKING DAYS: 30

LETTING DATE: 2017-06-21

PROJECT NO.: 089 TE 0409-01  
 COUNTY: SHAWNEE  
 DISTRICT: 1  
 DESCRIPTION: PEDESTRIAN & BICYCLE PATHS  
 WORKTYPE:

EARLIEST START DATE: \*\*\*  
 LATEST START DATE: AUGUST 14, 2017  
 CONSTRUCTION OFFICE: TOPEKA-GAGE  
 WORKING DAYS: 55

PROJECT NO.: 1070-105 KA 4528-01  
 COUNTY: WYANDOTTE  
 DISTRICT: 1  
 DESCRIPTION: REPAIR SIGN STRUCTURE  
 WORKTYPE:

EARLIEST START DATE: \*\*\*  
 LATEST START DATE: OCTOBER 16, 2017  
 CONSTRUCTION OFFICE: BONNER SPRINGS  
 WORKING DAYS: 25

PROJECT NO.: 106 KA 4590-01  
 COUNTY: STATEWIDE  
 DISTRICT: 1  
 DESCRIPTION: CULVERT REPAIR (PIPE LINING)  
 WORKTYPE:

EARLIEST START DATE: \*\*\*  
 LATEST START DATE: AUGUST 21, 2017  
 CONSTRUCTION OFFICE: OLATHE  
 WORKING DAYS: 55

PROJECT NO.: U050-009 KA 4560-01  
 COUNTY: CHASE  
 DISTRICT: 2  
 DESCRIPTION: PAVEMENT MARKING  
 WORKTYPE:

EARLIEST START DATE: \*\*\*  
 LATEST START DATE: AUGUST 21, 2018  
 CONSTRUCTION OFFICE: MARION  
 WORKING DAYS: 10

PROJECT NO.: K015-021 KA 4574-01  
 COUNTY: DICKINSON  
 DISTRICT: 2  
 DESCRIPTION: CHIP SEAL  
 WORKTYPE:

EARLIEST START DATE: \*\*\*  
 LATEST START DATE: JULY 23, 2018  
 CONSTRUCTION OFFICE: JUNCTION CITY  
 WORKING DAYS: 15

PROJECT NO.: 1070-027 KA 4555-01  
 COUNTY: ELLSWORTH  
 DISTRICT: 2  
 DESCRIPTION: PAVEMENT MARKING  
 WORKTYPE:

EARLIEST START DATE: \*\*\*  
 LATEST START DATE: JUNE 04, 2018  
 CONSTRUCTION OFFICE: SALINA  
 WORKING DAYS: 65

LETTING DATE: 2017-06-21

PROJECT NO.: I070-053 KA 4556-01  
COUNTY: LINCOLN  
DISTRICT: 2  
DESCRIPTION: PAVEMENT MARKING  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: JULY 09, 2018  
CONSTRUCTION OFFICE: SALINA  
WORKING DAYS: 25

PROJECT NO.: I135-059 KA 4554-01  
COUNTY: MCPHERSON  
DISTRICT: 2  
DESCRIPTION: PAVEMENT MARKING  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: AUGUST 06, 2018  
CONSTRUCTION OFFICE: MARION  
WORKING DAYS: 25

PROJECT NO.: 062 U 0473-01  
COUNTY: MITCHELL  
DISTRICT: 2  
DESCRIPTION: PEDESTRIAN & BICYCLE PATHS  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: OCTOBER 02, 2017  
CONSTRUCTION OFFICE: BELLEVILLE  
WORKING DAYS: 40

PROJECT NO.: 026 C 4840-01  
COUNTY: ELLIS  
DISTRICT: 3  
DESCRIPTION: GRADING & BRIDGE  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: OCTOBER 2, 2017  
CONSTRUCTION OFFICE: HAYS  
WORKING DAYS: 60

PROJECT NO.: K383-069 KA 4575-01  
COUNTY: NORTON  
DISTRICT: 3  
DESCRIPTION: CHIP SEAL  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: AUGUST 20, 2018  
CONSTRUCTION OFFICE: PHILLIPSBURG  
WORKING DAYS: 10

PROJECT NO.: 071 C 4838-01  
COUNTY: OSBORNE  
DISTRICT: 3  
DESCRIPTION: GRADING & BRIDGE  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: NOVEMBER 11, 2017  
CONSTRUCTION OFFICE: PHILLIPSBURG  
WORKING DAYS: 100

LETTING DATE: 2017-06-21

PROJECT NO.: I035-016 KA 4557-01  
COUNTY: COFFEY  
DISTRICT: 4  
DESCRIPTION: PAVEMENT MARKING  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: AUGUST 7, 2017  
CONSTRUCTION OFFICE: GARNETT  
WORKING DAYS: 95

PROJECT NO.: I035-030 KA 4559-01  
COUNTY: FRANKLIN  
DISTRICT: 4  
DESCRIPTION: PAVEMENT MARKING  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: AUGUST 7, 2017  
CONSTRUCTION OFFICE: GARNETT  
WORKING DAYS: 95

PROJECT NO.: K101-050 KA 4576-01  
COUNTY: LABETTE  
DISTRICT: 4  
DESCRIPTION: CHIP SEAL  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: AUGUST 13, 2018  
CONSTRUCTION OFFICE: PITTSBURG  
WORKING DAYS: 15

PROJECT NO.: U075-063 KA 4052-01  
COUNTY: MONTGOMERY  
DISTRICT: 4  
DESCRIPTION: INTERSECTION IMPROVEMENT  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: AUGUST 28, 2017  
CONSTRUCTION OFFICE: INDEPENDENCE  
WORKING DAYS: 85

PROJECT NO.: 067 C 4810-01  
COUNTY: NEOSHO  
DISTRICT: 4  
DESCRIPTION: SIGNING & PAVEMENT MARKING  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: OCTOBER 1, 2017  
CONSTRUCTION OFFICE: PITTSBURG  
WORKING DAYS: 15

PROJECT NO.: I035-070 KA 4558-01  
COUNTY: OSAGE  
DISTRICT: 4  
DESCRIPTION: PAVEMENT MARKING  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: AUGUST 7, 2017  
CONSTRUCTION OFFICE: GARNETT  
WORKING DAYS: 95

LETTING DATE: 2017-06-21

PROJECT NO.: U160-004 KA 4579-01  
COUNTY: BARBER  
DISTRICT: 5  
DESCRIPTION: ASPHALT CRACK REPAIR  
WORKTYPE:

EARLIEST START DATE: OCTOBER 16, 2017  
LATEST START DATE: NOVEMBER 6, 2017  
CONSTRUCTION OFFICE: PRATT  
WORKING DAYS: 10

PROJECT NO.: 017 C 4798-01  
COUNTY: COMANCHE  
DISTRICT: 5  
DESCRIPTION: SIGNING  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: OCTOBER 2, 2017  
CONSTRUCTION OFFICE: PRATT  
WORKING DAYS: 60

PROJECT NO.: U160-039 KA 4591-01  
COUNTY: HARPER  
DISTRICT: 5  
DESCRIPTION: ASPHALT CRACK REPAIR  
WORKTYPE:

EARLIEST START DATE: AUGUST 21, 2017  
LATEST START DATE: OCTOBER 2, 2017  
CONSTRUCTION OFFICE: WINFIELD  
WORKING DAYS: 10

PROJECT NO.: U050-078 KA 4580-01  
COUNTY: RENO  
DISTRICT: 5  
DESCRIPTION: ASPHALT CRACK REPAIR  
WORKTYPE:

EARLIEST START DATE: SEPTEMBER 5, 2017  
LATEST START DATE: OCTOBER 16, 2017  
CONSTRUCTION OFFICE: HUTCHINSON  
WORKING DAYS: 25

PROJECT NO.: K061-078 KA 4048-01  
COUNTY: RENO  
DISTRICT: 5  
DESCRIPTION: INTERSECTION IMPROVEMENT  
WORKTYPE:

EARLIEST START DATE: SEPTEMBER 18, 2017  
LATEST START DATE: OCTOBER 2, 2017  
CONSTRUCTION OFFICE: HUTCHINSON  
WORKING DAYS: 20

PROJECT NO.: K014-080 KA 4577-01  
COUNTY: RICE  
DISTRICT: 5  
DESCRIPTION: ASPHALT CRACK REPAIR  
WORKTYPE:

EARLIEST START DATE: SEPTEMBER 5, 2017  
LATEST START DATE: OCTOBER 9, 2017  
CONSTRUCTION OFFICE: GREAT BEND  
WORKING DAYS: 20

LETTING DATE: 2017-06-21

PROJECT NO.: I135-087 KA 4578-01  
COUNTY: SEDGWICK  
DISTRICT: 5  
DESCRIPTION: ASPHALT CRACK REPAIR  
WORKTYPE:

EARLIEST START DATE:  
LATEST START DATE:  
CONSTRUCTION OFFICE:

AUGUST 21, 2017  
SEPTEMBER 25, 2017  
WICHITA-NORTH

WORKING DAYS: 20

PROJECT NO.: U050-029 KA 3234-03  
COUNTY: FORD  
DISTRICT: 6  
DESCRIPTION: GRADING AND SURFACING  
WORKTYPE:

EARLIEST START DATE:  
LATEST START DATE:  
CONSTRUCTION OFFICE:

\*\*\*  
SEPTEMBER 11, 2017  
DODGE CITY

WORKING DAYS: 40

PROJECT NO.: U056-065 KA 4056-01  
COUNTY: MORTON  
DISTRICT: 6  
DESCRIPTION: GRADING AND SURFACING  
WORKTYPE:

EARLIEST START DATE:  
LATEST START DATE:  
CONSTRUCTION OFFICE:

\*\*\*  
MARCH 05, 2018  
LIBERAL

WORKING DAYS: 50

IF YOUR EARLIEST AND LATEST START DATES HAVE THE ASTERISK(S) USE THE BELOW LEGEND;  
\*\* THIS PROJECT IS GOVERNED BY SPECIAL PROVISION 15-01012 (SEASONAL LIMITATION). IF THE DISTRICT ENGINEER HAS SPECIFIC SCHEDULING REQUESTS, THEY MAY BE SO STATED (EARLIEST/LATES STARTING DATES).  
\*\*\*AS SOON AS WE HAVE A VALID CONTRACT.