

LETTING DATE: 2017-09-20

PROJECT NO.: 003 C 4797-01  
COUNTY: ATCHISON  
DISTRICT: 1  
DESCRIPTION: SIGNING  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: MARCH 26, 2018  
CONSTRUCTION OFFICE: HORTON  
WORKING DAYS: 45

PROJECT NO.: 022 C 4799-01  
COUNTY: DONIPHAN  
DISTRICT: 1  
DESCRIPTION: SIGNING  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: MARCH 26, 2018  
CONSTRUCTION OFFICE: HORTON  
WORKING DAYS: 45

PROJECT NO.: 023 TE 0373-01  
COUNTY: DOUGLAS  
DISTRICT: 1  
DESCRIPTION: SPECIAL  
WORKTYPE: SPECL

EARLIEST START DATE: NOVEMBER 20, 2017  
LATEST START DATE: DECEMBER 04, 2017  
CONSTRUCTION OFFICE: TOPEKA-GAGE  
WORKING DAYS: 175

PROJECT NO.: K004-044 KA 3217-01  
COUNTY: JEFFERSON  
DISTRICT: 1  
DESCRIPTION: SLIDE REPAIR  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: DECEMBER 18, 2017  
CONSTRUCTION OFFICE: TOPEKA-GAGE  
WORKING DAYS: 20

PROJECT NO.: I035-056 KA 4419-01  
COUNTY: LYON  
DISTRICT: 1  
DESCRIPTION: BRIDGE REPAIR  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: FEBRUARY 26, 2018  
CONSTRUCTION OFFICE: EMPORIA  
WORKING DAYS: 60

PROJECT NO.: 058 TE 0440-01  
COUNTY: MARSHALL  
DISTRICT: 1  
DESCRIPTION: ROADSIDE IMPROVEMENT  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: MARCH 01, 2018  
CONSTRUCTION OFFICE: WAMEGO  
WORKING DAYS: 30

LETTING DATE: 2017-09-20

PROJECT NO.: 106 KA 4235-05 COUNTY: STATEWIDE DISTRICT: 1 DESCRIPTION: INTELLIGENT TRANSPORTATIO WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: CCD	SEE SPECIAL PROVISION SEE SPECIAL PROVISION WAMEGO
PROJECT NO.: 059 TE 0443-01 COUNTY: MCPHERSON DISTRICT: 2 DESCRIPTION: PEDESTRIAN AND BICYCLE PAT WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 85	*** APRIL 02, 2018 MARION
PROJECT NO.: 106 KA 4637-01 COUNTY: STATEWIDE DISTRICT: 2 DESCRIPTION: MILLING WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 5	*** OCTOBER 02, 2017 SALINA
PROJECT NO.: K161-012 KA 4639-01 COUNTY: CHEYENNE DISTRICT: 3 DESCRIPTION: MILLING AND HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 50	*** AUGUST 06, 2018 ATWOOD
PROJECT NO.: K027-100 M 0057-01 COUNTY: WALLACE DISTRICT: 3 DESCRIPTION: STOCKPILE ASPHALT MATERIAL WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: CCD	SEE SPECIAL PROVISION SEE SPECIAL PROVISION OAKLEY
PROJECT NO.: K027-100 KA 4640-01 COUNTY: WALLACE DISTRICT: 3 DESCRIPTION: MILLING AND HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 65	*** JULY 16, 2018 OAKLEY

LETTING DATE: 2017-09-20

-----  
PROJECT NO.: 025 C 4847-01 EARLIEST START DATE: \*\*\*  
COUNTY: ELK LATEST START DATE: APRIL 02, 2018  
DISTRICT: 4 CONSTRUCTION OFFICE: INDEPENDENCE  
DESCRIPTION: SIGNING  
WORKTYPE: WORKING DAYS: 30  
-----

PROJECT NO.: U400-050 KA 4635-01 EARLIEST START DATE: \*\*\*  
COUNTY: LABETTE LATEST START DATE: MAY 14, 2018  
DISTRICT: 4 CONSTRUCTION OFFICE: PITTSBURG  
DESCRIPTION: PAVEMENT MARKING  
WORKTYPE: WORKING DAYS: 20  
-----

PROJECT NO.: U069-054 KA 4661-01 EARLIEST START DATE: MARCH 26, 2018  
COUNTY: LINN LATEST START DATE: MAY 14, 2018  
DISTRICT: 4 CONSTRUCTION OFFICE: GARNETT  
DESCRIPTION: HMA RCI & 3.0 HMA OVERLAY  
WORKTYPE: WORKING DAYS: 105  
-----

PROJECT NO.: 018 KA 4636-01 EARLIEST START DATE: MARCH 26, 2018  
COUNTY: COWLEY LATEST START DATE: MAY 14, 2018  
DISTRICT: 5 CONSTRUCTION OFFICE: WINFIELD  
DESCRIPTION: HMA OVERLAY  
WORKTYPE: WORKING DAYS: 10  
-----

PROJECT NO.: I235-087 KA 4630-01 EARLIEST START DATE: \*\*\*  
COUNTY: SEDGWICK LATEST START DATE: NOVEMBER 06, 2017  
DISTRICT: 5 CONSTRUCTION OFFICE: WICHITA - NORTH  
DESCRIPTION: BRIDGE REPAIR  
WORKTYPE: WORKING DAYS: 10  
-----

PROJECT NO.: 041 C 4822-01 EARLIEST START DATE: OCTOBER 09, 2017  
COUNTY: HASKELL LATEST START DATE: MARCH 05, 2018  
DISTRICT: 6 CONSTRUCTION OFFICE: LIBERAL  
DESCRIPTION: GRADING AND SURFACING  
WORKTYPE: WORKING DAYS: 30  
-----

N = 18

IF YOUR EARLIEST AND LATEST START DATES HAVE THE ASTERISK(S) USE THE BELOW LEGEND;

\*\* THIS PROJECT IS GOVERNED BY SPECIAL PROVISION 15-01012 (SEASONAL LIMITATION). IF THE DISTRICT ENGINEER HAS SPECIFIC SCHEDULING REQUESTS, THEY MAY BE SO STATED (EARLIEST/LATES STARTING DATES).

\*\*\*AS SOON AS WE HAVE A VALID CONTRACT.