

LETTING DATE: 2017-11-15

PROJECT NO.: 023 TE 0373-01 COUNTY: DOUGLAS DISTRICT: 1 DESCRIPTION: SPECIAL WORKTYPE: SPECL	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 175	*** MARCH, 01, 2018 TOPEKA-GAGE
PROJECT NO.: 070 C 4844-01 COUNTY: OSAGE DISTRICT: 1 DESCRIPTION: GRADING & BRIDGE WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 80	*** APRIL 30, 2018 EMPORIA
PROJECT NO.: K063-075 KA 4717-01 COUNTY: POTTAWATOMIE DISTRICT: 1 DESCRIPTION: MILLING AND HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 45	APRIL 02, 2018 AUGUST 27, 2018 WAMEGO
PROJECT NO.: I070-105 KA 2130-02 COUNTY: WYANDOTTE DISTRICT: 1 DESCRIPTION: BRIDGE REPAIR WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: CCD	SEE SPECIAL PROVISION SEE SPECIAL PROVISION BONNER SPRINGS
PROJECT NO.: 106 KA 4235-25 COUNTY: STATEWIDE DISTRICT: 1 DESCRIPTION: REGIONAL TRUCK PARKING INF WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: CCD	SEE SPECIAL PROVISION SEE SPECIAL PROVISION WAMEGO
PROJECT NO.: 106 KA 4752-01 COUNTY: STATEWIDE DISTRICT: 1 DESCRIPTION: MUDJACKING WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 35	*** APRIL 02, 2018 TOPEKA-GAGE

LETTING DATE: 2017-11-15

PROJECT NO.: K014-045 KA 4719-01	EARLIEST START DATE:	JUNE 04, 2018
COUNTY: JEWELL	LATEST START DATE:	AUGUST 06, 2018
DISTRICT: 2	CONSTRUCTION OFFICE:	BELLEVILLE
DESCRIPTION: CHIP SEAL		
WORKTYPE:	WORKING DAYS: 30	
PROJECT NO.: 057 TE 0444-01	EARLIEST START DATE:	***
COUNTY: MARION	LATEST START DATE:	MAY 14, 2018
DISTRICT: 2	CONSTRUCTION OFFICE:	MARION
DESCRIPTION: SIDEWALK IMPROVEMENTS		
WORKTYPE:	WORKING DAYS: 70	
PROJECT NO.: K014-062 KA 4672-01	EARLIEST START DATE:	JUNE 04, 2018
COUNTY: MITCHELL	LATEST START DATE:	AUGUST 06, 2018
DISTRICT: 2	CONSTRUCTION OFFICE:	BELLEVILLE
DESCRIPTION: CHIP SEAL		
WORKTYPE:	WORKING DAYS: 30	
PROJECT NO.: K014-062 KA 4720-01	EARLIEST START DATE:	JUNE 04, 2018
COUNTY: MITCHELL	LATEST START DATE:	AUGUST 06, 2018
DISTRICT: 2	CONSTRUCTION OFFICE:	BELLEVILLE
DESCRIPTION: CHIP SEAL		
WORKTYPE:	WORKING DAYS: 30	
PROJECT NO.: 062 U 0473-01	EARLIEST START DATE:	***
COUNTY: MITCHELL	LATEST START DATE:	JUNE 11, 2018
DISTRICT: 2	CONSTRUCTION OFFICE:	BELLEVILLE
DESCRIPTION: PEDESTRIAN & BICYCLE PATHS		
WORKTYPE:	WORKING DAYS: 35	
PROJECT NO.: 064 C 0371-01	EARLIEST START DATE:	***
COUNTY: MORRIS	LATEST START DATE:	JUNE 04, 2018
DISTRICT: 2	CONSTRUCTION OFFICE:	MARION
DESCRIPTION: GRADING & SURFACING		
WORKTYPE: GRSU	WORKING DAYS: 50	

LETTING DATE: 2017-11-15

PROJECT NO.: K018-072 KA 4726-01  
 COUNTY: OTTAWA  
 DISTRICT: 2  
 DESCRIPTION: SURFACE RECYCLE & CHIP SE/  
 WORKTYPE:

EARLIEST START DATE:  
 LATEST START DATE:  
 CONSTRUCTION OFFICE:  
 WORKING DAYS: 35

MAY 02, 2018  
 AUGUST 06, 2018  
 SALINA

PROJECT NO.: K106-072 KA 4674-01  
 COUNTY: OTTAWA  
 DISTRICT: 2  
 DESCRIPTION: HMA OVERLAY  
 WORKTYPE:

EARLIEST START DATE:  
 LATEST START DATE:  
 CONSTRUCTION OFFICE:  
 WORKING DAYS: 20

MARCH 05, 2018  
 SEPTEMBER 24, 2018  
 SALINA

PROJECT NO.: U036-101 KA 4632-01  
 COUNTY: WASHINGTON  
 DISTRICT: 2  
 DESCRIPTION: SIGNING  
 WORKTYPE:

EARLIEST START DATE:  
 LATEST START DATE:  
 CONSTRUCTION OFFICE:  
 WORKING DAYS: 30

MARCH 05, 2018  
 AUGUST 06, 2018  
 JUNCTION CITY

PROJECT NO.: 101 KA 4725-01  
 COUNTY: WASHINGTON  
 DISTRICT: 2  
 DESCRIPTION: SURFACE RECYCLE AND HMA C  
 WORKTYPE:

EARLIEST START DATE:  
 LATEST START DATE:  
 CONSTRUCTION OFFICE:  
 WORKING DAYS: 70

MAY 07, 2018  
 JULY 23, 2018  
 JUNCTION CITY

PROJECT NO.: U036-101 KA 4673-01  
 COUNTY: WASHINGTON  
 DISTRICT: 2  
 DESCRIPTION: MILLING AND HMA OVERLAY  
 WORKTYPE:

EARLIEST START DATE:  
 LATEST START DATE:  
 CONSTRUCTION OFFICE:  
 WORKING DAYS: 35

\*\*\*  
 AUGUST 27, 2018  
 JUNCTION CITY

PROJECT NO.: 106 KA 4634-01  
 COUNTY: STATEWIDE  
 DISTRICT: 2  
 DESCRIPTION: SIDEWALK IMPROVEMENTS  
 WORKTYPE: SPECL

EARLIEST START DATE:  
 LATEST START DATE:  
 CONSTRUCTION OFFICE:  
 WORKING DAYS: 45

\*\*\*  
 OCTOBER 01, 2018  
 SALINA

LETTING DATE: 2017-11-15

PROJECT NO.: U283-069 KA 4550-09  
COUNTY: NORTON  
DISTRICT: 3  
DESCRIPTION: SPECIAL  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: APRIL 30, 2018  
CONSTRUCTION OFFICE: HAYS  
  
WORKING DAYS: 30

PROJECT NO.: U281-084 KA 4662-01  
COUNTY: RUSSELL  
DISTRICT: 3  
DESCRIPTION: ULTRATHIN BONDED ASPHALT  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: AUGUST 27, 2018  
CONSTRUCTION OFFICE: HAYS  
  
WORKING DAYS: 25

PROJECT NO.: 001 U 2308-01  
COUNTY: ALLEN  
DISTRICT: 4  
DESCRIPTION: PEDESTRIAN & BICYCLE PATHS  
WORKTYPE:

EARLIEST START DATE: MARCH 05, 2018  
LATEST START DATE: JUNE 04, 2018  
CONSTRUCTION OFFICE: IOLA  
  
WORKING DAYS: 30

PROJECT NO.: 002 C 4839-01  
COUNTY: ANDERSON  
DISTRICT: 4  
DESCRIPTION: GRADING & BRIDGE  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: JUNE 04, 2018  
CONSTRUCTION OFFICE: GARNETT  
  
WORKING DAYS: 90

PROJECT NO.: 006 TE 0445-01  
COUNTY: BOURBON  
DISTRICT: 4  
DESCRIPTION: BRIDGE RELOCATION & RESTO  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: APRIL 30, 2018  
CONSTRUCTION OFFICE: IOLA  
  
WORKING DAYS: 70

PROJECT NO.: U166-010 KA 4731-01  
COUNTY: CHAUTAUQUA  
DISTRICT: 4  
DESCRIPTION: PAVEMENT MARKING  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: APRIL 30, 2018  
CONSTRUCTION OFFICE: INDEPENDENCE  
  
WORKING DAYS: 15

LETTING DATE: 2017-11-15

PROJECT NO.: U160-063 KA 4740-01  
COUNTY: MONTGOMERY  
DISTRICT: 4  
DESCRIPTION: PAVEMENT MARKING  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: APRIL 30, 2018  
CONSTRUCTION OFFICE: INDEPENDENCE  
  
WORKING DAYS: 10

PROJECT NO.: U169-067 KA- 4631-01  
COUNTY: NEOSHO  
DISTRICT: 4  
DESCRIPTION: LIGHTING  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: APRIL 16, 2018  
CONSTRUCTION OFFICE: PITTSBURG  
  
WORKING DAYS: 30

PROJECT NO.: U077-018 KA 4647-01  
COUNTY: COWLEY  
DISTRICT: 5  
DESCRIPTION: ULTRATHIN BONDED ASPHALT  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: AUGUST 06, 2018  
CONSTRUCTION OFFICE: WINFIELD  
  
WORKING DAYS: 40

PROJECT NO.: U077-018 KA 4712-01  
COUNTY: COWLEY  
DISTRICT: 5  
DESCRIPTION: MILLING AND HMA OVERLAY  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: JULY 30, 2018  
CONSTRUCTION OFFICE: WINFIELD  
  
WORKING DAYS: 55

PROJECT NO.: K015-018 KA 4708-01  
COUNTY: COWLEY  
DISTRICT: 5  
DESCRIPTION: MILLING AND HMA OVERLAY  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: JULY 30, 2018  
CONSTRUCTION OFFICE: WINFIELD  
  
WORKING DAYS: 55

PROJECT NO.: U160-013 KA 4676-01  
COUNTY: CLARK  
DISTRICT: 6  
DESCRIPTION: MILLING AND HMA OVERLAY  
WORKTYPE:

EARLIEST START DATE: APRIL 02, 2018  
LATEST START DATE: AUGUST 27, 2018  
CONSTRUCTION OFFICE: DODGE CITY  
  
WORKING DAYS: 35

LETTING DATE: 2017-11-15

---

PROJECT NO.:	U160-013 KA 4679-01	EARLIEST START DATE:	MAY 01, 2018
COUNTY:	CLARK	LATEST START DATE:	AUGUST 13, 2018
DISTRICT:	6	CONSTRUCTION OFFICE:	DODGE CITY
DESCRIPTION:	SURFACE RECYCLE & CHIP SE/		
WORKTYPE:		WORKING DAYS:	20

---

PROJECT NO.:	035 U 2311-01	EARLIEST START DATE:	MAY 14, 2018
COUNTY:	GRAY	LATEST START DATE:	JULY 02, 2018
DISTRICT:	6	CONSTRUCTION OFFICE:	DODGE CITY
DESCRIPTION:	SIDEWALK CONSTRUCTION		
WORKTYPE:		WORKING DAYS:	30

---

PROJECT NO.:	U160-060 KA 4677-01	EARLIEST START DATE:	APRIL 02, 2018
COUNTY:	MEADE	LATEST START DATE:	AUGUST 27, 2018
DISTRICT:	6	CONSTRUCTION OFFICE:	LIBERAL
DESCRIPTION:	MILLING AND HMA OVERLAY		
WORKTYPE:		WORKING DAYS:	35

---

N = 33

IF YOUR EARLIEST AND LATEST START DATES HAVE THE ASTERISK(S) USE THE BELOW LEGEND;

\*\* THIS PROJECT IS GOVERNED BY SPECIAL PROVISION 15-01012 (SEASONAL LIMITATION). IF THE DISTRICT ENGINEER HAS SPECIFIC SCHEDULING REQUESTS, THEY MAY BE SO STATED (EARLIEST/LATES STARTING DATES).

\*\*\*AS SOON AS WE HAVE A VALID CONTRACT.