

LETTING DATE: 2018-02-21

PROJECT NO.: U075-043 KA 4728-01 COUNTY: JACKSON DISTRICT: 1 DESCRIPTION: 3.0 HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 130	** APRIL 30, 2018 TOPEKA
PROJECT NO.: K099-058 KA 4800-01 COUNTY: MARSHALL DISTRICT: 1 DESCRIPTION: MILLING AND HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 30	** AUGUST 27, 2018 WAMEGO
PROJECT NO.: U075-089 KA 4754-01 COUNTY: SHAWNEE DISTRICT: 1 DESCRIPTION: BRIDGE REPAIR WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 130	** APRIL 30, 2018 TOPEKA
PROJECT NO.: U075-089 KA 4729-01 COUNTY: SHAWNEE DISTRICT: 1 DESCRIPTION: 3.0 HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 130	** APRIL 30, 2018 TOPEKA
PROJECT NO.: U075-089 KA 4730-01 COUNTY: SHAWNEE DISTRICT: 1 DESCRIPTION: 3.0 HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 130	** APRIL 30, 2018 TOPEKA
PROJECT NO.: K043-021 KA 4811-01 COUNTY: DICKINSON DISTRICT: 2 DESCRIPTION: CHIP SEAL WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 10	JUNE 04, 2018 SEPTEMBER 04, 2018 JUNCTION CITY

LETTING DATE: 2018-02-21

PROJECT NO.: U036-045 KA 4802-01 COUNTY: JEWELL DISTRICT: 2 DESCRIPTION: CHIP SEAL WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 10	JUNE 04, 2018 AUGUST 27, 2018 BELLEVILLE
PROJECT NO.: 062 U 0473-01 COUNTY: MITCHELL DISTRICT: 2 DESCRIPTION: PEDESTRIAN & BICYCLE PATHS WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 35	*** JULY 09, 2018 BELLEVILLE
PROJECT NO.: K149-064 KA 4814-01 COUNTY: MORRIS DISTRICT: 2 DESCRIPTION: MILLING AND HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 20	*** SEPTEMBER 17, 2018 MARION
PROJECT NO.: 026 C 4848-01 COUNTY: ELLIS DISTRICT: 3 DESCRIPTION: SIGNING WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 65	*** JULY 09, 2018 HAYS
PROJECT NO.: U283-033 KA 4781-01 COUNTY: GRAHAM DISTRICT: 3 DESCRIPTION: 2" SURFACE RECYCLE AND CHI WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 30	APRIL 30, 2018 JULY 30, 2018 HAYS
PROJECT NO.: K060-069 KA 4818-01 COUNTY: NORTON DISTRICT: 3 DESCRIPTION: MILLING AND HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 30	*** SEPTEMBER 04, 2018 PHILLIPSBURG

LETTING DATE: 2018-02-21

PROJECT NO.: K383-069 KA 4817-01
 COUNTY: NORTON
 DISTRICT: 3
 DESCRIPTION: MILLING AND HMA OVERLAY
 WORKTYPE:

EARLIEST START DATE: ***
 LATEST START DATE: SEPTEMBER 04, 2018
 CONSTRUCTION OFFICE: PHILLIPSBURG
 WORKING DAYS: 30

PROJECT NO.: K147-098 KA 4795-01
 COUNTY: TREGO
 DISTRICT: 3
 DESCRIPTION: CHIP SEAL
 WORKTYPE:

EARLIEST START DATE: JUNE 04, 2018
 LATEST START DATE: AUGUST 27, 2018
 CONSTRUCTION OFFICE: HAYS
 WORKING DAYS: 15

PROJECT NO.: U169-001 KA 3254-02
 COUNTY: ALLEN
 DISTRICT: 4
 DESCRIPTION: GRADING, BRIDGE & SURFACIN
 WORKTYPE:

EARLIEST START DATE: ***
 LATEST START DATE: JUNE 04, 2018
 CONSTRUCTION OFFICE: INDEPENDENCE
 WORKING DAYS: 290

PROJECT NO.: U069-106 KA 4496-01
 COUNTY: CRAWFORD
 DISTRICT: 4
 DESCRIPTION: INTERSECTION IMPROVEMENT
 WORKTYPE:

EARLIEST START DATE: SPECIAL PROVISION
 LATEST START DATE: SPECIAL PROVISION
 CONSTRUCTION OFFICE: PITTSBURG
 WORKING DAYS: CCD

PROJECT NO.: U160-063 KA 4803-01
 COUNTY: MONTGOMERY
 DISTRICT: 4
 DESCRIPTION: CHIP SEAL
 WORKTYPE:

EARLIEST START DATE: JUNE 04, 2018
 LATEST START DATE: **
 CONSTRUCTION OFFICE: INDEPENDENCE
 WORKING DAYS: 15

PROJECT NO.: K156-005 KA 4801-01
 COUNTY: BARTON
 DISTRICT: 5
 DESCRIPTION: CRACK REPAIR (ASPHALT)
 WORKTYPE:

EARLIEST START DATE: SEPTEMBER 10, 2018
 LATEST START DATE: OCTOBER 01, 2018
 CONSTRUCTION OFFICE: GREAT BEND
 WORKING DAYS: 15

LETTING DATE: 2018-02-21

PROJECT NO.: U054-008 KA 4750-01 COUNTY: BUTLER DISTRICT: 5 DESCRIPTION: GUARDRAIL RECONSTRUCTION WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 20	*** APRIL 16, 2018 EL DORADO
PROJECT NO.: U400-008 KA 4659-01 COUNTY: BUTLER DISTRICT: 5 DESCRIPTION: GUARDRAIL RECONSTRUCTION WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 15	*** APRIL 16, 2018 EL DORADO
PROJECT NO.: U054-049 KA 4751-01 COUNTY: KIOWA DISTRICT: 5 DESCRIPTION: GUARDRAIL RECONSTRUCTION WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 50	*** AUGUST 06, 2018 PRATT
PROJECT NO.: 073 KA 4806-01 COUNTY: PAWNEE DISTRICT: 5 DESCRIPTION: CRACK REPAIR (ASPHALT) WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 25	AUGUST 27, 2018 OCTOBER 01, 2018 GREAT BEND
PROJECT NO.: U054-076 KA 4780-01 COUNTY: PRATT DISTRICT: 5 DESCRIPTION: CHIP SEAL WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 10	JUNE 04, 2018 AUGUST 20, 2018 PRATT
PROJECT NO.: U050-078 KA 4797-01 COUNTY: RENO DISTRICT: 5 DESCRIPTION: CRACK REPAIR (ASPHALT) WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 45	AUGUST 27, 2018 OCTOBER 01, 2018 HUTCHINSON

LETTING DATE: 2018-02-21

PROJECT NO.: 087 N 0650-01	EARLIEST START DATE:	APRIL 02, 2018
COUNTY: SEDGWICK	LATEST START DATE:	MAY 07, 2018
DISTRICT: 5	CONSTRUCTION OFFICE:	WICHITA-NORTH
DESCRIPTION: GRADING AND SURFACING		
WORKTYPE:	WORKING DAYS: 115	
PROJECT NO.: K055-106 KA 4790-01	EARLIEST START DATE:	***
COUNTY: STATEWIDE	LATEST START DATE:	SEPTEMBER 24, 2018
DISTRICT: 5	CONSTRUCTION OFFICE:	WINFIELD
DESCRIPTION: CRACK REPAIR (ASPHALT)		
WORKTYPE:	WORKING DAYS: 15	
PROJECT NO.: K014-106 KA 4809-01	EARLIEST START DATE:	AUGUST 12, 2018
COUNTY: STATEWIDE	LATEST START DATE:	OCTOBER 01, 2018
DISTRICT: 5	CONSTRUCTION OFFICE:	GREAT BEND
DESCRIPTION: CRACK REPAIR (ASPHALT)		
WORKTYPE:	WORKING DAYS: 35	
PROJECT NO.: K042-106 KA 4794-01	EARLIEST START DATE:	OCTOBER 01, 2018
COUNTY: STATEWIDE	LATEST START DATE:	NOVEMBER 08, 2018
DISTRICT: 5	CONSTRUCTION OFFICE:	PRATT
DESCRIPTION: CRACK REPAIR (ASPHALT)		
WORKTYPE:	WORKING DAYS: 30	
PROJECT NO.: U160-106 KA 4786-01	EARLIEST START DATE:	***
COUNTY: STATEWIDE	LATEST START DATE:	AUGUST 09, 2018
DISTRICT: 5	CONSTRUCTION OFFICE:	WINFIELD
DESCRIPTION: CRACK REPAIR (ASPHALT)		
WORKTYPE:	WORKING DAYS: 50	

N = 29

IF YOUR EARLIEST AND LATEST START DATES HAVE THE ASTERISK(S) USE THE BELOW LEGEND;

** THIS PROJECT IS GOVERNED BY SPECIAL PROVISION 15-01012 (SEASONAL LIMITATION). IF THE DISTRICT ENGINEER HAS SPECIFIC SCHEDULING REQUESTS, THEY MAY BE SO STATED (EARLIEST/LATES STARTING DATES).

***AS SOON AS WE HAVE A VALID CONTRACT.