

LETTING DATE: 2018-05-23

---

PROJECT NO.: 009 TE 0441-01	EARLIEST START DATE:	JULY 9, 2018
COUNTY: CHASE	LATEST START DATE:	JANUARY 7, 2019
DISTRICT: 2	CONSTRUCTION OFFICE:	MARION
DESCRIPTION: GRADING AND SURFACING		
WORKTYPE:	WORKING DAYS: 85	

---

PROJECT NO.: 057 TE 0444-01	EARLIEST START DATE:	SEPT. 26, 2018
COUNTY: MARION	LATEST START DATE:	MARCH 4, 2019
DISTRICT: 2	CONSTRUCTION OFFICE:	MARION
DESCRIPTION: SIDEWALK IMPROVEMENTS		
WORKTYPE:	WORKING DAYS: 70	

---

PROJECT NO.: 059 TE 0442-01	EARLIEST START DATE:	JANUARY 7, 2019
COUNTY: MCPHERSON	LATEST START DATE:	JULY 22, 2019
DISTRICT: 2	CONSTRUCTION OFFICE:	SALINA
DESCRIPTION: PEDESTRIAN & BICYCLE PATHS		
WORKTYPE:	WORKING DAYS: 70	

---

PROJECT NO.: 106 KA 4882-01	EARLIEST START DATE:	***
COUNTY: STATEWIDE	LATEST START DATE:	JULY 16, 2018
DISTRICT: 5	CONSTRUCTION OFFICE:	EL DORADO
DESCRIPTION: MILLING		
WORKTYPE:	WORKING DAYS: 5	

N = 4

IF YOUR EARLIEST AND LATEST START DATES HAVE THE ASTERISK(S) USE THE BELOW LEGEND:

\*\* THIS PROJECT IS GOVERNED BY SPECIAL PROVISION 15-01012 (SEASONAL LIMITATION). IF THE DISTRICT ENGINEER HAS SPECIFIC SCHEDULING REQUESTS, THEY MAY BE SO STATED (EARLIEST/LATES STARTING DATES).

\*\*\*AS SOON AS WE HAVE A VALID CONTRACT.