

LETTING DATE: 2019-04-17

PROJECT NO.: U040-023 KA 5046-01
COUNTY: DOUGLAS
DISTRICT: 1
DESCRIPTION: MILLING AND HMA OVERLAY
WORKTYPE:

EARLIEST START DATE: JULY 08, 2019
LATEST START DATE: AUGUST 26, 2019
CONSTRUCTION OFFICE: TOPEKA-GAGE

WORKING DAYS: 30

PROJECT NO.: 043 C 4914-01
COUNTY: JACKSON
DISTRICT: 1
DESCRIPTION: GRADING & BRIDGE
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: AUGUST 26, 2019
CONSTRUCTION OFFICE: HORTON

WORKING DAYS: 65

PROJECT NO.: U069-046 KA 4844-01
COUNTY: JOHNSON
DISTRICT: 1
DESCRIPTION: GRADING, BRIDGE REPAIR AND
WORKTYPE:

EARLIEST START DATE: SEE SPECIAL PROVISION
LATEST START DATE: SEE SPECIAL PROVISION
CONSTRUCTION OFFICE: OLATHE

WORKING DAYS: CCD

PROJECT NO.: I035-046 KA 4782-01
COUNTY: JOHNSON
DISTRICT: 1
DESCRIPTION: GRADING, BRIDGE AND SURFAC
WORKTYPE:

EARLIEST START DATE: SEE SPECIAL PROVISION
LATEST START DATE: SEE SPECIAL PROVISION
CONSTRUCTION OFFICE: OLATHE

WORKING DAYS: CCD

PROJECT NO.: I035-046 KA 5151-01
COUNTY: JOHNSON
DISTRICT: 1
DESCRIPTION: SIGNING
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: OCTOBER 10, 2019
CONSTRUCTION OFFICE: OLATHE

WORKING DAYS: 10

PROJECT NO.: U036-066 KA 5196-01
COUNTY: NEMAHA
DISTRICT: 1
DESCRIPTION: MILL AND HMA OVERLAY
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: AUGUST 19, 2019
CONSTRUCTION OFFICE: HORTON

WORKING DAYS: 40

LETTING DATE: 2019-04-17

PROJECT NO.: U040-089 KA 5047-01 COUNTY: SHAWNEE DISTRICT: 1 DESCRIPTION: MILLING AND HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 30	JULY 08, 2019 AUGUST 26, 2019 TOPEKA-GAGE
PROJECT NO.: 089 U 2316-01 COUNTY: SHAWNEE DISTRICT: 1 DESCRIPTION: GRADING AND SURFACING WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 65	*** JUNE 03, 2019 TOPEKA-GAGE
PROJECT NO.: I470-089 KA 4697-02 COUNTY: SHAWNEE DISTRICT: 1 DESCRIPTION: GUARDRAIL RECONSTRUCTION WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 60	*** AUGUST 26, 2019 TOPEKA-GAGE
PROJECT NO.: 106 TE 0402-05 COUNTY: STATEWIDE DISTRICT: 1 DESCRIPTION: PEDESTRIAN & BICYCLE PATHS WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 190	*** AUGUST 12, 2019 EMPORIA
PROJECT NO.: I070-026 KA 4698-02 COUNTY: ELLIS DISTRICT: 3 DESCRIPTION: GUARDRAIL RECONSTRUCTION WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 30	*** SEPTEMBER 23, 2019 HAYS
PROJECT NO.: 069 C 4920-01 COUNTY: NORTON DISTRICT: 3 DESCRIPTION: GRADING & BRIDGE WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 90	*** OCTOBER 20, 2019 PHILLIPSBURG

LETTING DATE: 2019-04-17

PROJECT NO.: I070-084 KA 4232-02	EARLIEST START DATE:	***
COUNTY: RUSSELL	LATEST START DATE:	JUNE 24, 2019
DISTRICT: 3	CONSTRUCTION OFFICE:	HAYS
DESCRIPTION: BRIDGE OVERLAY.		
WORKTYPE:	WORKING DAYS: 90	
PROJECT NO.: K066-011 KA 4987-01	EARLIEST START DATE:	***
COUNTY: CHEROKEE	LATEST START DATE:	JUNE 03, 2019
DISTRICT: 4	CONSTRUCTION OFFICE:	PITTSBURG
DESCRIPTION: BRIDGE REPAIR		
WORKTYPE:	WORKING DAYS: 130	
PROJECT NO.: K156-005 KA 5041-01	EARLIEST START DATE:	***
COUNTY: BARTON	LATEST START DATE:	SEPTEMBER 16, 2019
DISTRICT: 5	CONSTRUCTION OFFICE:	GREAT BEND
DESCRIPTION: BRIDGE REPAIR		
WORKTYPE:	WORKING DAYS: 65	
PROJECT NO.: U077-008 KA 5040-01	EARLIEST START DATE:	***
COUNTY: BUTLER	LATEST START DATE:	SEPTEMBER 02, 2019
DISTRICT: 5	CONSTRUCTION OFFICE:	EL DORADO
DESCRIPTION: BRIDGE REPAIR		
WORKTYPE:	WORKING DAYS: 60	
PROJECT NO.: K002-039 KA 5042-01	EARLIEST START DATE:	JULY 11, 2019
COUNTY: HARPER	LATEST START DATE:	SEPTEMBER 09, 2019
DISTRICT: 5	CONSTRUCTION OFFICE:	WINEFIELD
DESCRIPTION: BRIDGE REPAIR		
WORKTYPE:	WORKING DAYS: 30	
PROJECT NO.: I135-040 KA 5037-01	EARLIEST START DATE:	***
COUNTY: HARVEY	LATEST START DATE:	JUNE 10, 2019
DISTRICT: 5	CONSTRUCTION OFFICE:	EL DORADO
DESCRIPTION: BRIDGE REPAIR		
WORKTYPE:	WORKING DAYS: 115	

LETTING DATE: 2019-04-17

PROJECT NO.: U050-040 KA 4643-02 COUNTY: HARVEY DISTRICT: 5 DESCRIPTION: GUARDRAIL RECONSTRUCTION WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 40	*** SEPTEMBER 09, 2019 EL DORADO
PROJECT NO.: I135-040 KA 5038-01 COUNTY: HARVEY DISTRICT: 5 DESCRIPTION: BRIDGE REPAIR WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 115	*** JUNE 10, 2019 EL DORADO
PROJECT NO.: U050-078 KA 4687-02 COUNTY: RENO DISTRICT: 5 DESCRIPTION: GUARDRAIL RECONSTRUCTION WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 90	*** AUGUST 12, 2019 PRATT
PROJECT NO.: K096-083 KA 4690-02 COUNTY: RUSH DISTRICT: 5 DESCRIPTION: GUARDRAIL RECONSTRUCTION WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 90	*** AUGUST 12, 2019 PRATT
PROJECT NO.: I135-087 KA 4910-02 COUNTY: SEDGWICK DISTRICT: 5 DESCRIPTION: BRIDGE REPAIR WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: CCD	SEE SPECIAL PROVISION SEE SPECIAL PROVISION WICHITA-WEST
PROJECT NO.: K096-087 KA 4685-02 COUNTY: SEDGWICK DISTRICT: 5 DESCRIPTION: GUARDRAIL RECONSTRUCTION WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 40	*** SEPTEMBER 09, 2019 EL DORADO

LETTING DATE: 2019-04-17

PROJECT NO.: U050-093 KA 4688-02
COUNTY: STAFFORD
DISTRICT: 5
DESCRIPTION: GUARDRAIL RECONSTRUCTION
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: AUGUST 12, 2019
CONSTRUCTION OFFICE: PRATT
WORKING DAYS: 90

PROJECT NO.: K023-035 KA 3995-01
COUNTY: GRAY
DISTRICT: 6
DESCRIPTION: BRIDGE REPAIR
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: MARCH 02, 2020
CONSTRUCTION OFFICE: DODGE CITY
WORKING DAYS: 105

N = 26

IF YOUR EARLIEST AND LATEST START DATES HAVE THE ASTERISK(S) USE THE BELOW LEGEND;

** THIS PROJECT IS GOVERNED BY SPECIAL PROVISION 15-01012 (SEASONAL LIMITATION). IF THE DISTRICT ENGINEER HAS SPECIFIC SCHEDULING REQUESTS, THEY MAY BE SO STATED (EARLIEST/LATES STARTING DATES).

***AS SOON AS WE HAVE A VALID CONTRACT.