

LETTING DATE: 2019-07-17

PROJECT NO.: U075-007 KA 5285-01
COUNTY: BROWN
DISTRICT: 1
DESCRIPTION: RUMBLE STRIPS
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: NOVEMBER 04, 2019
CONSTRUCTION OFFICE: HORTON

WORKING DAYS: 10

PROJECT NO.: U024-081 KA 4757-01
COUNTY: RILEY
DISTRICT: 1
DESCRIPTION: INTERSECTION IMPROVEMENT
WORKTYPE: INTER

EARLIEST START DATE: SEPTEMBER 09, 2019
LATEST START DATE: OCTOBER 14, 2019
CONSTRUCTION OFFICE: WAMEGO

WORKING DAYS: 75

PROJECT NO.: 099 C 4924-01
COUNTY: WABAUNSEE
DISTRICT: 1
DESCRIPTION: GRADING, BRIDGE & SURFACIN
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: OCTOBER 14, 2019
CONSTRUCTION OFFICE: WAMEGO

WORKING DAYS: 90

PROJECT NO.: 106 KA 5145-01
COUNTY: STATEWIDE
DISTRICT: 1
DESCRIPTION: LIGHTING
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: SEPTEMBER 30, 2019
CONSTRUCTION OFFICE: HORTON

WORKING DAYS: 50

PROJECT NO.: 009 C 4910-01
COUNTY: CHASE
DISTRICT: 2
DESCRIPTION: GRADING & BRIDGE
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: MARCH 30, 2020
CONSTRUCTION OFFICE: MARION

WORKING DAYS: 100

PROJECT NO.: U081-015 KA 5264-01
COUNTY: CLOUD
DISTRICT: 2
DESCRIPTION: MILLING AND OVERLAY
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: MARCH 23, 2020
CONSTRUCTION OFFICE: BELLEVILLE

WORKING DAYS: 50

LETTING DATE: 2019-07-17

PROJECT NO.: 062 U 2330-01 COUNTY: MITCHELL DISTRICT: 2 DESCRIPTION: SIDEWALK WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 50	*** MAY 18, 2020 BELLEVILLE
PROJECT NO.: 1070-085 KA 5282-01 COUNTY: SALINE DISTRICT: 2 DESCRIPTION: PAVEMENT MARKING WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 35	*** JUNE 15, 2020 SALINA
PROJECT NO.: 106 KA 5268-01 COUNTY: STATEWIDE DISTRICT: 2 DESCRIPTION: CRACK REPAIR (ASPHALT) WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 40	SEPTEMBER 30, 2019 APRIL 06, 2020 BELLEVILLE
PROJECT NO.: 1070-032 KA 5276-01 COUNTY: GOVE DISTRICT: 3 DESCRIPTION: SPOT MILLING AND HMA OVERL WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 10	*** OCTOBER 14, 2019 OAKLEY
PROJECT NO.: K047-019 KA 4755-01 COUNTY: CRAWFORD DISTRICT: 4 DESCRIPTION: INTERSECTION IMPROVEMENT WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 70	*** SEPTEMBER 09, 2019 PITTSBURG
PROJECT NO.: U059-050 KA 4536-01 COUNTY: LABETTE DISTRICT: 4 DESCRIPTION: ROUNDABOUT WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 115	*** SEPTEMBER 09, 2019 PITTSBURG

LETTING DATE: 2019-07-17

PROJECT NO.: 061 C 4916-01	EARLIEST START DATE:	***
COUNTY: MIAMI	LATEST START DATE:	OCTOBER 07, 2019
DISTRICT: 4	CONSTRUCTION OFFICE:	GARNETT
DESCRIPTION: GRADING & BRIDGE		
WORKTYPE:	WORKING DAYS: 95	
PROJECT NO.: 078 U 2333-01	EARLIEST START DATE:	***
COUNTY: RENO	LATEST START DATE:	SEPTEMBER 16, 2019
DISTRICT: 5	CONSTRUCTION OFFICE:	HUTCHINSON
DESCRIPTION: GRADING & SURFACING		
WORKTYPE:	WORKING DAYS: 55	
PROJECT NO.: U160-013 KA 5275-01	EARLIEST START DATE:	***
COUNTY: CLARK	LATEST START DATE:	OCTOBER 14, 2019
DISTRICT: 6	CONSTRUCTION OFFICE:	DODGE CITY
DESCRIPTION: GRADING		
WORKTYPE:	WORKING DAYS: 25	
PROJECT NO.: 068 C 4919-01	EARLIEST START DATE:	***
COUNTY: NESS	LATEST START DATE:	MARCH 02, 2020
DISTRICT: 6	CONSTRUCTION OFFICE:	DODGE CITY
DESCRIPTION: GRADING & BRIDGE		
WORKTYPE:	WORKING DAYS: 90	

N = 16

IF YOUR EARLIEST AND LATEST START DATES HAVE THE ASTERISK(S) USE THE BELOW LEGEND;

** THIS PROJECT IS GOVERNED BY SPECIAL PROVISION 15-01012 (SEASONAL LIMITATION). IF THE DISTRICT ENGINEER HAS SPECIFIC SCHEDULING REQUESTS, THEY MAY BE SO STATED (EARLIEST/LATEST STARTING DATES).

***AS SOON AS WE HAVE A VALID CONTRACT.