

LETTING DATE: 2019-11-13

PROJECT NO.: 066 C 4930-01 COUNTY: NEMAHA DISTRICT: 1 DESCRIPTION: SIGNING WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 65	MARCH 02, 2020 MAY 04, 2020 HORTON
PROJECT NO.: 081 U 2337-01 COUNTY: RILEY DISTRICT: 1 DESCRIPTION: GRADING, SURFACING, FLASHII WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 70	MARCH 16, 2020 MAY 25, 2020 WAMEGO
PROJECT NO.: K150-009 KA 5381-01 COUNTY: CHASE DISTRICT: 2 DESCRIPTION: HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 60	*** AUGUST 10, 2020 MARION
PROJECT NO.: K009-014 KA 5368-01 COUNTY: CLAY DISTRICT: 2 DESCRIPTION: SURFACE RECYCLE AND CHIP & WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 20	** JUNE 01, 2020 JUNCTION CITY
PROJECT NO.: K080-014 KA 5370-01 COUNTY: CLAY DISTRICT: 2 DESCRIPTION: MILL AND HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 55	*** MAY 04, 2020 JUNCTION CITY
PROJECT NO.: K015-014 KA 5369-01 COUNTY: CLAY DISTRICT: 2 DESCRIPTION: MILL AND HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 55	*** MAY 04, 2020 JUNCTION CITY

LETTING DATE: 2019-11-13

PROJECT NO.: I070-021 KA 5313-01 COUNTY: DICKINSON DISTRICT: 2 DESCRIPTION: LIGHTING WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 35	*** JUNE 01, 2020 JUNCTION CITY
PROJECT NO.: K015-021 KA 5371-01 COUNTY: DICKINSON DISTRICT: 2 DESCRIPTION: MILL AND HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 20	*** AUGUST 31, 2020 JUNCTION CITY
PROJECT NO.: K004-021 KA 5364-01 COUNTY: DICKINSON DISTRICT: 2 DESCRIPTION: MILL AND HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 20	*** AUGUST 31, 2020 JUNCTION CITY
PROJECT NO.: K156-027 KA 4763-01 COUNTY: ELLSWORTH DISTRICT: 2 DESCRIPTION: GRADING & SURFACING WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 80	*** JUNE 01, 2020 SALINA
PROJECT NO.: K150-057 KA 5382-01 COUNTY: MARION DISTRICT: 2 DESCRIPTION: HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 60	*** AUGUST 10, 2020 MARION
PROJECT NO.: 057 KA 5374-01 COUNTY: MARION DISTRICT: 2 DESCRIPTION: MILL AND HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 35	*** SEPTEMBER 07, 2020 MARION
PROJECT NO.: K014-062 KA 3292-01 COUNTY: MITCHELL DISTRICT: 2 DESCRIPTION: CHANNEL REPAIR WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 30	*** MAY 04, 2020 BELLEVILLE

LETTING DATE: 2019-11-13

PROJECT NO.: K177-064 KA 4285-01 COUNTY: MORRIS DISTRICT: 2 DESCRIPTION: GRADING, BRIDGE AND SURFAC WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 220	*** APRIL 06, 2020 MARION
PROJECT NO.: U081-072 KA 5375-01 COUNTY: OTTAWA DISTRICT: 2 DESCRIPTION: MILLING AND ULTRATHIN BOND WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 45	** AUGUST 10, 2020 SALINA
PROJECT NO.: K197-106 KA 5385-01 COUNTY: STATEWIDE DISTRICT: 2 DESCRIPTION: CHIP SEAL. WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 5	** SEPTEMBER 07, 2020 JUNCTION CITY
PROJECT NO.: 069 C 4936-01 COUNTY: NORTON DISTRICT: 3 DESCRIPTION: GRADING & SURFACING WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 30	JUNE 01, 2020 AUGUST 03, 2020 PHILLIPSBURG
PROJECT NO.: K099-010 KA 5411-02 COUNTY: CHAUTAUQUA DISTRICT: 4 DESCRIPTION: GRADING AND SIGNING WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 25	*** MARCH 02, 2020 INDEPENDENCE
PROJECT NO.: K099-025 KA 5390-01 COUNTY: ELK DISTRICT: 4 DESCRIPTION: MILL AND HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 30	*** ** INDEPENDENCE
PROJECT NO.: K099-037 KA 5391-01 COUNTY: GREENWOOD DISTRICT: 4 DESCRIPTION: MILL AND HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 30	*** ** INDEPENDENCE

LETTING DATE: 2019-11-13

PROJECT NO.: U075-063 KA 2379-01 COUNTY: MONTGOMERY DISTRICT: 4 DESCRIPTION: GRADING, BRIDGE & SURFACIN WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 175	FEBRUARY 03, 2020 MARCH 30, 2020 INDEPENDENCE
PROJECT NO.: U050-024 KA 5499-01 COUNTY: EDWARDS DISTRICT: 5 DESCRIPTION: CRACK REPAIR (ASPHALT) WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 30	*** FEBRUARY 17, 2020 PRATT
PROJECT NO.: 040 KA 5399-01 COUNTY: HARVEY DISTRICT: 5 DESCRIPTION: MILL AND HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 65	*** JULY 13, 2020 EL DORADO
PROJECT NO.: K196-040 KA 5392-01 COUNTY: HARVEY DISTRICT: 5 DESCRIPTION: MILL AND HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 35	*** AUGUST 24, 2020 EL DORADO
PROJECT NO.: 048 C 4937-01 COUNTY: KINGMAN DISTRICT: 5 DESCRIPTION: SIGNING WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 15	*** MAY 04, 2020 PRATT
PROJECT NO.: 078 U 2333-01 COUNTY: RENO DISTRICT: 5 DESCRIPTION: GRADING & SURFACING WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 35	*** JULY 27, 2020 HUTCHINSON
PROJECT NO.: K096-083 KA 5400-01 COUNTY: RUSH DISTRICT: 5 DESCRIPTION: SCRUB AND CHIP SEAL WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 20	JUNE 01, 2020 AUGUST 17, 2020 GREAT BEND

LETTING DATE: 2019-11-13

PROJECT NO.: K044-106 KA 5512-01 COUNTY: STATEWIDE DISTRICT: 5 DESCRIPTION: CRACK REPAIR WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 15	*** MARCH 02, 2020 WINFIELD
PROJECT NO.: K049-106 KA 5521-01 COUNTY: STATEWIDE DISTRICT: 5 DESCRIPTION: CRACK REPAIR WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 25	*** MARCH 02, 2020 WINFIELD
PROJECT NO.: K042-106 KA 5516-01 COUNTY: STATEWIDE DISTRICT: 5 DESCRIPTION: CHIP SEAL WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 10	JUNE 01, 2020 AUGUST 31, 2020 PRATT
PROJECT NO.: K011-106 KA 5396-01 COUNTY: STATEWIDE DISTRICT: 5 DESCRIPTION: CHIP SEAL WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 15	JUNE 01, 2020 AUGUST 24, 2020 PRATT
PROJECT NO.: U083-028 KA 1008-06 COUNTY: FINNEY DISTRICT: 6 DESCRIPTION: GRADING & SURFACING WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: CCD	SEE SPECIAL PROVISION SEE SPECIAL PROVISION GARDEN CITY
PROJECT NO.: U083-041 KA 1008-03 COUNTY: HASKELL DISTRICT: 6 DESCRIPTION: GRADING & SURFACING WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: CCD	SEE SPECIAL PROVISION SEE SPECIAL PROVISION GARDEN CITY
PROJECT NO.: U056-041 KA 5360-01 COUNTY: HASKELL DISTRICT: 6 DESCRIPTION: MILL AND HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 55	MARCH 30, 2020 JULY 27, 2020 LIBERAL

LETTING DATE: 2019-11-13

PROJECT NO.: U054-088 KA 2385-03	EARLIEST START DATE:	SEE SPECIAL PROVISION
COUNTY: SEWARD	LATEST START DATE:	SEE SPECIAL PROVISION
DISTRICT: 6	CONSTRUCTION OFFICE:	LIBERAL
DESCRIPTION: GRADING, BRIDGE & SURFACIN		
WORKTYPE:	WORKING DAYS: CCD	

PROJECT NO.: U056-088 KA 5361-01	EARLIEST START DATE:	MARCH 30, 2020
COUNTY: SEWARD	LATEST START DATE:	JULY 27, 2020
DISTRICT: 6	CONSTRUCTION OFFICE:	LIBERAL
DESCRIPTION: MILL AND HMA OVERLAY		
WORKTYPE:	WORKING DAYS: 55	

PROJECT NO.: U056-095 KA 5362-01	EARLIEST START DATE:	MARCH 30, 2020
COUNTY: STEVENS	LATEST START DATE:	JULY 27, 2020
DISTRICT: 6	CONSTRUCTION OFFICE:	LIBERAL
DESCRIPTION: MILL AND HMA OVERLAY		
WORKTYPE:	WORKING DAYS: 55	

N = 37

IF YOUR EARLIEST AND LATEST START DATES HAVE THE ASTERISK(S) USE THE BELOW LEGEND;

** THIS PROJECT IS GOVERNED BY SPECIAL PROVISION 15-01012 (SEASONAL LIMITATION). IF THE DISTRICT ENGINEER HAS SPECIFIC SCHEDULING REQUESTS, THEY MAY BE SO STATED (EARLIEST/LATEST STARTING DATES).

***AS SOON AS WE HAVE A VALID CONTRACT.