

LETTING DATE: 2020-05-20

PROJECT NO.: 23 TE 0472-01 COUNTY: DOUGLAS DISTRICT: 1 DESCRIPTION: PEDESTRIAN & BICYCLE PATHS WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 60	JULY 06, 2020 AUGUST 03, 2020 TOPEKA-GAGE
PROJECT NO.: 46 N 0700-01 COUNTY: JOHNSON DISTRICT: 1 DESCRIPTION: PAVEMENT MARKING WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 25	AUGUST 31, 2020 SEPTEMBER 05, 2020 OLATHE
PROJECT NO.: U050-056 KA 2364-01 COUNTY: LYON DISTRICT: 1 DESCRIPTION: GRADING, BRIDGE & SURFACIN WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: CCD	SEE SPECIAL PROVISION SEE SPECIAL PROVISION EMPORIA
PROJECT NO.: K156-027 KA-5658-01 COUNTY: ELLSWORTH DISTRICT: 2 DESCRIPTION: CRACK REPAIR (ASPHALT) WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 15	OCTOBER 19, 2020 MARCH 22, 2021 SALINA
PROJECT NO.: 45 C 4934-01 COUNTY: JEWELL DISTRICT: 2 DESCRIPTION: SIGNING WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 55	*** SEPTEMBER 08, 2020 BELLEVILLE
PROJECT NO.: K014-045 KA-5631-01 COUNTY: JEWELL DISTRICT: 2 DESCRIPTION: CRACK REPAIR (ASPHALT) WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 10	SEPTEMBER 28, 2020 NOVEMBER 30, 2020 BELLEVILLE

LETTING DATE: 2020-05-20

PROJECT NO.: U036-079 KA-5636-01 COUNTY: REPUBLIC DISTRICT: 2 DESCRIPTION: CRACK REPAIR (ASPHALT) WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 10	SEPTEMBER 28, 2020 MARCH 15, 2021 BELLEVILLE
PROJECT NO.: I070-085 KA-5664-01 COUNTY: SALINE DISTRICT: 2 DESCRIPTION: MILL AND HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 30	*** AUGUST 09, 2020 SALINA
PROJECT NO.: 106 KA-5653-01 COUNTY: STATEWIDE DISTRICT: 2 DESCRIPTION: CRACK REPAIR (ASPHALT) WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 10	SEPTEMBER 28, 2020 OCTOBER 23, 2020 JUNCTION CITY
PROJECT NO.: K028-106 KA-5642-01 COUNTY: STATEWIDE DISTRICT: 2 DESCRIPTION: CRACK REPAIR (ASPHALT) WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 20	SEPTEMBER 28, 2020 MARCH 15, 2021 BELLEVILLE
PROJECT NO.: U081-106 KA-5659-01 COUNTY: STATEWIDE DISTRICT: 2 DESCRIPTION: RUMBLE STRIPS WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 10	*** SEPTEMBER 8, 2020 BELLEVILLE
PROJECT NO.: 106 KA-5638-01 COUNTY: STATEWIDE DISTRICT: 2 DESCRIPTION: CRACK REPAIR (ASPHALT) WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 30	SEPTEMBER 28, 2020 MARCH 01, 2021 BELLEVILLE
PROJECT NO.: U083-020 KA-5662-01 COUNTY: DECATUR DISTRICT: 3 DESCRIPTION: MILL AND HMA OVERLAY. WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 45	*** AUGUST 16, 2021 ATWOOD

LETTING DATE: 2020-05-20

PROJECT NO.: U036-020 KA-5663-01
COUNTY: DECATUR
DISTRICT: 3
DESCRIPTION: 1.50 HMA OVERLAY
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: AUGUST 16, 2021
CONSTRUCTION OFFICE: ATWOOD
WORKING DAYS: 45

PROJECT NO.: I070-032 KA 0726-02
COUNTY: GOVE
DISTRICT: 3
DESCRIPTION: LIGHTING
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: AUGUST 02, 2021
CONSTRUCTION OFFICE: OAKLEY
WORKING DAYS: 75

PROJECT NO.: 106 KA-5669-01
COUNTY: STATEWIDE
DISTRICT: 3
DESCRIPTION: MILLING
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: JULY 27, 2020
CONSTRUCTION OFFICE: PHILLIPSBURG
WORKING DAYS: 5

PROJECT NO.: I035-030 KA-5559-01
COUNTY: FRANKLIN
DISTRICT: 4
DESCRIPTION: 1.0 RCI AND 3.0 HMA OVERLAY
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: AUGUST 20, 2020
CONSTRUCTION OFFICE: GARNETT
WORKING DAYS: 115

PROJECT NO.: K096-005 KA-5646-01
COUNTY: BARTON
DISTRICT: 5
DESCRIPTION: SCRUB CHIP SEAL
WORKTYPE:

EARLIEST START DATE: JUNE 01, 2020
LATEST START DATE: AUGUST 23, 2020
CONSTRUCTION OFFICE: GREAT BEND
WORKING DAYS: 15

PROJECT NO.: 18 KA-5633-01
COUNTY: COWLEY
DISTRICT: 5
DESCRIPTION: CRACK REPAIR (ASPHALT)
WORKTYPE:

EARLIEST START DATE: SEPTEMBER 08, 2020
LATEST START DATE: NOVEMBER 02, 2020
CONSTRUCTION OFFICE: WINFIELD
WORKING DAYS: 15

PROJECT NO.: I135-040 KA-5558-01
COUNTY: HARVEY
DISTRICT: 5
DESCRIPTION: BRIDGE REPAIR
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: SEPTEMBER 28, 2020
CONSTRUCTION OFFICE: EL DORADO
WORKING DAYS: 140

LETTING DATE: 2020-05-20

PROJECT NO.: 73 KA-5650-01
COUNTY: PAWNEE
DISTRICT: 5
DESCRIPTION: CRACK REPAIR (ASPHALT)
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: OCTOBER 05, 2020
CONSTRUCTION OFFICE: GREAT BEND
WORKING DAYS: 20

PROJECT NO.: K096-083 KA-5649-01
COUNTY: RUSH
DISTRICT: 5
DESCRIPTION: CRACK REPAIR (ASPHALT)
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: OCTOBER 12, 2020
CONSTRUCTION OFFICE: GREAT BEND
WORKING DAYS: 15

PROJECT NO.: 087 C 4950-01
COUNTY: SEDGWICK
DISTRICT: 5
DESCRIPTION: GRADING, BRIDGE AND SURFAC
WORKTYPE:

EARLIEST START DATE: AUGUST 10, 2020
LATEST START DATE: AUGUST 31, 2020
CONSTRUCTION OFFICE: WICHITA-WEST
WORKING DAYS: 100

PROJECT NO.: U050-093 KA-5645-01
COUNTY: STAFFORD
DISTRICT: 5
DESCRIPTION: CRACK REPAIR (ASPHALT)
WORKTYPE:

EARLIEST START DATE: OCTOBER 01, 2020
LATEST START DATE: NOVEMBER 30, 2020
CONSTRUCTION OFFICE: PRATT
WORKING DAYS: 15

PROJECT NO.: U160-106 KA-5665-01
COUNTY: STATEWIDE
DISTRICT: 5
DESCRIPTION: SCRUB CHIP SEAL
WORKTYPE:

EARLIEST START DATE: JUNE 01, 2020
LATEST START DATE: AUGUST 10, 2020
CONSTRUCTION OFFICE: WINFIELD
WORKING DAYS: 25

PROJECT NO.: K156-028 KA 4765-01
COUNTY: FINNEY
DISTRICT: 6
DESCRIPTION: GRADING & SURFACING
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: AUGUST 03, 2020
CONSTRUCTION OFFICE: GARDEN CITY
WORKING DAYS: 130

PROJECT NO.: U050-029 KA 5150-01
COUNTY: FORD
DISTRICT: 6
DESCRIPTION: GRADING AND SURFACING
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: MARCH 01, 2021
CONSTRUCTION OFFICE: DODGE CITY
WORKING DAYS: 70

LETTING DATE: 2020-05-20

PROJECT NO.: K027-036 KA 4769-01
COUNTY: GREELEY
DISTRICT: 6
DESCRIPTION: GRADING & SURFACING
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: MARCH 15, 2021
CONSTRUCTION OFFICE: SYRACUSE
WORKING DAYS: 105

PROJECT NO.: U083-088 KA-5535-01
COUNTY: SEWARD
DISTRICT: 6
DESCRIPTION: BRIDGE REPAIR
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: MARCH 01, 2021
CONSTRUCTION OFFICE: LIBERAL
WORKING DAYS: 65

N = 29

IF YOUR EARLIEST AND LATEST START DATES HAVE THE ASTERISK(S) USE THE BELOW LEGEND;

** THIS PROJECT IS GOVERNED BY SPECIAL PROVISION 15-01012 (SEASONAL LIMITATION). IF THE DISTRICT ENGINEER HAS SPECIFIC SCHEDULING REQUESTS, THEY MAY BE SO STATED (EARLIEST/LATEST STARTING DATES).

***AS SOON AS WE HAVE A VALID CONTRACT.