

LETTING DATE: 2020-07-22

PROJECT NO.: 003 C 4959-01 COUNTY: ATCHISON DISTRICT: 1 DESCRIPTION: GRADING & BRIDGE WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 90	*** MARCH 29, 2021 HORTON
PROJECT NO.: I435-046 KA-5632-01 COUNTY: JOHNSON DISTRICT: 1 DESCRIPTION: MILL, HMA OVERLAY AND PCCP WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 30	*** SEPTEMBER 14, 2020 OLATHE
PROJECT NO.: 081 U 2361-01 COUNTY: RILEY DISTRICT: 1 DESCRIPTION: GRADING & SURFACING WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 50	SEPTEMBER 14, 2020 NOVEMBER 16, 2020 WAMEGO
PROJECT NO.: 106 KA 5620-01 COUNTY: STATEWIDE DISTRICT: 1 DESCRIPTION: SIDEWALK IMPROVEMENTS WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 85	*** SEPTEMBER 28, 2020 HORTON
PROJECT NO.: I070-021 KA 3954-01 COUNTY: DICKINSON DISTRICT: 2 DESCRIPTION: GRADING, BRIDGE AND SURFAC WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: CCD	SEE SPECIAL PROVISION SEE SPECIAL PROVISION JUNCTION CITY
PROJECT NO.: K004-059 KA-5648-01 COUNTY: MCPHERSON DISTRICT: 2 DESCRIPTION: BRIDGE REPAIR WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 10	*** MAY 03, 2021 SALINA

LETTING DATE: 2020-07-22

PROJECT NO.: 106 KA-5778-01	EARLIEST START DATE: ***
COUNTY: STATEWIDE	LATEST START DATE: AUGUST 20, 2020
DISTRICT: 2	CONSTRUCTION OFFICE: BELLEVILLE
DESCRIPTION: MILLING RAP SAMPLE	
WORKTYPE:	WORKING DAYS: 10
PROJECT NO.: U024-071 KA-5539-01	EARLIEST START DATE: ***
COUNTY: OSBORNE	LATEST START DATE: APRIL 05, 2021
DISTRICT: 3	CONSTRUCTION OFFICE: PHILLIPSBURG
DESCRIPTION: GRADING	
WORKTYPE:	WORKING DAYS: 30
PROJECT NO.: 084 C 4933-01	EARLIEST START DATE: SEPTEMBER 08, 2020
COUNTY: RUSSELL	LATEST START DATE: NOVEMBER 30, 2020
DISTRICT: 3	CONSTRUCTION OFFICE: HAYS
DESCRIPTION: SIGNING	
WORKTYPE:	WORKING DAYS: 105
PROJECT NO.: U059-050 KA 5154-01	EARLIEST START DATE: ***
COUNTY: LABETTE	LATEST START DATE: MARCH 01, 2021
DISTRICT: 4	CONSTRUCTION OFFICE: PITTSBURG
DESCRIPTION: GRADING & SURFACING	
WORKTYPE:	WORKING DAYS: 80
PROJECT NO.: 106 KA-5773-01	EARLIEST START DATE: ***
COUNTY: STATEWIDE	LATEST START DATE: OCTOBER 19, 2020
DISTRICT: 4	CONSTRUCTION OFFICE: IOLA
DESCRIPTION: MILLING RAP SAMPLE	
WORKTYPE:	WORKING DAYS: 5
PROJECT NO.: 008 N 0685-01	EARLIEST START DATE: ***
COUNTY: BUTLER	LATEST START DATE: SEPTEMBER 14, 2020
DISTRICT: 5	CONSTRUCTION OFFICE: WICHITA-NORTH
DESCRIPTION: PEDESTRIAN & BICYCLE PATH	
WORKTYPE:	WORKING DAYS: 95

N = 12

IF YOUR EARLIEST AND LATEST START DATES HAVE THE ASTERISK(S) USE THE BELOW LEGEND;

\*\* THIS PROJECT IS GOVERNED BY SPECIAL PROVISION 15-01012 (SEASONAL LIMITATION). IF THE DISTRICT ENGINEER HAS SPECIFIC SCHEDULING REQUESTS, THEY MAY BE SO STATED (EARLIEST/LATEST STARTING DATES).

\*\*\*AS SOON AS WE HAVE A VALID CONTRACT.