

LETTING DATE: 2020-11-18

PROJECT NO.: U059-003 KA-5885-01 COUNTY: ATCHISON DISTRICT: 1 DESCRIPTION: 1.50 HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 35	*** SEPTEMBER 20, 2021 HORTON
PROJECT NO.: U036-007 KA-6005-01 COUNTY: BROWN DISTRICT: 1 DESCRIPTION: PAVEMENT MARKING WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 40	*** MAY 31, 2021 HORTON
PROJECT NO.: U036-022 KA-6004-01 COUNTY: DONIPHAN DISTRICT: 1 DESCRIPTION: PAVEMENT MARKING. WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 40	*** MAY 31, 2021 HORTON
PROJECT NO.: U024-052 KA-5883-01 COUNTY: LEAVENWORTH DISTRICT: 1 DESCRIPTION: MILLING AND HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 55	MARCH 22, 2021 JUNE 01, 2021 BONNER SPRINGS
PROJECT NO.: U159-106 KA-5880-01 COUNTY: STATEWIDE DISTRICT: 1 DESCRIPTION: MILLING AND HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 25	*** SEPTEMBER 27, 2021 HORTON
PROJECT NO.: K032-106 KA-5868-01 COUNTY: STATEWIDE DISTRICT: 1 DESCRIPTION: 2.0 SURFACE RECYCLE WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 45	APRIL 05, 2021 JUNE 14, 2021 BONNER SPRINGS

LETTING DATE: 2020-11-18

PROJECT NO.: U050-009 KA-5887-01 COUNTY: CHASE DISTRICT: 2 DESCRIPTION: MILLING AND HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 60	*** AUGUST 23, 2021 MARION
PROJECT NO.: 014 C 4987-01 COUNTY: CLAY DISTRICT: 2 DESCRIPTION: PAVEMENT MARKING WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 45	MAY 03, 2021 AUGUST 23, 2021 JUNCTION CITY
PROJECT NO.: K015-021 KA-5851-01 COUNTY: DICKINSON DISTRICT: 2 DESCRIPTION: MILLING AND HMA OVERLAY. WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 45	*** AUGUST 23, 2021 JUNCTION CITY
PROJECT NO.: K244-031 KA-6030-01 COUNTY: GEARY DISTRICT: 2 DESCRIPTION: CRACK REPAIR (ASHALT) WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 10	*** MARCH 15, 2021 JUNCTION CITY
PROJECT NO.: U024-062 KA 3950-01 COUNTY: MITCHELL DISTRICT: 2 DESCRIPTION: GRADING BRIDGE & SURFACIN WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 170	*** JULY 12, 2021 BELLEVILLE
PROJECT NO.: U024-062 KA 3963-01 COUNTY: MITCHELL DISTRICT: 2 DESCRIPTION: GRADING, BRIDGE & SURFACIN WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 190	*** JULY 12, 2021 BELLEVILLE
PROJECT NO.: K009-106 KA-5861-01 COUNTY: STATEWIDE DISTRICT: 2 DESCRIPTION: 2.0 SURFACE RECYCLE AND CH WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 35	APRIL 26, 2021 AUGUST 09, 2021 BELLEVILLE

LETTING DATE: 2020-11-18

PROJECT NO.: K015-106 KA-5865-01 COUNTY: STATEWIDE DISTRICT: 2 DESCRIPTION: MILLING AND HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 50	*** AUGUST 16, 2021 JUNCTION CITY
PROJECT NO.: U083-055 KA-5884-01 COUNTY: LOGAN DISTRICT: 3 DESCRIPTION: 2.0 HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 70	*** JULY 26, 2021 OAKLEY
PROJECT NO.: U054-001 KA 3913-01 COUNTY: ALLEN DISTRICT: 4 DESCRIPTION: GRADING, BRIDGE & SURFACIN WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 190	JANUARY 4, 2021 MARCH 01, 2021 IOLA
PROJECT NO.: K007-011 KA-6032-01 COUNTY: CHEROKEE DISTRICT: 4 DESCRIPTION: PAVEMENT MARKING WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 30	APRIL 01, 2021 SEPTEMBER 01, 2021 PITTSBURG
PROJECT NO.: K179-039 KA-6029-01 COUNTY: HARPER DISTRICT: 5 DESCRIPTION: CRACK REPAIR (ASPHALT) WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 10	*** MARCH 15, 2021 WINFIELD
PROJECT NO.: U050-078 KA-5829-01 COUNTY: RENO DISTRICT: 5 DESCRIPTION: MILL AND HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 30	*** JULY 26, 2021 HUTCHINSON
PROJECT NO.: U081-096 KA 4530-03 COUNTY: SUMNER DISTRICT: 5 DESCRIPTION: SPECIAL WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 75	*** JUNE 29, 2021 WINFIELD

LETTING DATE: 2020-11-18

PROJECT NO.: U050-028 KA-5886-01 COUNTY: FINNEY DISTRICT: 6 DESCRIPTION: MILLING AND HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 40	APRIL 05, 2021 AUGUST 16, 2021 GARDEN CITY
PROJECT NO.: U156-028 KA-5852-01 COUNTY: FINNEY DISTRICT: 6 DESCRIPTION: MILLING AND HMA OVERLAY. WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 55	APRIL 05, 2021 JULY 26, 2021 GARDEN CITY
PROJECT NO.: 028 C 4971-01 COUNTY: FINNEY DISTRICT: 6 DESCRIPTION: SIGNING & PAVEMENT MARKINC WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 40	APRIL 15, 2021 AUGUST 16, 2021 GARDEN CITY
PROJECT NO.: 086 TE 0485-01 COUNTY: SCOTT DISTRICT: 6 DESCRIPTION: PEDESTRIAN & BICYCLE PATH WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 50	FEBRUARY 15, 2021 MAY 03, 2021 GARDEN CITY
PROJECT NO.: U160-094 KA-5840-01 COUNTY: STANTON DISTRICT: 6 DESCRIPTION: MILLING AND HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 25	APRIL 05, 2021 SEPTEMBER 13, 2021 SYRACUSE

N = 25

IF YOUR EARLIEST AND LATEST START DATES HAVE THE ASTERISK(S) USE THE BELOW LEGEND;

\*\* THIS PROJECT IS GOVERNED BY SPECIAL PROVISION 15-01012 (SEASONAL LIMITATION). IF THE DISTRICT ENGINEER HAS SPECIFIC SCHEDULING REQUESTS, THEY MAY BE SO STATED (EARLIEST/LATEST STARTING DATES).

\*\*\*AS SOON AS WE HAVE A VALID CONTRACT.