

LETTING DATE: 2015-04-22

PROJECT NO.: K010-046 KA 3967-01  
COUNTY: JOHNSON  
DISTRICT: 1  
DESCRIPTION: LIGHTING  
WORKTYPE: LT

EARLIEST START DATE: \*\*\*  
LATEST START DATE: APRIL 25, 2016  
CONSTRUCTION OFFICE:

WORKING DAYS: 45

PROJECT NO.: I070-081 KA 4146-01  
COUNTY: RILEY  
DISTRICT: 1  
DESCRIPTION: PAVEMENT MARKING  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: AUGUST 17, 2015  
CONSTRUCTION OFFICE: WAMEGO

WORKING DAYS: 25

PROJECT NO.: K018-081 KA 2105-01  
COUNTY: RILEY  
DISTRICT: 1  
DESCRIPTION: GRADING, BRIDGE & SURFACING  
WORKTYPE: GRBRS

EARLIEST START DATE: \*\*\*  
LATEST START DATE: OCTOBER 5, 2015  
CONSTRUCTION OFFICE: WAMEGO

WORKING DAYS: 130

PROJECT NO.: K004-089 KA 3706-01  
COUNTY: SHAWNEE  
DISTRICT: 1  
DESCRIPTION: MILL & HMA OVERLAY  
WORKTYPE: 1.5OL

EARLIEST START DATE: JUNE 15, 2015  
LATEST START DATE: JUNE 1, 2016  
CONSTRUCTION OFFICE: GAGE

WORKING DAYS: 70

PROJECT NO.: U040-089 KA 3732-01  
COUNTY: SHAWNEE  
DISTRICT: 1  
DESCRIPTION: ULTRATHIN BONDED ASPHALT SURFACING  
WORKTYPE: UBAS

EARLIEST START DATE: JULY 7, 2015  
LATEST START DATE: AUGUST 10, 2015  
CONSTRUCTION OFFICE: GAGE

WORKING DAYS: 5

PROJECT NO.: I070-099 KA 4147-01  
COUNTY: WABAUNSEE  
DISTRICT: 1  
DESCRIPTION: PAVEMENT MARKING  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: AUGUST 17, 2015  
CONSTRUCTION OFFICE: WAMEGO

WORKING DAYS: 25

LETTING DATE: 2015-04-22

PROJECT NO.: I035-105 KA 3176-01 COUNTY: WYANDOTTE DISTRICT: 1 DESCRIPTION: BRIDGE REPAIR & POLYMER OVERLAY WORKTYPE: BRRPR	EARLIEST START DATE: *** LATEST START DATE: JUNE 29, 2015 CONSTRUCTION OFFICE:  WORKING DAYS: 90
PROJECT NO.: U075-106 KA 4103-01 COUNTY: STATEWIDE DISTRICT: 1 DESCRIPTION: MILLING & ASPHALT SURFACING WORKTYPE: MILOV	EARLIEST START DATE: JULY 27, 2015 LATEST START DATE: AUGUST 10, 2015 CONSTRUCTION OFFICE: EMPORIA  WORKING DAYS: 60
PROJECT NO.: U077-031 KA 2367-02 COUNTY: GEARY DISTRICT: 2 DESCRIPTION: GRADING & SURFACING WORKTYPE: GRSU	EARLIEST START DATE: SEE SPECIAL PROVISION LATEST START DATE: SEE SPECIAL PROVISION CONSTRUCTION OFFICE: JUNCTION CITY  WORKING DAYS: CCD
PROJECT NO.: U056-057 KA 2770-02 COUNTY: MARION DISTRICT: 2 DESCRIPTION: GRADING & SURFACING WORKTYPE: RNDBT	EARLIEST START DATE: SEE SPECIAL PROVISION LATEST START DATE: SEE SPECIAL PROVISION CONSTRUCTION OFFICE: MARION  WORKING DAYS: CCD
PROJECT NO.: K181-071 KA 3048-01 COUNTY: OSBORNE DISTRICT: 3 DESCRIPTION: GRADING & SURFACING WORKTYPE: GRSU	EARLIEST START DATE: SEE SPECIAL PROVISION LATEST START DATE: SEE SPECIAL PROVISION CONSTRUCTION OFFICE: PHILLIPSBURG  WORKING DAYS: CCD
PROJECT NO.: K023-090 KA 3556-01 COUNTY: SHERIDAN DISTRICT: 3 DESCRIPTION: GRADING & SURFACING WORKTYPE: GRSU	EARLIEST START DATE: JULY 27, 2015 LATEST START DATE: AUGUST 31, 2015 CONSTRUCTION OFFICE: OAKLEY  WORKING DAYS: 35

LETTING DATE: 2015-04-22

PROJECT NO.: 098 C 4622-01 COUNTY: TREGO DISTRICT: 3 DESCRIPTION: GRADING & BRIDGE WORKTYPE: GRBR	EARLIEST START DATE: *** LATEST START DATE: SEPTEMBER 5, 2015 CONSTRUCTION OFFICE: HAYS  WORKING DAYS: 50
PROJECT NO.: U077-018 KA 3864-01 COUNTY: COWLEY DISTRICT: 5 DESCRIPTION: BRIDGE REPAIR WORKTYPE: BRRPR	EARLIEST START DATE: *** LATEST START DATE: APRIL 4, 2016 CONSTRUCTION OFFICE: WINFIELD  WORKING DAYS: 45
PROJECT NO.: 087 K 5928-13 COUNTY: SEDGWICK DISTRICT: 5 DESCRIPTION: SIGNING WORKTYPE: SG	EARLIEST START DATE: JULY 20, 2015 LATEST START DATE: MARCH 14, 2016 CONSTRUCTION OFFICE: WITCHITA NORTH  WORKING DAYS: 200
PROJECT NO.: 106 KA 4143-01 COUNTY: STATEWIDE DISTRICT: 5 DESCRIPTION: SIDEWALK IMPROVEMENTS WORKTYPE: SPECL	EARLIEST START DATE: *** LATEST START DATE: AUGUST 24, 2015 CONSTRUCTION OFFICE: HUTCHINSON  WORKING DAYS: 45
PROJECT NO.: K023-051 KA 3056-01 COUNTY: LANE DISTRICT: 6 DESCRIPTION: CONCRETE PAVEMENT WORKTYPE: CONC	EARLIEST START DATE: *** LATEST START DATE: OCTOBER 5, 2015 CONSTRUCTION OFFICE: GARDEN CITY  WORKING DAYS: 20

IF YOUR EARLIEST AND LATEST START DATES HAVE THE ASTERISK(S) USE THE BELOW LEGEND;

\*\* THIS PROJECT IS GOVERNED BY SPECIAL PROVISION 07-01012 (SEASONAL LIMITATION). IF THE DISTRICT ENGINEER HAS SPECIFIC SCHEDULING REQUESTS, THEY MAY BE SO STATED (EARLIEST/LATES STARTING DATES).

\*\*\*AS SOON AS WE HAVE A VALID CONTRACT.