

LETTING DATE: 2015-11-18

PROJECT NO.: 013 C 4675-01  
COUNTY: CLARK  
DISTRICT: 6  
DESCRIPTION: SIGNING  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: April 04, 2016  
CONSTRUCTION OFFICE: Dodge City  
WORKING DAYS: 20

PROJECT NO.: 042 C 4679-01  
COUNTY: HODGEMAN  
DISTRICT: 6  
DESCRIPTION: SIGNING  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: April 04, 2016  
CONSTRUCTION OFFICE: Dodge City  
WORKING DAYS: 20

PROJECT NO.: 043 C 4693-01  
COUNTY: JACKSON  
DISTRICT: 1  
DESCRIPTION: GRADING & BRIDGE  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: June 6, 2016  
CONSTRUCTION OFFICE: Horton  
WORKING DAYS: 100

PROJECT NO.: 106 M 0046-01  
COUNTY: STATEWIDE  
DISTRICT: 3  
DESCRIPTION: STOCKPILE ASPHALT MATERIAL  
WORKTYPE:

EARLIEST START DATE: SEE SPECIAL PROVISION  
LATEST START DATE: SEE SPECIAL PROVISION  
CONSTRUCTION OFFICE: HAYS  
WORKING DAYS: CCD

PROJECT NO.: I035-056 KA 4110-01  
COUNTY: LYON  
DISTRICT: 1  
DESCRIPTION: SIGNING  
WORKTYPE:

EARLIEST START DATE: 2/01/2016  
LATEST START DATE: 5/16/2016  
CONSTRUCTION OFFICE: Emporia  
WORKING DAYS: 45

PROJECT NO.: K009-074 KA 3095-01  
COUNTY: PHILLIPS  
DISTRICT: 3  
DESCRIPTION: GRADING, BRIDGE AND SURFACING  
WORKTYPE:

EARLIEST START DATE: APRIL 11, 2016  
LATEST START DATE: AUGUST 14, 2016  
CONSTRUCTION OFFICE: PHILLIPSBURG  
WORKING DAYS: 50

LETTING DATE: 2015-11-18

---

PROJECT NO.: K068-030 KA 2097-01	EARLIEST START DATE: ***
COUNTY: FRANKLIN	LATEST START DATE: March 21, 2016
DISTRICT: 4	CONSTRUCTION OFFICE: Garnett
DESCRIPTION: GRADING, BRIDGE & SURFACING	WORKING DAYS: 170
WORKTYPE:	

---

PROJECT NO.: K140-085 KA 3092-01	EARLIEST START DATE: ***
COUNTY: SALINE	LATEST START DATE: 05-02-16
DISTRICT: 2	CONSTRUCTION OFFICE: Salina
DESCRIPTION: GRADING BRIDGE AND SURFACING	WORKING DAYS: 140
WORKTYPE:	

---

PROJECT NO.: K181-062 KA 2072-01	EARLIEST START DATE: ***
COUNTY: MITCHELL	LATEST START DATE: 03/21/2016
DISTRICT: 2	CONSTRUCTION OFFICE:
DESCRIPTION: GRADING, BRIDGE & SURFACING	WORKING DAYS: 140
WORKTYPE: GRBRS	

---

PROJECT NO.: U050-035 KA 3553-01	EARLIEST START DATE: April 04, 2016
COUNTY: GRAY	LATEST START DATE: July 25, 2016
DISTRICT: 6	CONSTRUCTION OFFICE: Dodge City
DESCRIPTION: GRADING AND SURFACING	WORKING DAYS: 55
WORKTYPE: MILOV	

---

PROJECT NO.: U077-018 KA 3053-01	EARLIEST START DATE: May 16, 2016
COUNTY: COWLEY	LATEST START DATE: June 13, 2016
DISTRICT: 5	CONSTRUCTION OFFICE: Winfield
DESCRIPTION: GRADING AND SURFACING	WORKING DAYS: CCD
WORKTYPE: GR	

IF YOUR EARLIEST AND LATEST START DATES HAVE THE ASTERISK(S) USE THE BELOW LEGEND;  
 \*\* THIS PROJECT IS GOVERNED BY SPECIAL PROVISION 15-01012 (SEASONAL LIMITATION). IF THE DISTRICT ENGINEER HAS SPECIFIC SCHEDULING REQUESTS, THEY MAY BE SO STATED (EARLIEST/LATES STARTING DATES).  
 \*\*\*AS SOON AS WE HAVE A VALID CONTRACT.