

LETTING DATE: 2017-03-22

PROJECT NO.: K010-023 KA 3634-06  
COUNTY: DOUGLAS  
DISTRICT: 1  
DESCRIPTION: TRAFFIC SIGNALS  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: SEPTEMBER 5, 2017  
CONSTRUCTION OFFICE: TOPEKA-GAGE  
  
WORKING DAYS: 40

PROJECT NO.: I035-046 KA 4507-01  
COUNTY: JOHNSON  
DISTRICT: 1  
DESCRIPTION: PAVEMENT MARKING  
WORKTYPE:

EARLIEST START DATE: MAY 1, 2017  
LATEST START DATE: JULY 15, 2017  
CONSTRUCTION OFFICE: OLATHE  
  
WORKING DAYS: 40

PROJECT NO.: 081 U 0543-01  
COUNTY: RILEY  
DISTRICT: 1  
DESCRIPTION: GRADING AND TRAFFIC SIGNAL  
WORKTYPE:

EARLIEST START DATE: MAY 22, 2017  
LATEST START DATE: JUNE 22, 2017  
CONSTRUCTION OFFICE: WAMEGO  
  
WORKING DAYS: 50

PROJECT NO.: 053 C 4807-01  
COUNTY: LINCOLN  
DISTRICT: 2  
DESCRIPTION: SIGNING  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: SEPTEMBER 18, 2017  
CONSTRUCTION OFFICE: SALINA  
  
WORKING DAYS: 45

PROJECT NO.: I070-084 KA 4232-01  
COUNTY: RUSSELL  
DISTRICT: 3  
DESCRIPTION: BRIDGE OVERLAY  
WORKTYPE:

EARLIEST START DATE: MAY 1, 2017  
LATEST START DATE: JULY 2, 2017  
CONSTRUCTION OFFICE: HAYS  
  
WORKING DAYS: 60

PROJECT NO.: 083 C 4837-01  
COUNTY: RUSH  
DISTRICT: 5  
DESCRIPTION: GRADING AND BRIDGE  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: JULY 17, 2017  
CONSTRUCTION OFFICE: GREAT BEND  
  
WORKING DAYS: 90

LETTING DATE: 2017-03-22

PROJECT NO.: 093 C 4816-01  
COUNTY: STAFFORD  
DISTRICT: 5  
DESCRIPTION: SIGNING - FORCE ACCOUNT  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: AUGUST 14, 2017  
CONSTRUCTION OFFICE: GREAT BEND  
WORKING DAYS: 15

IF YOUR EARLIEST AND LATEST START DATES HAVE THE ASTERISK(S) USE THE BELOW LEGEND;  
\*\* THIS PROJECT IS GOVERNED BY SPECIAL PROVISION 15-01012 (SEASONAL LIMITATION). IF THE DISTRICT ENGINEER HAS SPECIFIC SCHEDULING REQUESTS, THEY MAY BE SO STATED (EARLIEST/LATES STARTING DATES).  
\*\*\*AS SOON AS WE HAVE A VALID CONTRACT.