

LETTING DATE: 2017-10-18

PROJECT NO.: 003 TE 0435-01  
COUNTY: ATCHISON  
DISTRICT: 1  
DESCRIPTION: GRADING & SURFACING  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: FEBRUARY 26, 2018  
CONSTRUCTION OFFICE: HORTON  
  
WORKING DAYS: 90

PROJECT NO.: U059-023 KA 4562-01  
COUNTY: DOUGLAS  
DISTRICT: 1  
DESCRIPTION: PAVEMENT MARKING  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: SEPTEMBER 17, 2018  
CONSTRUCTION OFFICE: TOPEKA-GAGE  
  
WORKING DAYS: 10

PROJECT NO.: U050-056 KA 4561-01  
COUNTY: LYON  
DISTRICT: 1  
DESCRIPTION: PAVEMENT MARKING  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: SEPTEMBER 03, 2018  
CONSTRUCTION OFFICE: EMPORIA  
  
WORKING DAYS: 30

PROJECT NO.: K005-105 N 0640-01  
COUNTY: WYANDOTTE  
DISTRICT: 1  
DESCRIPTION: GRADING & SURFACING  
WORKTYPE:

EARLIEST START DATE: SEE SPECIAL PROVISION  
LATEST START DATE: SEE SPECIAL PROVISION  
CONSTRUCTION OFFICE: BONNER SPRINGS  
  
WORKING DAYS: CCD

PROJECT NO.: U050-009 KA 4560-01  
COUNTY: CHASE  
DISTRICT: 2  
DESCRIPTION: PAVEMENT MARKING  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: SEPTEMBER 10, 2018  
CONSTRUCTION OFFICE: MARION  
  
WORKING DAYS: 10

PROJECT NO.: 009 C 4835-01  
COUNTY: CHASE  
DISTRICT: 2  
DESCRIPTION: GRADING & BRIDGE  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: JUNE 18, 2018  
CONSTRUCTION OFFICE: MARION  
  
WORKING DAYS: 70

LETTING DATE: 2017-10-18

PROJECT NO.: I070-027 KA 4555-01  
COUNTY: ELLSWORTH  
DISTRICT: 2  
DESCRIPTION: PAVEMENT MARKING  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: JUNE 18, 2018  
CONSTRUCTION OFFICE: SALINA  
WORKING DAYS: 65

PROJECT NO.: 027 C 4833-01  
COUNTY: ELLSWORTH  
DISTRICT: 2  
DESCRIPTION: GRADING & BRIDGE  
WORKTYPE:

EARLIEST START DATE: JANUARY 29, 2018  
LATEST START DATE: JULY 23, 2018  
CONSTRUCTION OFFICE: SALINA  
WORKING DAYS: 50

PROJECT NO.: I070-053 KA 4556-01  
COUNTY: LINCOLN  
DISTRICT: 2  
DESCRIPTION: PAVEMENT MARKING  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: AUGUST 13, 2018  
CONSTRUCTION OFFICE: SALINA  
WORKING DAYS: 25

PROJECT NO.: K143-085 KA 4641-01  
COUNTY: SALINE  
DISTRICT: 2  
DESCRIPTION: ULTRATHIN BONDED ASPHALT  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: SEPTEMBER 10, 2018  
CONSTRUCTION OFFICE: SALINA  
WORKING DAYS: 20

PROJECT NO.: U056-106 KA 4668-01  
COUNTY: STATEWIDE  
DISTRICT: 2  
DESCRIPTION: CHIP SEAL  
WORKTYPE:

EARLIEST START DATE: JUNE 04, 2018  
LATEST START DATE: AUGUST 13, 2018  
CONSTRUCTION OFFICE: MARION  
WORKING DAYS: 20

PROJECT NO.: K177-106 KA 4665-01  
COUNTY: STATEWIDE  
DISTRICT: 2  
DESCRIPTION: CHIP SEAL  
WORKTYPE:

EARLIEST START DATE: JUNE 04, 2018  
LATEST START DATE: AUGUST 20, 2018  
CONSTRUCTION OFFICE: MARION  
WORKING DAYS: 15

LETTING DATE: 2017-10-18

PROJECT NO.: K015-106 KA 4711-01  
COUNTY: STATEWIDE  
DISTRICT: 2  
DESCRIPTION: CHIP SEAL  
WORKTYPE:

EARLIEST START DATE:  
LATEST START DATE:  
CONSTRUCTION OFFICE:  
  
WORKING DAYS: 20

JUNE 04, 2018  
AUGUST 13, 2018  
MARION

PROJECT NO.: U036-074 KA 4701-01  
COUNTY: PHILLIPS  
DISTRICT: 3  
DESCRIPTION: MILLING AND HMA OVERLAY  
WORKTYPE:

EARLIEST START DATE:  
LATEST START DATE:  
CONSTRUCTION OFFICE:  
  
WORKING DAYS: 35

\*\*\*  
AUGUST 27, 2018  
PHILLIPSBURG

PROJECT NO.: U036-074 M 0053-01  
COUNTY: PHILLIPS  
DISTRICT: 3  
DESCRIPTION: STOCKPILE ASPHALT MATERIAL  
WORKTYPE:

EARLIEST START DATE:  
LATEST START DATE:  
CONSTRUCTION OFFICE:  
  
WORKING DAYS: CCD

SEE SPECIAL PROVISION  
SEE SPECIAL PROVISION  
PHILLIPSBURG

PROJECT NO.: U036-074 KA 4306-01  
COUNTY: PHILLIPS  
DISTRICT: 3  
DESCRIPTION: GUARDRAIL  
WORKTYPE:

EARLIEST START DATE:  
LATEST START DATE:  
CONSTRUCTION OFFICE:  
  
WORKING DAYS: 40

APRIL 16, 2018  
AUGUST 20, 2018  
PHILLIPSBURG

PROJECT NO.: U024-090 KA 3248-01  
COUNTY: SHERIDAN  
DISTRICT: 3  
DESCRIPTION: MILLING AND HMA OVERLAY  
WORKTYPE:

EARLIEST START DATE:  
LATEST START DATE:  
CONSTRUCTION OFFICE:  
  
WORKING DAYS: 60

\*\*\*  
JULY 23, 2018  
OAKLEY

PROJECT NO.: U024-090 M 0056-01  
COUNTY: SHERIDAN  
DISTRICT: 3  
DESCRIPTION: STOCKPILE ASPHALT MATERIAL  
WORKTYPE:

EARLIEST START DATE:  
LATEST START DATE:  
CONSTRUCTION OFFICE:  
  
WORKING DAYS: CCD

SEE SPECIAL PROVISION  
SEE SPECIAL PROVISION  
OAKLEY

LETTING DATE: 2017-10-18

PROJECT NO.: I070-097 KA 4525-01  
COUNTY: THOMAS  
DISTRICT: 3  
DESCRIPTION: GUARDRAIL  
WORKTYPE:

EARLIEST START DATE: APRIL 16, 2018  
LATEST START DATE: AUGUST 20, 2018  
CONSTRUCTION OFFICE: OAKLEY  
WORKING DAYS: 20

PROJECT NO.: 016 TE 0446-01  
COUNTY: COFFEY  
DISTRICT: 4  
DESCRIPTION: GRADING & SURFACING  
WORKTYPE:

EARLIEST START DATE: MARCH 05, 2018  
LATEST START DATE: JUNE 04, 2018  
CONSTRUCTION OFFICE: GARNETT  
WORKING DAYS: 70

PROJECT NO.: 016 C 4845-01  
COUNTY: COFFEY  
DISTRICT: 4  
DESCRIPTION: GRADING & BRIDGE  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: MARCH 05, 2018  
CONSTRUCTION OFFICE: GARNETT  
WORKING DAYS: 70

PROJECT NO.: 019 U 2309-01  
COUNTY: CRAWFORD  
DISTRICT: 4  
DESCRIPTION: PEDESTRIAN AND BICYCLE PAT  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: JUNE 04, 2018  
CONSTRUCTION OFFICE: PITTSBURG  
WORKING DAYS: 40

PROJECT NO.: 025 C 4846-01  
COUNTY: ELK  
DISTRICT: 4  
DESCRIPTION: GRADING & BRIDGE  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: MARCH 05, 2018  
CONSTRUCTION OFFICE: INDEPENDENCE  
WORKING DAYS: 50

PROJECT NO.: 037 C 4836-01  
COUNTY: GREENWOOD  
DISTRICT: 4  
DESCRIPTION: GRADING & BRIDGE  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: MARCH 05, 2018  
CONSTRUCTION OFFICE: IOLA  
WORKING DAYS: 100

LETTING DATE: 2017-10-18

PROJECT NO.: 103 C 4831-01  
COUNTY: WILSON  
DISTRICT: 4  
DESCRIPTION: GRADING & BRIDGE  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: MARCH 05, 2018  
CONSTRUCTION OFFICE: INDEPENDENCE  
WORKING DAYS: 120

PROJECT NO.: 005 C 4702-01  
COUNTY: BARTON  
DISTRICT: 5  
DESCRIPTION: GRADING & BRIDGE  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: APRIL 02, 2018  
CONSTRUCTION OFFICE: GREAT BEND  
WORKING DAYS: 100

PROJECT NO.: 008 N 0635-01  
COUNTY: BUTLER  
DISTRICT: 5  
DESCRIPTION: GRADING & SURFACING  
WORKTYPE:

EARLIEST START DATE: JANUARY 08, 2018  
LATEST START DATE: FEBRUARY 19, 2018  
CONSTRUCTION OFFICE: WICHITA-NORTH  
WORKING DAYS: 180

PROJECT NO.: 017 C 4841-01  
COUNTY: COMANCHE  
DISTRICT: 5  
DESCRIPTION: GRADING & BRIDGE  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: JUNE 04, 2018  
CONSTRUCTION OFFICE: PRATT  
WORKING DAYS: 100

PROJECT NO.: 024 U 0478-01  
COUNTY: EDWARDS  
DISTRICT: 5  
DESCRIPTION: PEDESTRIAN AND BICYCLE PAT  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: MARCH 12, 2018  
CONSTRUCTION OFFICE: PRATT  
WORKING DAYS: 40

PROJECT NO.: U056-024 KA 3267-01  
COUNTY: EDWARDS  
DISTRICT: 5  
DESCRIPTION: GRADING AND SURFACING  
WORKTYPE:

EARLIEST START DATE: SEE SPECIAL PROVISION  
LATEST START DATE: SEE SPECIAL PROVISION  
CONSTRUCTION OFFICE: PRATT  
WORKING DAYS: CCD

LETTING DATE: 2017-10-18

PROJECT NO.: U050-040 KA 4643-01  
COUNTY: HARVEY  
DISTRICT: 5  
DESCRIPTION: 1.5 HMA OVERLAY  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: MAY 14, 2018  
CONSTRUCTION OFFICE: EL DORADO  
WORKING DAYS: 105

PROJECT NO.: U050-040 KA 4642-01  
COUNTY: HARVEY  
DISTRICT: 5  
DESCRIPTION: 3.0 HMA OVERLAY  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: MAY 14, 2018  
CONSTRUCTION OFFICE: EL DORADO  
WORKING DAYS: 105

PROJECT NO.: K004-083 KA 4702-01  
COUNTY: RUSH  
DISTRICT: 5  
DESCRIPTION: SURFACE RECYCLE & HMA OVE  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: JULY 20, 2018  
CONSTRUCTION OFFICE: GREAT BEND  
WORKING DAYS: 50

PROJECT NO.: U283-013 KA 4656-01  
COUNTY: CLARK  
DISTRICT: 6  
DESCRIPTION: MILLING AND HMA OVERLAY  
WORKTYPE:

EARLIEST START DATE: APRIL 02, 2018  
LATEST START DATE: AUGUST 20, 2018  
CONSTRUCTION OFFICE: DODGE CITY  
WORKING DAYS: 40

PROJECT NO.: U050-028 KA 4652-01  
COUNTY: FINNEY  
DISTRICT: 6  
DESCRIPTION: MILLING AND HMA OVERLAY  
WORKTYPE:

EARLIEST START DATE: APRIL 02, 2018  
LATEST START DATE: SEPTEMBER 10, 2018  
CONSTRUCTION OFFICE: GARDEN CITY  
WORKING DAYS: 25

PROJECT NO.: U283-029 KA 4657-01  
COUNTY: FORD  
DISTRICT: 6  
DESCRIPTION: MILLING AND HMA OVERLAY  
WORKTYPE:

EARLIEST START DATE: APRIL 02, 2018  
LATEST START DATE: AUGUST 20, 2018  
CONSTRUCTION OFFICE: DODGE CITY  
WORKING DAYS: 40

LETTING DATE: 2017-10-18

PROJECT NO.: K096-036 KA 4650-01  
COUNTY: GREELEY  
DISTRICT: 6  
DESCRIPTION: MILLING AND HMA OVERLAY  
WORKTYPE:

EARLIEST START DATE: APRIL 02, 2018  
LATEST START DATE: AUGUST 06, 2018  
CONSTRUCTION OFFICE: SYRACUSE  
  
WORKING DAYS: 50

PROJECT NO.: U050-038 KA 3897-01  
COUNTY: HAMILTON  
DISTRICT: 6  
DESCRIPTION: GRADING, BRIDGE & SURFACIN  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: MARCH 19, 2018  
CONSTRUCTION OFFICE: SYRACUSE  
  
WORKING DAYS: 160

PROJECT NO.: U050-038 KA 3896-01  
COUNTY: HAMILTON  
DISTRICT: 6  
DESCRIPTION: GRADING, BRIDGE & SURFACIN  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: MARCH 19, 2018  
CONSTRUCTION OFFICE: SYRACUSE  
  
WORKING DAYS: 160

PROJECT NO.: U056-065 KA 4654-01  
COUNTY: MORTON  
DISTRICT: 6  
DESCRIPTION: MILLING AND HMA OVERLAY  
WORKTYPE:

EARLIEST START DATE: APRIL 02, 2018  
LATEST START DATE: SEPTEMBER 17, 2018  
CONSTRUCTION OFFICE: LIBERAL  
  
WORKING DAYS: 20

PROJECT NO.: U083-086 KA 4655-01  
COUNTY: SCOTT  
DISTRICT: 6  
DESCRIPTION: MILLING AND HMA OVERLAY  
WORKTYPE:

EARLIEST START DATE: APRIL 02, 2018  
LATEST START DATE: SEPTEMBER 04, 2018  
CONSTRUCTION OFFICE: GARDEN CITY  
  
WORKING DAYS: 30

PROJECT NO.: K096-086 KA 4648-01  
COUNTY: SCOTT  
DISTRICT: 6  
DESCRIPTION: SURFACE RECYCLE AND ULTR/  
WORKTYPE:

EARLIEST START DATE: MAY 01, 2018  
LATEST START DATE: JULY 09, 2018  
CONSTRUCTION OFFICE: GARDEN CITY  
  
WORKING DAYS: 60

LETTING DATE: 2017-10-18

PROJECT NO.: K096-102 KA 4649-01  
COUNTY: WICHITA  
DISTRICT: 6  
DESCRIPTION: SURFACE RECYCLE AND ULTR/  
WORKTYPE:

EARLIEST START DATE: MAY 01, 2018  
LATEST START DATE: JULY 09, 2018  
CONSTRUCTION OFFICE: GARDEN CITY  
WORKING DAYS: 60

PROJECT NO.: K096-102 KA 4651-01  
COUNTY: WICHITA  
DISTRICT: 6  
DESCRIPTION: MILLING AND HMA OVERLAY  
WORKTYPE:

EARLIEST START DATE: APRIL 02, 2018  
LATEST START DATE: AUGUST 06, 2018  
CONSTRUCTION OFFICE: SYRACUSE  
WORKING DAYS: 50

N = 44

IF YOUR EARLIEST AND LATEST START DATES HAVE THE ASTERISK(S) USE THE BELOW LEGEND;

\*\* THIS PROJECT IS GOVERNED BY SPECIAL PROVISION 15-01012 (SEASONAL LIMITATION). IF THE DISTRICT ENGINEER HAS SPECIFIC SCHEDULING REQUESTS, THEY MAY BE SO STATED (EARLIEST/LATES STARTING DATES).

\*\*\*AS SOON AS WE HAVE A VALID CONTRACT.