

LETTING DATE: 2018-01-17

PROJECT NO.: 031 KA 4671-01
COUNTY: GEARY
DISTRICT: 2
DESCRIPTION: MILLING AND HMA OVERLAY, CI
WORKTYPE:

EARLIEST START DATE:
LATEST START DATE:
CONSTRUCTION OFFICE:

WORKING DAYS: 40

PROJECT NO.: 053 C 4849-01
COUNTY: LINCOLN
DISTRICT: 2
DESCRIPTION: SIGNING
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: JULY 16, 2018
CONSTRUCTION OFFICE: SALINA

WORKING DAYS: 40

PROJECT NO.: 079 C 4853-01
COUNTY: REPUBLIC
DISTRICT: 2
DESCRIPTION: SIGNING
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: JULY 16, 2018
CONSTRUCTION OFFICE: BELLEVILLE

WORKING DAYS: 45

PROJECT NO.: 106 KA 4796-01
COUNTY: STATEWIDE
DISTRICT: 2
DESCRIPTION: RUMBLE STRIP INSTALLATION
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: AUGUST 20, 2018
CONSTRUCTION OFFICE: SALINA

WORKING DAYS: 15

PROJECT NO.: 012 U 2307-01
COUNTY: CHEYENNE
DISTRICT: 3
DESCRIPTION: PEDESTRIAN & BICYCLE PATHS
WORKTYPE:

EARLIEST START DATE: APRIL 02, 2018
LATEST START DATE: JULY 02, 2018
CONSTRUCTION OFFICE: ATWOOD

WORKING DAYS: 60

PROJECT NO.: U059-001 KA 4737-01
COUNTY: ALLEN
DISTRICT: 4
DESCRIPTION: ULTRATHIN BONDED ASPHALT
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: **
CONSTRUCTION OFFICE: IOLA

WORKING DAYS: 25

LETTING DATE: 2018-01-17

PROJECT NO.: U400-037 KA 4682-01	EARLIEST START DATE:	***
COUNTY: GREENWOOD	LATEST START DATE:	JUNE 11, 2018
DISTRICT: 4	CONSTRUCTION OFFICE:	IOLA
DESCRIPTION: PCCP PATCHING		
WORKTYPE:	WORKING DAYS: 130	
PROJECT NO.: U400-037 KA 4739-01	EARLIEST START DATE:	***
COUNTY: GREENWOOD	LATEST START DATE:	**
DISTRICT: 4	CONSTRUCTION OFFICE:	IOLA
DESCRIPTION: 3.0 HMA OVERLAY		
WORKTYPE:	WORKING DAYS: 65	
PROJECT NO.: U400-037 KA 4738-01	EARLIEST START DATE:	***
COUNTY: GREENWOOD	LATEST START DATE:	**
DISTRICT: 4	CONSTRUCTION OFFICE:	IOLA
DESCRIPTION: 3.0 HMA OVERLAY		
WORKTYPE:	WORKING DAYS: 65	
PROJECT NO.: 078 U 0477-01	EARLIEST START DATE:	APRIL 02, 2018
COUNTY: RENO	LATEST START DATE:	JUNE 04, 2018
DISTRICT: 5	CONSTRUCTION OFFICE:	HUTCHINSON
DESCRIPTION: PEDESTRIAN & BICYCLE PATHS		
WORKTYPE:	WORKING DAYS: 110	

N = 10

IF YOUR EARLIEST AND LATEST START DATES HAVE THE ASTERISK(S) USE THE BELOW LEGEND:

** THIS PROJECT IS GOVERNED BY SPECIAL PROVISION 15-01012 (SEASONAL LIMITATION). IF THE DISTRICT ENGINEER HAS SPECIFIC SCHEDULING REQUESTS, THEY MAY BE SO STATED (EARLIEST/LATES STARTING DATES).

***AS SOON AS WE HAVE A VALID CONTRACT.