

LETTING DATE: 2019-12-18

PROJECT NO.: U073-007 KA 3874-01 COUNTY: BROWN DISTRICT: 1 DESCRIPTION: GRADING, BRIDGE & SURFACING WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 170	MARCH 16, 2020 APRIL 27, 2020 HORTON
PROJECT NO.: I035-046 KA 4220-02 COUNTY: JOHNSON DISTRICT: 1 DESCRIPTION: GRADING & SURFACING WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: CCD	SEE SPECIAL PROVISION SEE SPECIAL PROVISION OLATHE
PROJECT NO.: U069-046 KA-4844-02 COUNTY: JOHNSON DISTRICT: 1 DESCRIPTION: BRIDGE PAINTING WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: CCD	SEE SPECIAL PROVISION SEE SPECIAL PROVISION OLATHE
PROJECT NO.: K099-099 KA 3358-01 COUNTY: WABAUNSEE DISTRICT: 1 DESCRIPTION: GRADING, BRIDGE AND SURFACING WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 75	*** AUGUST 03, 2020 WAMEGO
PROJECT NO.: 106 KA 5163-01 COUNTY: STATEWIDE DISTRICT: 1 DESCRIPTION: INTELLIGENT TRANSPORTATION WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 75	MAY 04, 2020 JULY 06, 2020 OLATHE
PROJECT NO.: U081-072 KA 5377-01 COUNTY: OTTAWA DISTRICT: 2 DESCRIPTION: PCCP PAVEMENT PATCHING WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 70	MARCH 16, 2020 JULY 13, 2020 SALINA

LETTING DATE: 2019-12-18

PROJECT NO.: K009-069 KA 3094-01 COUNTY: NORTON DISTRICT: 3 DESCRIPTION: GRADING, BRIDGE & SURFACIN WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 130	MARCH 16, 2020 APRIL 6, 2020 PHILLIPSBURG
PROJECT NO.: K147-098 KA 5240-01 COUNTY: TREGO DISTRICT: 3 DESCRIPTION: GRADING, BRIDGE AND SURFAC WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: CCD	SEE SPECIAL PROVISION SEE SPECIAL PROVISION HAYS
PROJECT NO.: K031-002 KA 5386-01 COUNTY: ANDERSON DISTRICT: 4 DESCRIPTION: MILL AND HMA OVERLY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 20	*** ** GARNETT
PROJECT NO.: K031-006 KA 5387-01 COUNTY: BOURBON DISTRICT: 4 DESCRIPTION: MILL AND HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 20	*** ** GARNETT
PROJECT NO.: K031-054 KA 5388-01 COUNTY: LINN DISTRICT: 4 DESCRIPTION: MILL AND HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 20	*** ** GARNETT
PROJECT NO.: U075-063 KA 5389-01 COUNTY: MONTGOMERY DISTRICT: 4 DESCRIPTION: MILL AND HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 25	*** ** INDEPENDENC
PROJECT NO.: 040 TE-0460-01 COUNTY: HARVEY DISTRICT: 5 DESCRIPTION: PEDESTRIAN AND BICYCLE PAT WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 55	*** APRIL 13, 2020 EL DORADO

LETTING DATE: 2019-12-18

PROJECT NO.: K014-048 KA 3877-01	EARLIEST START DATE:	JUNE 1, 2020
COUNTY: KINGMAN	LATEST START DATE:	AUGUST 31, 2020
DISTRICT: 5	CONSTRUCTION OFFICE:	PRATT
DESCRIPTION: GRADING, BRIDGE & SURFACING		
WORKTYPE:	WORKING DAYS: 115	
PROJECT NO.: K254-087 KA 5273-01	EARLIEST START DATE:	MARCH 16, 2020
COUNTY: SEDGWICK	LATEST START DATE:	MAY 18, 2020
DISTRICT: 5	CONSTRUCTION OFFICE:	WICHITA-NORTH
DESCRIPTION: BRIDGE REPAIR		
WORKTYPE:	WORKING DAYS: 110	
PROJECT NO.: U081-096 KA 3356-01	EARLIEST START DATE:	***
COUNTY: SUMNER	LATEST START DATE:	JULY 13, 2020
DISTRICT: 5	CONSTRUCTION OFFICE:	WINFIELD
DESCRIPTION: GRADING AND SURFACING		
WORKTYPE:	WORKING DAYS: 90	
PROJECT NO.: U054-088 KA 5359-01	EARLIEST START DATE:	APRIL 06, 2020
COUNTY: SEWARD	LATEST START DATE:	AUGUST 31, 2020
DISTRICT: 6	CONSTRUCTION OFFICE:	LIBERAL
DESCRIPTION: ULTRATHIN BONDED ASPHALT &		
WORKTYPE:	WORKING DAYS: 20	

N = 17

IF YOUR EARLIEST AND LATEST START DATES HAVE THE ASTERISK(S) USE THE BELOW LEGEND;

** THIS PROJECT IS GOVERNED BY SPECIAL PROVISION 15-01012 (SEASONAL LIMITATION). IF THE DISTRICT ENGINEER HAS SPECIFIC SCHEDULING REQUESTS, THEY MAY BE SO STATED (EARLIEST/LATEST STARTING DATES).

***AS SOON AS WE HAVE A VALID CONTRACT.