

KANSAS DEPARTMENT OF TRANSPORTATION
CONSTRUCTION AND MAINTENANCE

LETTING DATE: 2014-04-23

PROJECT NO.: K099-058 KA 2069-01
 COUNTY: MARSHALL
 DISTRICT: 1
 DESCRIPTION: GRADING, BRIDGE & SURFACING
 WORKTYPE: GRBRS

EARLIEST START DATE: ***
 LATEST START DATE: JUNE 16, 2014
 CONSTRUCTION OFFICE: WAMEGO
 WORKING DAYS: 110

PROJECT NO.: I635-105 KA 3588-01
 COUNTY: WYANDOTTE
 DISTRICT: 1
 DESCRIPTION: LIGHTING
 WORKTYPE: LT

EARLIEST START DATE: ***
 LATEST START DATE: SEPTEMBER 2, 2014
 CONSTRUCTION OFFICE: BONNER SPRINGS
 WORKING DAYS: 30

PROJECT NO.: K177-009 KA 3155-01
 COUNTY: CHASE
 DISTRICT: 2
 DESCRIPTION: BRIDGE REPAIR & POLYMER OVERLAY
 WORKTYPE: BRRPR

EARLIEST START DATE: ***
 LATEST START DATE: MARCH 30, 2015
 CONSTRUCTION OFFICE: MARION
 WORKING DAYS: 90

PROJECT NO.: K015-021 KA 2612-01
 COUNTY: DICKINSON
 DISTRICT: 2
 DESCRIPTION: INTERSECTION IMPROVEMENT
 WORKTYPE: INTER

EARLIEST START DATE: JULY 7, 2014
 LATEST START DATE: SEPTEMBER 2, 2014
 CONSTRUCTION OFFICE: JUNCTION CITY
 WORKING DAYS: 60

PROJECT NO.: 031 C 4243-01
 COUNTY: GEARY
 DISTRICT: 2
 DESCRIPTION: GRADING & BRIDGE
 WORKTYPE: GRBR

EARLIEST START DATE: ***
 LATEST START DATE: SEPTEMBER 22, 2014
 CONSTRUCTION OFFICE: JUNCTION CITY
 WORKING DAYS: 75

PROJECT NO.: K018-053 KA 2067-01
 COUNTY: LINCOLN
 DISTRICT: 2
 DESCRIPTION: GRADING, BRIDGE & SURFACING
 WORKTYPE: GRBRS

EARLIEST START DATE: ***
 LATEST START DATE: APRIL 6, 2015 (SEE WINTER SHUTDOWN)
 CONSTRUCTION OFFICE: SALINA
 WORKING DAYS: 120

PROJECT NO.: 085 U 0066-01
 COUNTY: SALINE
 DISTRICT: 2
 DESCRIPTION: GRADING & SURFACING
 WORKTYPE: GRSU

EARLIEST START DATE: SEE SPECIAL PROVISION
 LATEST START DATE: SEE SPECIAL PROVISION
 CONSTRUCTION OFFICE: SALINA
 WORKING DAYS: CCD

KANSAS DEPARTMENT OF TRANSPORTATION
CONSTRUCTION AND MAINTENANCE

LETTING DATE: 2014-04-23

PROJECT NO.: 101 C 0455-01
COUNTY: WASHINGTON
DISTRICT: 2
DESCRIPTION: GRADING & BRIDGE
WORKTYPE: GRBR

EARLIEST START DATE: ***
LATEST START DATE: OCTOBER 6, 2014
CONSTRUCTION OFFICE: JUNCTION CITY
WORKING DAYS: 110

PROJECT NO.: 074 C 0458-01
COUNTY: PHILLIPS
DISTRICT: 3
DESCRIPTION: GRADING & BRIDGE
WORKTYPE: GRBR

EARLIEST START DATE: ***
LATEST START DATE: NOVEMBER 3, 2014
CONSTRUCTION OFFICE: PHILLIPSBURG
WORKING DAYS: 100

PROJECT NO.: K023-090 KA 3644-01
COUNTY: SHERIDAN
DISTRICT: 3
DESCRIPTION: MILL & HMA OVERLAY
WORKTYPE: MILOV

EARLIEST START DATE: **
LATEST START DATE: OCTOBER 16, 2014
CONSTRUCTION OFFICE: OAKLEY
WORKING DAYS: 5

PROJECT NO.: 092 C 0451-01
COUNTY: SMITH
DISTRICT: 3
DESCRIPTION: GRADING & BRIDGE
WORKTYPE: GRBR

EARLIEST START DATE: ***
LATEST START DATE: NOVEMBER 3, 2014
CONSTRUCTION OFFICE: PHILLIPSBURG
WORKING DAYS: 95

PROJECT NO.: U281-092 KA 3643-01
COUNTY: SMITH
DISTRICT: 3
DESCRIPTION: CHIP SEAL
WORKTYPE: CONVT

EARLIEST START DATE: JUNE 2, 2014
LATEST START DATE: SEPTEMBER 2, 2014
CONSTRUCTION OFFICE: PHILLIPSBURG
WORKING DAYS: 10

PROJECT NO.: 106 KA 3635-01
COUNTY: STATEWIDE
DISTRICT: 3
DESCRIPTION: CHIP SEAL
WORKTYPE: CONVT

EARLIEST START DATE: JUNE 2, 2014
LATEST START DATE: AUGUST 25, 2014
CONSTRUCTION OFFICE: OAKLEY
WORKING DAYS: 15

PROJECT NO.: K027-100 KA 2615-01
COUNTY: WALLACE
DISTRICT: 3
DESCRIPTION: GRADING & SURFACING
WORKTYPE: GRSU

EARLIEST START DATE: SEE SPECIAL PROVISION
LATEST START DATE: SEE SPECIAL PROVISION
CONSTRUCTION OFFICE: OAKLEY
WORKING DAYS: CCD

KANSAS DEPARTMENT OF TRANSPORTATION
CONSTRUCTION AND MAINTENANCE

LETTING DATE: 2014-04-23

PROJECT NO.: 002 C 0422-01 EARLIEST START DATE: ***
COUNTY: ANDERSON LATEST START DATE: JUNE 30, 2014
DISTRICT: 4 CONSTRUCTION OFFICE: GARNETT
DESCRIPTION: GRADING & BRIDGE
WORKTYPE: GRBR WORKING DAYS: 90

PROJECT NO.: U069-019 KA 3454-01 EARLIEST START DATE: ***
COUNTY: CRAWFORD LATEST START DATE: **
DISTRICT: 4 CONSTRUCTION OFFICE: PITTSBURG
DESCRIPTION: ULTRATHIN BONDED ASPHALT SURFACING
WORKTYPE: UBAS WORKING DAYS: 40

PROJECT NO.: K126-019 KA 3620-01 EARLIEST START DATE: ***
COUNTY: CRAWFORD LATEST START DATE: **
DISTRICT: 4 CONSTRUCTION OFFICE: PITTSBURG
DESCRIPTION: CHIP SEAL
WORKTYPE: CONVT WORKING DAYS: 25

PROJECT NO.: 030 C 4340-01 EARLIEST START DATE: ***
COUNTY: FRANKLIN LATEST START DATE: JUNE 30, 2014
DISTRICT: 4 CONSTRUCTION OFFICE: GARNETT
DESCRIPTION: GRADING, BRIDGE & SURFACING
WORKTYPE: GRBRS WORKING DAYS: 135

PROJECT NO.: U059-067 KA 3154-01 EARLIEST START DATE: ***
COUNTY: NEOSHO LATEST START DATE: JUNE 16, 2014
DISTRICT: 4 CONSTRUCTION OFFICE: PITTSBURG
DESCRIPTION: BRIDGE REPAIR & POLYMER OVERLAY
WORKTYPE: BRRPR WORKING DAYS: 150

PROJECT NO.: U166-106 KA 3631-01 EARLIEST START DATE: JUNE 2, 2014
COUNTY: STATEWIDE LATEST START DATE: JULY 28, 2014
DISTRICT: 4 CONSTRUCTION OFFICE: INDEPENDENCE
DESCRIPTION: CHIP SEAL
WORKTYPE: CONVT WORKING DAYS: 25

PROJECT NO.: U050-040 KA 2619-01 EARLIEST START DATE: SEPTEMBER 2, 2014
COUNTY: HARVEY LATEST START DATE: NOVEMBER 3, 2014
DISTRICT: 5 CONSTRUCTION OFFICE: EL DORADO
DESCRIPTION: INTERSECTION IMPROVEMENT
WORKTYPE: INTER WORKING DAYS: 55

KANSAS DEPARTMENT OF TRANSPORTATION
CONSTRUCTION AND MAINTENANCE

LETTING DATE: 2014-04-23

PROJECT NO.: 078 K 1805-02
COUNTY: RENO
DISTRICT: 5
DESCRIPTION: HMA SURFACING
WORKTYPE: PARK

EARLIEST START DATE: JUNE 2, 2014
LATEST START DATE: JULY 28, 2014
CONSTRUCTION OFFICE: HUTCHINSON
WORKING DAYS: 15

PROJECT NO.: I135-087 KA 0733-01
COUNTY: SEDGWICK
DISTRICT: 5
DESCRIPTION: GRADING, BRIDGE & SURFACING
WORKTYPE: GRBR

EARLIEST START DATE: SEE SPECIAL PROVISION
LATEST START DATE: SEE SPECIAL PROVISION
CONSTRUCTION OFFICE: WICHITA NORTH
WORKING DAYS: CCD

IF YOUR EARLIEST AND LATEST START DATES HAVE THE ASTERISKS OR AN AT SIGN USE THE BELOW LEGEND:

** THIS PROJECT IS GOVERNED BY SPECIAL PROVISION 07-01012(SEASONAL LIMITATIONS (OVERLAYS)).

*** AS SOON AS WE HAVE A VALID CONTRACT.

@ CONSTRUCTION OPERATIONS WHICH DELAY TRAFFIC WILL NOT BE ALLOWED DURING ACTUAL WHEAT HARVEST AS DETERMINED BY THE ENGINEER. NORMALLY, HARVEST OCCURS BETWEEN JUNE 15TH AND JULY 9TH.