

KANSAS DEPARTMENT OF TRANSPORTATION
CONSTRUCTION AND MAINTENANCE

LETTING DATE: 2014-06-18

PROJECT NO.: I435-046 KA 3293-01	EARLIEST START DATE: DECEMBER 1, 2014
COUNTY: JOHNSON	LATEST START DATE: APRIL 6, 2015
DISTRICT: 1	CONSTRUCTION OFFICE: OLATHE
DESCRIPTION: SIGNING	
WORKTYPE: SG	WORKING DAYS: 110

PROJECT NO.: U069-046 KA 3060-01	EARLIEST START DATE: SEPTEMBER 8, 2014
COUNTY: JOHNSON	LATEST START DATE: MARCH 16, 2015
DISTRICT: 1	CONSTRUCTION OFFICE: OLATHE
DESCRIPTION: INTELLIGENT TRANSPORTATION SYSTEM	
WORKTYPE: ITS	WORKING DAYS: 80

PROJECT NO.: 046 KA 2783-01	EARLIEST START DATE: ***
COUNTY: JOHNSON	LATEST START DATE: AUGUST 1, 2014
DISTRICT: 1	CONSTRUCTION OFFICE: OLATHE
DESCRIPTION: CRACK REPAIR	
WORKTYPE: CRRPR	WORKING DAYS: 40

PROJECT NO.: K099-058 KA 2070-01	EARLIEST START DATE: ***
COUNTY: MARSHALL	LATEST START DATE: OCTOBER 13, 2014
DISTRICT: 1	CONSTRUCTION OFFICE: WAMEGO
DESCRIPTION: GRADE, BRIDGE & SURFACING	
WORKTYPE: GRBRS	WORKING DAYS: 160

PROJECT NO.: U024-106 KA 3653-01	EARLIEST START DATE: JULY 28, 2014
COUNTY: STATEWIDE	LATEST START DATE: SEPTEMBER 1, 2014
DISTRICT: 1	CONSTRUCTION OFFICE: GAGE
DESCRIPTION: ASPHALT CRACK REPAIR	
WORKTYPE: CRRPR	WORKING DAYS: 35

PROJECT NO.: K004-099 KA 2476-01	EARLIEST START DATE: ***
COUNTY: WABAUNSEE	LATEST START DATE: AUGUST 4, 2014
DISTRICT: 1	CONSTRUCTION OFFICE: EMPORIA
DESCRIPTION: GRADING & SURFACING	
WORKTYPE: CULV	WORKING DAYS: 100

PROJECT NO.: U069-105 KA 3189-01	EARLIEST START DATE: ***
COUNTY: WYANDOTTE	LATEST START DATE: SEPTEMBER 15, 2014
DISTRICT: 1	CONSTRUCTION OFFICE: BONNER SPRINGS
DESCRIPTION: BRIDGE REPAIR	
WORKTYPE: BRRPR	WORKING DAYS: 20

KANSAS DEPARTMENT OF TRANSPORTATION
CONSTRUCTION AND MAINTENANCE

LETTING DATE: 2014-06-18

PROJECT NO.: U069-105 KA 1180-06	EARLIEST START DATE: ***
COUNTY: WYANDOTTE	LATEST START DATE: SEPTEMBER 15, 2014
DISTRICT: 1	CONSTRUCTION OFFICE: BONNER SPRINGS
DESCRIPTION: BRIDGE REPAIR	
WORKTYPE: BRRPR	WORKING DAYS: 25

PROJECT NO.: K007-105 KA 3645-01	EARLIEST START DATE: ***
COUNTY: WYANDOTTE	LATEST START DATE: AUGUST 11, 2014
DISTRICT: 1	CONSTRUCTION OFFICE: BONNER SPRINGS
DESCRIPTION: SURFACING	
WORKTYPE: SU	WORKING DAYS: 5

PROJECT NO.: 027 C 0449-01	EARLIEST START DATE: ***
COUNTY: ELLSWORTH	LATEST START DATE: MARCH 2, 2015
DISTRICT: 2	CONSTRUCTION OFFICE: SALINA
DESCRIPTION: GRADE & BRIDGE	
WORKTYPE: GRBR	WORKING DAYS: 50

PROJECT NO.: 027 C 4364-01	EARLIEST START DATE: ***
COUNTY: ELLSWORTH	LATEST START DATE: MARCH 2, 2015
DISTRICT: 2	CONSTRUCTION OFFICE: SALINA
DESCRIPTION: GRADE, BRIDGE & SURFACING	
WORKTYPE: GRBRS	WORKING DAYS: 65

PROJECT NO.: I070-031 KA 3623-01	EARLIEST START DATE: ***
COUNTY: GEARY	LATEST START DATE: AUGUST 18, 2014
DISTRICT: 2	CONSTRUCTION OFFICE: WAMEGO
DESCRIPTION: SURFACING	
WORKTYPE: SU	WORKING DAYS: 15

PROJECT NO.: 059 C 4325-01	EARLIEST START DATE: ***
COUNTY: MCPHERSON	LATEST START DATE: NOVEMBER 3, 2014
DISTRICT: 2	CONSTRUCTION OFFICE: MARION
DESCRIPTION: GRADE, BRIDGE & SURFACING, STATE TIE: 59 C 4326-01	
WORKTYPE: GRBRS	WORKING DAYS: 160

PROJECT NO.: 059 C 4326-01	EARLIEST START DATE: ***
COUNTY: MCPHERSON	LATEST START DATE: NOVEMBER 3, 2014
DISTRICT: 2	CONSTRUCTION OFFICE: MARION
DESCRIPTION: GRADE, BRIDGE & SURFACING, STATE TIE: 59 C-4325-01	
WORKTYPE: GRBRS	WORKING DAYS: 160

KANSAS DEPARTMENT OF TRANSPORTATION
CONSTRUCTION AND MAINTENANCE

LETTING DATE: 2014-06-18

PROJECT NO.: K177-064 KA 3153-01
COUNTY: MORRIS
DISTRICT: 2
DESCRIPTION: BRIDGE REPAIR & POLYMER OVERLAY
WORKTYPE: BRRPR

EARLIEST START DATE: ***
LATEST START DATE: MARCH 30, 2015
CONSTRUCTION OFFICE: MARION
WORKING DAYS: 100

PROJECT NO.: 106 KA 3058-01
COUNTY: STATEWIDE
DISTRICT: 3
DESCRIPTION: INTELLIGENT TRANSPORTATION SYS
WORKTYPE: ITS

EARLIEST START DATE: ***
LATEST START DATE: FEBRUARY 2, 2015
CONSTRUCTION OFFICE: HAYS
WORKING DAYS: 120

PROJECT NO.: 097 U 0166-01
COUNTY: THOMAS
DISTRICT: 3
DESCRIPTION: PEDESTRIAN & BICYCLE PATHS
WORKTYPE: PEDBI

EARLIEST START DATE: ***
LATEST START DATE: SEPTEMBER 15, 2014
CONSTRUCTION OFFICE: ATWOOD
WORKING DAYS: 40

PROJECT NO.: 001 C 0388-01
COUNTY: ALLEN
DISTRICT: 4
DESCRIPTION: GRADE & BRIDGE
WORKTYPE: GRBR

EARLIEST START DATE: ***
LATEST START DATE: SEPTEMBER 15, 2014
CONSTRUCTION OFFICE: IOLA
WORKING DAYS: 90

PROJECT NO.: K099-025 KA 2060-01
COUNTY: ELK
DISTRICT: 4
DESCRIPTION: GRADE, BRIDGE & SURFACING
WORKTYPE: GRBRS

EARLIEST START DATE: ***
LATEST START DATE: AUGUST 4, 2014
CONSTRUCTION OFFICE: INDEPENDENCE
WORKING DAYS: 80

PROJECT NO.: 061 C 0326-01
COUNTY: MIAMI
DISTRICT: 4
DESCRIPTION: GRADE & SURFACING
WORKTYPE: GRSU

EARLIEST START DATE: ***
LATEST START DATE: APRIL 6, 2015
CONSTRUCTION OFFICE: GARNETT
WORKING DAYS: 85

PROJECT NO.: 061 C 0424-01
COUNTY: MIAMI
DISTRICT: 4
DESCRIPTION: GRADE & BRIDGE
WORKTYPE: GRBRS

EARLIEST START DATE: ***
LATEST START DATE: APRIL 6, 2015
CONSTRUCTION OFFICE: GARNETT
WORKING DAYS: 130

KANSAS DEPARTMENT OF TRANSPORTATION
CONSTRUCTION AND MAINTENANCE

LETTING DATE: 2014-06-18

PROJECT NO.: 008 C 0317-01	EARLIEST START DATE: ***
COUNTY: BUTLER	LATEST START DATE: OCTOBER 13, 2014
DISTRICT: 5	CONSTRUCTION OFFICE: EL DORADO
DESCRIPTION: GRADE & SURFACING	
WORKTYPE: GRSU	WORKING DAYS: 70

PROJECT NO.: K015-018 KA 2057-01	EARLIEST START DATE: AUGUST 18, 2014
COUNTY: COWLEY	LATEST START DATE: SEPTEMBER 15, 2014
DISTRICT: 5	CONSTRUCTION OFFICE: WINFIELD
DESCRIPTION: GRADE, BRIDGES & SURFACING	
WORKTYPE: GRBRS	WORKING DAYS: 230

PROJECT NO.: U054-048 KA 3158-01	EARLIEST START DATE: ***
COUNTY: KINGMAN	LATEST START DATE: SEPTEMBER 8, 2014
DISTRICT: 5	CONSTRUCTION OFFICE: PRATT
DESCRIPTION: BRIDGE REPAIR & PCC OVERLAY	
WORKTYPE: BRRPR	WORKING DAYS: 70

PROJECT NO.: U054-048 KA 3852-01	EARLIEST START DATE: ***
COUNTY: KINGMAN	LATEST START DATE: OCTOBER 17, 2014
DISTRICT: 5	CONSTRUCTION OFFICE: PRATT
DESCRIPTION: CONCRETE PAVEMENT PATCHING	
WORKTYPE: PATCH	WORKING DAYS: 15

PROJECT NO.: U050-078 KA 3269-01	EARLIEST START DATE: AUGUST 1, 2014
COUNTY: RENO	LATEST START DATE: APRIL 4, 2015
DISTRICT: 5	CONSTRUCTION OFFICE: HUTCHINSON
DESCRIPTION: HMA OVERLAY	
WORKTYPE: MILOV	WORKING DAYS: 110

PROJECT NO.: 087 C 4391-02	EARLIEST START DATE: ***
COUNTY: SEDGWICK	LATEST START DATE: AUGUST 4, 2014
DISTRICT: 5	CONSTRUCTION OFFICE: WICHITA-WEST
DESCRIPTION: PEDESTRIAN & BICYCLE PATHS	
WORKTYPE: PEDBI	WORKING DAYS: 40

PROJECT NO.: 087 KA 3866-01	EARLIEST START DATE: SEPTEMBER 2, 2014
COUNTY: SEDGWICK	LATEST START DATE: SEPTEMBER 29, 2014
DISTRICT: 5	CONSTRUCTION OFFICE: WICHITA-NORTH
DESCRIPTION: ASPHALT CRACK REPAIR	
WORKTYPE: CRRPR	WORKING DAYS: 30

KANSAS DEPARTMENT OF TRANSPORTATION
CONSTRUCTION AND MAINTENANCE

LETTING DATE: 2014-06-18

PROJECT NO.: K254-087 KA 3853-01
COUNTY: SEDGWICK
DISTRICT: 5
DESCRIPTION: BRIDGE REPAIR & PCC OVERLAY
WORKTYPE: BRRPR

EARLIEST START DATE: MARCH 16, 2015
LATEST START DATE: MAY 11, 2015
CONSTRUCTION OFFICE: WICHITA-NORTH
WORKING DAYS: 90

PROJECT NO.: U081-096 KA 3851-01
COUNTY: SUMNER
DISTRICT: 5
DESCRIPTION: ASPHALT CRACK REPAIR
WORKTYPE: CRRPR

EARLIEST START DATE: SEPTEMBER 2, 2014
LATEST START DATE: SEPTEMBER 29, 2014
CONSTRUCTION OFFICE: WINFIELD
WORKING DAYS: 25

IF YOUR EARLIEST AND LATEST START DATES HAVE THE ASTERISKS OR AN AT SIGN USE THE BELOW LEGEND:

** THIS PROJECT IS GOVERNED BY SPECIAL PROVISION 07-01012(SEASONAL LIMITATIONS (OVERLAYS)).

*** AS SOON AS WE HAVE A VALID CONTRACT.

@ CONSTRUCTION OPERATIONS WHICH DELAY TRAFFIC WILL NOT BE ALLOWED DURING ACTUAL WHEAT HARVEST AS DETERMINED BY THE ENGINEER. NORMALLY, HARVEST OCCURS BETWEEN JUNE 15TH AND JULY 9TH.