

LETTING DATE: 2017-07-19

PROJECT NO.: 023 U 0561-01
COUNTY: DOUGLAS
DISTRICT: 1
DESCRIPTION: GRADING & SURFACING
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: SEPTEMBER 5, 2017
CONSTRUCTION OFFICE: TOPEKA-GAGE

WORKING DAYS: 135

PROJECT NO.: U024-023 KA 4570-01
COUNTY: DOUGLAS
DISTRICT: 1
DESCRIPTION: PAVEMENT MARKING
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: AUGUST 06, 2018
CONSTRUCTION OFFICE: BONNER SPRINGS

WORKING DAYS: 25

PROJECT NO.: 044 C 4824-03
COUNTY: JEFFERSON
DISTRICT: 1
DESCRIPTION: GRADING & BRIDGE REPAIR
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: OCTOBER 16, 2017
CONSTRUCTION OFFICE: BONNER SPRINGS

WORKING DAYS: 20

PROJECT NO.: U059-044 KA 4592-01
COUNTY: JEFFERSON
DISTRICT: 1
DESCRIPTION: PAVEMENT MARKING
WORKTYPE:

EARLIEST START DATE: MARCH 19, 2018
LATEST START DATE: JUNE 18, 2018
CONSTRUCTION OFFICE: BONNER SPRINGS

WORKING DAYS: 40

PROJECT NO.: 044 C 4824-02
COUNTY: JEFFERSON
DISTRICT: 1
DESCRIPTION: FLOOD DAMAGE
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: OCTOBER 16, 2017
CONSTRUCTION OFFICE: BONNER SPRINGS

WORKING DAYS: 20

PROJECT NO.: 044 C 4824-04
COUNTY: JEFFERSON
DISTRICT: 1
DESCRIPTION: FLOOD DAMAGE
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: OCTOBER 16, 2017
CONSTRUCTION OFFICE: BONNER SPRINGS

WORKING DAYS: 15

LETTING DATE: 2017-07-19

PROJECT NO.: U024-044 KA 4571-01
COUNTY: JEFFERSON
DISTRICT: 1
DESCRIPTION: PAVEMENT MARKING
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: AUGUST 06, 2018
CONSTRUCTION OFFICE: BONNER SPRINGS
WORKING DAYS: 25

PROJECT NO.: I635-046 KA 4566-01
COUNTY: JOHNSON
DISTRICT: 1
DESCRIPTION: PAVEMENT MARKING
WORKTYPE:

EARLIEST START DATE: MARCH 01, 2018
LATEST START DATE: JULY 09, 2018
CONSTRUCTION OFFICE: BONNER SPRINGS
WORKING DAYS: 10

PROJECT NO.: U024-052 KA 4567-01
COUNTY: LEAVENWORTH
DISTRICT: 1
DESCRIPTION: PAVEMENT MARKING
WORKTYPE:

EARLIEST START DATE: APRIL 30, 2018
LATEST START DATE: JUNE 11, 2018
CONSTRUCTION OFFICE: BONNER SPRINGS
WORKING DAYS: 40

PROJECT NO.: K032-105 KA 4569-01
COUNTY: WYANDOTTE
DISTRICT: 1
DESCRIPTION: PAVEMENT MARKING
WORKTYPE:

EARLIEST START DATE: JULY 09, 2018
LATEST START DATE: SEPTEMBER 04, 2018
CONSTRUCTION OFFICE: BONNER SPRINGS
WORKING DAYS: 35

PROJECT NO.: U024-105 KA 4568-01
COUNTY: WYANDOTTE
DISTRICT: 1
DESCRIPTION: PAVEMENT MARKING
WORKTYPE:

EARLIEST START DATE: APRIL 30, 2018
LATEST START DATE: JUNE 11, 2018
CONSTRUCTION OFFICE: BONNER SPRINGS
WORKING DAYS: 40

PROJECT NO.: K007-105 KA 4564-01
COUNTY: WYANDOTTE
DISTRICT: 1
DESCRIPTION: PAVEMENT MARKING
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: JUNE 15, 2018
CONSTRUCTION OFFICE: BONNER SPRINGS
WORKING DAYS: 25

LETTING DATE: 2017-07-19

PROJECT NO.: 105 KA 4565-01
COUNTY: WYANDOTTE
DISTRICT: 1
DESCRIPTION: PAVEMENT MARKING
WORKTYPE:

EARLIEST START DATE: MARCH 01, 2018
LATEST START DATE: JULY 09, 2018
CONSTRUCTION OFFICE: BONNER SPRINGS
WORKING DAYS: 60

PROJECT NO.: 014 C 4842-01
COUNTY: CLAY
DISTRICT: 2
DESCRIPTION: GRADING & BRIDGE
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: MARCH 12, 2018
CONSTRUCTION OFFICE: JUNCTION CITY
WORKING DAYS: 60

PROJECT NO.: 106 KA 4595-01
COUNTY: STATEWIDE
DISTRICT: 3
DESCRIPTION: MILLING
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: AUGUST 21, 2017
CONSTRUCTION OFFICE: ATWOOD
WORKING DAYS: 5

PROJECT NO.: 025 C 4800-01
COUNTY: ELK
DISTRICT: 4
DESCRIPTION: SIGNING
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: FEBRUARY 26, 2018
CONSTRUCTION OFFICE: INDEPENDENCE
WORKING DAYS: 35

PROJECT NO.: K196-040 KA 4524-01
COUNTY: BUTLER
DISTRICT: 5
DESCRIPTION: FLASHING BEACON SYSTEM
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: OCTOBER 15, 2017
CONSTRUCTION OFFICE: EL DORADO
WORKING DAYS: 25

PROJECT NO.: K015-087 KA 4546-01
COUNTY: SEDGWICK
DISTRICT: 5
DESCRIPTION: PAVEMENT MARKING
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: SEPTEMBER 5, 2017
CONSTRUCTION OFFICE: WICHITA WEST
WORKING DAYS: 35

LETTING DATE: 2017-07-19

PROJECT NO.: 028 U 0218-01
COUNTY: FINNEY
DISTRICT: 6
DESCRIPTION: PEDESTRIAN & BICYCLE PATHS
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: SEPTEMBER 18, 2017
CONSTRUCTION OFFICE: GARDEN CITY
WORKING DAYS: 40

PROJECT NO.: 034 C 4802-01
COUNTY: GRANT
DISTRICT: 6
DESCRIPTION: SIGNING
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: OCTOBER 16, 2017
CONSTRUCTION OFFICE: LIBERAL
WORKING DAYS: 15

IF YOUR EARLIEST AND LATEST START DATES HAVE THE ASTERISK(S) USE THE BELOW LEGEND;
** THIS PROJECT IS GOVERNED BY SPECIAL PROVISION 15-01012 (SEASONAL LIMITATION). IF THE DISTRICT ENGINEER HAS
SPECIFIC SCHEDULING REQUESTS, THEY MAY BE SO STATED (EARLIEST/LATES STARTING DATES).
***AS SOON AS WE HAVE A VALID CONTRACT.