

LETTING DATE: 2020-03-25

PROJECT NO.: I035-046 KA 5126-02 COUNTY: JOHNSON DISTRICT: 1 DESCRIPTION: GUARDRAIL IMPROVEMENTS WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 40	*** SEPTEMBER 07, 2020 OLATHE
PROJECT NO.: 046 N 0661-01 COUNTY: JOHNSON DISTRICT: 1 DESCRIPTION: GRADING AND SURFACING WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: CCD	SEE SPECIAL PROVISION SEE SPECIAL PROVISION OLATHE
PROJECT NO.: 058 TE 0476-01 COUNTY: MARSHALL DISTRICT: 1 DESCRIPTION: PEDESTRIAN & BICYCLE PATHS WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 35	JUNE 08, 2020 JULY 06, 2020 WAMEGO
PROJECT NO.: K018-081 KA 3080-01 COUNTY: RILEY DISTRICT: 1 DESCRIPTION: GRADING, BRIDGE & SURFACIN WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: CCD	SEE SPECIAL PROVISION SEE SPECIAL PROVISION WAMEGO
PROJECT NO.: U040B-031 KA-5481-01 COUNTY: GEARY DISTRICT: 2 DESCRIPTION: 3.0 HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 20	*** SEPTEMBER 15, 2020 JUNCTION CITY
PROJECT NO.: K177-064 KA-5540-01 COUNTY: MORRIS DISTRICT: 2 DESCRIPTION: BRIDGE REPAIR. WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 30	JUNE 22, 2020 OCTOBER 05, 2020 MARION

LETTING DATE: 2020-03-25

PROJECT NO.: K018-106 KA-5478-01  
COUNTY: STATEWIDE  
DISTRICT: 2  
DESCRIPTION: MILL AND HMA OVERLAY  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: APRIL 05, 2021  
CONSTRUCTION OFFICE: JUNCTION CITY  
WORKING DAYS: 25

PROJECT NO.: K027-012 KA-5617-01  
COUNTY: CHEYENNE  
DISTRICT: 3  
DESCRIPTION: CHIP SEAL  
WORKTYPE:

EARLIEST START DATE: JUNE 01, 2020  
LATEST START DATE: AUGUST 23, 2021  
CONSTRUCTION OFFICE: ATWOOD  
WORKING DAYS: 15

PROJECT NO.: U183-026 KA 5232-01  
COUNTY: ELLIS  
DISTRICT: 3  
DESCRIPTION: GRADING & SURFACING  
WORKTYPE:

EARLIEST START DATE: SEE SPECIAL PROVISION  
LATEST START DATE: SEE SPECIAL PROVISION  
CONSTRUCTION OFFICE: HAYS  
WORKING DAYS: CCD

PROJECT NO.: 032 C 4929-01  
COUNTY: GOVE  
DISTRICT: 3  
DESCRIPTION: SIGNING  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: AUGUST 04, 2020  
CONSTRUCTION OFFICE: OAKLEY  
WORKING DAYS: 35

PROJECT NO.: K023-090 KA-5578-01  
COUNTY: SHERIDAN  
DISTRICT: 3  
DESCRIPTION: CHIP SEAL  
WORKTYPE:

EARLIEST START DATE: JUNE 01, 2020  
LATEST START DATE: AUGUST 23, 2021  
CONSTRUCTION OFFICE: OAKLEY  
WORKING DAYS: 15

PROJECT NO.: K102-011 KA-5461-01  
COUNTY: CHEROKEE  
DISTRICT: 4  
DESCRIPTION: 1.0 HMA OVERLAY  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: SEPTEMBER 17, 2020  
CONSTRUCTION OFFICE: PITTSBURG  
WORKING DAYS: 10

PROJECT NO.: 019 TE 0478-01  
COUNTY: CRAWFORD  
DISTRICT: 4  
DESCRIPTION: PEDESTRIAN & BICYCLE PATHS  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: MAY 11, 2020  
CONSTRUCTION OFFICE: PITTSBURG  
WORKING DAYS: 25

LETTING DATE: 2020-03-25

PROJECT NO.: I035-030 KA-5538-01	EARLIEST START DATE:	***
COUNTY: FRANKLIN	LATEST START DATE:	JULY 06, 2020
DISTRICT: 4	CONSTRUCTION OFFICE:	GARNETT
DESCRIPTION: BRIDGE REPAIR		
WORKTYPE:	WORKING DAYS: 80	
PROJECT NO.: U054-037 KA 4764-01	EARLIEST START DATE:	***
COUNTY: GREENWOOD	LATEST START DATE:	JUNE 01, 2020
DISTRICT: 4	CONSTRUCTION OFFICE:	IOLA
DESCRIPTION: GRADING & SURFACING		
WORKTYPE:	WORKING DAYS: 95	
PROJECT NO.: K039-067 KA-5459-01	EARLIEST START DATE:	***
COUNTY: NEOSHO	LATEST START DATE:	**
DISTRICT: 4	CONSTRUCTION OFFICE:	IOLA
DESCRIPTION: ULTRATHIN BONDED ASPHALT &		
WORKTYPE:	WORKING DAYS: 30	
PROJECT NO.: K039-103 KA-5460-01	EARLIEST START DATE:	***
COUNTY: WILSON	LATEST START DATE:	**
DISTRICT: 4	CONSTRUCTION OFFICE:	IOLA
DESCRIPTION: ULTRATHIN BONDED ASPHALT &		
WORKTYPE:	WORKING DAYS: 30	
PROJECT NO.: 060 C 4927-02	EARLIEST START DATE:	***
COUNTY: MEADE	LATEST START DATE:	OCTOBER 05, 2020
DISTRICT: 6	CONSTRUCTION OFFICE:	LIBERAL
DESCRIPTION: GRADING & BRIDGE		
WORKTYPE:	WORKING DAYS: 90	

N = 18

IF YOUR EARLIEST AND LATEST START DATES HAVE THE ASTERISK(S) USE THE BELOW LEGEND;

\*\* THIS PROJECT IS GOVERNED BY SPECIAL PROVISION 15-01012 (SEASONAL LIMITATION). IF THE DISTRICT ENGINEER HAS SPECIFIC SCHEDULING REQUESTS, THEY MAY BE SO STATED (EARLIEST/LATEST STARTING DATES).

\*\*\*AS SOON AS WE HAVE A VALID CONTRACT